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Synopsis
Hybrid concrete construction (HCC) is a construction technique that makes use of both in-situ and pre-fabricated
concrete products by making optimum use of the advantages of both these methods in the same project. Although
the advantages of this building method is well recognised throughout the world and a feasibility study illustrated
that HCC is a suitable building method in South Africa, it remains under-utilised in the country.
HCC encourages early involvement from the project team and provides clients with the best value projects and a
"win-win" situation for the project team during the project development. The objective of this study is to identify
barriers that prohibit an increased utilisation of HCC for the South African construction industry. Additionally, it
provides possible solutions to overcome these barriers. These proposed solutions are similar to the programmes
and methods that are implemented in other countries to improve their HCC utilisation. Furthermore, drivers are
identified in this study to implement these solutions in the industry and a proposed "change model" is developed
for private companies to assist with the change process.
This study is unique because current South African conditions are used to establish the barriers and solutions.
Furthermore, it takes into account that not all countries have such progressive construction industries as the
European markets and therefore it considers solutions and drivers that are suitable for less advanced industries
such as South Africa. The model that is proposed is applicable to any industry regardless of its nature or country.
Although the United Kingdom is not the widest user of pre-fabricated concrete products, their HCC research is
extensive, making it a suitable comparative country for the South African construction industry.
During the investigation, the procurement methods in South Africa were found to be traditional and do not
allow for early involvement or partnering in the project team. To obtain early involvement, it is critical to initiate
methods such as design-and-build, contract management or public-private-partnerships during the procurement
phase.
Decision and design assistance from the whole project team and software tools are essential when HCC is
considered. Because the South African construction industry does not provide such support it is advised here
to incorporate contractors from an early stage and to develop software tools that can assist during the decision
making and design process of HCC structures. The industry does not provide the project team with sufficient
training programmes that increase knowledge of HCC. Training programmes that are cognitive stimulating
must be developed for the industry. Furthermore, a database is required to illustrate the utilisation of different
pre-fabricated products and in different projects within South Africa.
ii
Stellenbosch University  http://scholar.sun.ac.za
SYNOPSIS
Labour-intensive construction regulations and green building techniques (not compulsory) are promoted in South
Africa. Labour-intensive programmes should consider the negative impact it has on the labourers and consider
HCC as a building technique because the pre-fabricated elements are manufactured in a controlled and safe
environment. It is advised that the toolkits that are used for green building accreditation, must be revised to
accommodate the additional benefits such as less waste generation, that HCC offers to a project.
Regardless of the country in which HCC is utilised, the environment must be acceptable for the innovation. By
analysing the criteria that influences the use of HCC in a country and adding weighting functions to these criteria,
the acceptability towards the innovation can be obtained.
Furthermore, public clients and companies are recognised here as drivers of change. While public clients can commit
to HCC for the cost, labour-intensive factories, green building methods, improved health and safety, training for
labourers, private companies can utilise HCC to provide best value to a project. A model is proposed here for
innovative companies that will allow them to change not only the company, but the industry towards a HCC
"mindset".
R HANEKOM iii
Stellenbosch University  http://scholar.sun.ac.za
Opsomming
Hibriede beton konstruksie (HBK) is ’n tegniek waarby beide voorafvervaardigde betonelemente en in-situ beton
in dieselfde projek gebruik word ten einde voordeel uit beide metodes te trek. Alhoewel die voordele van die
konstruksietegniek wel bekend is in talle lande van die wêreld en ’n uitvoerbaarheidsanalise getoon het dat HBK ’n
voordelige konstruksiemetode vir Suid-Afrika is, is dit tans onderbenut in die plaaslike sektor.
HBK bied vir kliënte projekte van goeie waarde en omdat dit vroeë betrokkenheid verg vanaf die projekspan,
resulteer dit ’n "wen-wen" situasie tydens die projekontwikkeling. Die doel van hierdie studie is om die hindernisse
te ondersoek wat veroorsaak dat HBK nie meer gereeld in Suid-Afrika gebruik word nie. Ten einde die effekte
hiervan te verminder, word moontlike oplossings vir hierdie hindernisse voorgestel. Die oplossings is gebaseer op
tegnieke en metodes wat geïmplimenteer word in ander lande waar HBK gebruik word. Rolspelers wat hierdie
verandering na HBK kan dryf word geïdentifiseer en ’n model om verandering binne ’n maatskappy te lei word
voorgestel om die rolspelers te ondersteun tydens die proses.
Hierdie studie is uniek omdat dit inligting gebruik van die huidige situasie van die Suid-Afrikaanse
konstruksie-industrie om die hindernisse en oplossings te identifiseer. Omdat nie alle konstruksie-industrieë
so vooruitstrewend is soos in Europese lande nie, is die oplossings en rolspelers relevant vir enige land wat ’n
industrie het wat soortgelyk is aan Suid-Afrika. Die model wat voorgestel word is ook relevant tot enige industrie
afgesien van die land waar nuwe tegnieke geïmplimenteer word.
Alhoewel dit bevind is dat die Verenigde Koningkryk nie die grootste gebruikers van HBK is nie, is hulle navorsing
in die veld omvattend. Daarom word die Verenigde Koningkryk beskou as ’n voorbeeld om Suid-Afrika se
konstruksie-industrie mee te vergelyk, asook om inligting van HBK te verkry.
Tydens die studie is bevind dat die projekaanstellingsmetodes van projekte in Suid-Afrika tradisioneel is, aangesien
dit nie toelaat vir vroeë betrokkenheid of vennootskappe binne die projekspan nie. Om vroeë betrokkenheid te
verkry, is dit noodsaaklik om van ontwerp-en-bou, kontrakbestuur of publiek-privaat-vernootskappe gebruik te maak.
Tans is daar geen hulp wat aan ontwerpers verleen word ten opsigte van besluitnemingsmodelle en ontwerpsagteware
wanneer HBK oorweeg word in Suid-Afrika nie. Die behoefte aan sulke bystand dui daarop dat sagtewarepakkette
ontwerp moet word wat toepaslik is vir Suid-Afrika se konstruksie-industrie. Die industrie bied nie doelgerigte en
genoegsame opleidingsprogramme aan om die industrie se kennis van HBK te verbreed nie. Addisionele opleiding
wat kognitiewe stimulasie sal bied vir die hele projekspan word aanbeveel. ’n Databasis wat HBK projekte insluit,
moet geskep word om die industrie bloot te stel aan die verskillende moonlikhede.
iv
Stellenbosch University  http://scholar.sun.ac.za
OPSOMMING
Arbeid-intensiewe konstruksie-regulasies asook groen konstruksietegnieke (nie wetgedrewe nie) word sterk bevorder
in Suid-Afrika. Dit word hier aanbeveel, dat voorafvervaardiging se addisionele voordele in ag geneem word wanneer
hierdie regulasies en tegnieke relevant is. Hierdie voordele sluit onder meer in: die veiligheid wat aan werkers
gebied word in arbeid-intensiewe fabrieke en die vermindering van afval in HBK projekte.
Afgesien van die land waarin HBK gebruik word, moet die omgewing ontvanklik vir die tegniek wees. Deur
verskillende kriteria te analiseer wat die gebruik van HBK beïnvloed binne ’n land en geweegde faktore daaraan te
koppel, kan die ontvanklikheid van die innovasie bepaal word.
Laastens word publieke kliënte en maatskappye as die drywers (of katalisators) wat verandering kan meebring,
beskou. HKB bied onder andere die volgende voordele aan publieke kliënte: koste-effektiwiteit, arbeid-intensiewe
werk, groen konstruksie, beter gesondheid, veiligheid en opleiding vir werkers. Maatskappye kan gebruik maak van
HBK om waarde tot hul projekte toe te voeg. ’n Model word hier voorgestel om innoverende maatskappye in staat
te stel om nie net hulself nie, maar ook die industrie as ’n geheel te help om ’n gesindheidsverandering jeens HBK
te skep.
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Glossary
Employer’s agents
The agents are either the architect or engineer or 3rd party that are responsible for ensuring that the project
is according to the project specifications.
Best value engineering
Providing the client with a product that is procured according to best value instead of lowest cost
Contract
Refer to the lawful documentation that are signed after tender adjudication
Contractor
For the purpose of this document it refers to the main contractor responsible for the construction of a project
Cost
The financial value of a specific item or project
Client
Either the building owner, employer or person/group financially responsible for the building project
Engineers
For the purpose of this document it refers to structural engineers except where reference is made to other
design engineers
Innovation champion
The drivers of innovation change within an industry
ISO standards
For the purpose of this document it refers to the ISO 9000 quality series that includes the ISO 9001 standards
Just-in-time
Philosophy of providing the right product, at the right time and the right quantity and quality
Labour-intensive construction
The use of labour to replace equipment on construction projects as a method of improving unemployment in
a country
SABS standards
For the purpose of this document it refers to the SABS 1200 quality standards or the new SANS 2001
standards
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GLOSSARY
Specialist contractor
Manufacturers or suppliers of pre-fabricated elements
Procurement
The process of appointing a contractor to construct a specific facility. The process includes the preparation
of contract documentation, a tender process and the appointment of the contractor.
Project
The structure that are required
Project team
Refer to all participants of the project including clients, quantity surveyors, architects, engineers, contractors
and suppliers
Value
Refer to a combination of cost, quality, service, professionalism etc.
Workability
The ease at which elements are handled on site
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Hybrid concrete construction (HCC) is the technique in which different in-situ products are used in combination
with pre-fabricated concrete products to achieve the advantages of all of these products simultaneously in the same
project (Goodchild 1995, Soetanto et al. 2004a). From the definition, HCC appears to be an excellent building
method, however it appears to be under-utilised in South Africa even though literature is of the opinion that:
"hybrid concrete construction is about providing (the client with) best value in structural frames"
(Goodchild & Glass 2004)
If the purpose of HCC is to provide improved value to a project, why is it under-utilised in South Africa? Is
HCC a feasible construction method for South Africa? What caused for other countries to have increased their
utilisation of HCC? What strategies are required in South Africa to improve the use of HCC? Whom must be the
catalyst of change for construction industry? These are frequent questions that are directed to the South African
construction industry. Before these questions can be answered, the background of HCC needs to be investigated.
Precast concrete construction has always been a fast, cost effective and efficient method of construction in
European countries. For this reason, modular and other pre-fabricated construction techniques were the method
of choice when mass housing projects were constructed during the 1940’s throughout Europe. The lack of specific
codes of practice or "best practice" guidance for hybrid structures resulted in companies resorting to their own
judgement with the design and construction procedures. While many projects were successful, it remained a
hazardous exercise (Goodchild 2011).
In 1968, the Ronan Point (a pre-fabricated, multi-storey apartment building in London) progressively collapsed
after a gas explosion. The progressive collapse was partly due to the connections between the pre-fabricated
elements that were not sufficiently functional for the building and caused the different precast elements to
dismantle when the additional loads from the collapsing floors were added (Nair 2004). Figure 1.1 shows the
corner of Ronan Point after the collapse.
Although there were additional problems with the design of this building such as outdated design codes, it
resulted in an intense investigation into the construction industry, especially of the pre-fabricated industry. These
1
Stellenbosch University  http://scholar.sun.ac.za
CHAPTER 1. INTRODUCTION
Figure 1.1: Ronan Point apartment building progressively collapsed after a gas explosion (Nair 2004)
investigations resulted in many construction industry reports and improvement programmes to be implemented in
the industry.
The extensive research provided information of all the advantages of HCC resulting in different countries to realise
the potential of HCC. This is illustrated by Canada that makes use of pre-fabrication due to the ductility of the
elements and Italy that uses pre-fabrication because it requires less labour on sites (Fédération Internation du
Béton 2003).
While the utilisation of HCC is improved in several countries, in South Africa it appears to have stagnated. Jurgens
(2008) concluded in a study that HCC is a feasible construction method for the South African construction
industry. Regardless of the different advantages of HCC, the utilisation of this construction method has not
increased drastically.
In this thesis, the barriers that result in the under-utilisation of HCC in South Africa are investigated. Solutions
and drivers to overcome these barriers are provided to assist and improve the South African pre-fabricated concrete
industry. The objectives of this study are discussed in the next section.
1.2 Objectives
The ultimate objective for the industry would be to develop an industry "mindset" change towards HCC methods
to provide best value to every project. Unfortunately, a "mindset" change occurs over a period of time (Jennings
2006). It is therefore critical to understand why HCC is not used more often in South Africa, how the industry can
change to improve the utilisation of HCC and to initiate a "mindset" change for precast construction. For these
reasons, the objectives of this study are to:
• Investigate the necessity for South Africa to make use of HCC by comparing the South African construction
industry to that of the United Kingdom (before the United Kingdom identified pre-fabrication as a method
R HANEKOM 2
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of improving their industry).
• Provide a database of HCC projects in South Africa that can be used as a reference.
• Identify the different measures that other countries applied to improve their HCC utilisation, while
concentrating on the United Kingdom.
• Identify the barriers that cause the under-utilisation of HCC in South Africa.
• Provide possible achievable solutions that are suitable for the South African construction industry to overcome
these barriers.
• Identify drivers that can enforce these solutions in the industry.
• Develop a model that can be used by companies to ultimately lead to an industry "mindset" change towards
precast construction in the future.
1.3 Significance of this research
Numerous literature documents are available concerning international construction industries. Information is
available of the current state of the South African industry, although it does not focus on construction methods or
procedures of improving the industry. Even though HCC is the focus of this thesis, many solutions that are identified
can assist with the improvement of the construction industry as a whole. Because the research is structured around
HCC in the South African construction industry, it makes the study unique. Research that focusses on increasing
the utilisation of HCC as a method of improving the construction industry has not been conducted extensively for
South Africa. An "industry-change" model is developed here that can be used in any construction industry or any
other industry regardless of its nature and it is not restricted to a specific country. These types of models are only
available in countries with progressive industries.
1.4 Scope and limitations
To ensure that the objectives of this thesis are achieved, the scope and limitations of the thesis needs to be clarified.
This thesis focusses on management techniques and methods of improving the utilisation of HCC. It is not the
purpose of this thesis to provide technical information regarding precast construction. Although design and
construction issues are mentioned throughout the document, technical detail are not discussed.
This thesis is primarily concentrating on the structural building industry. Other disciplines within civil engineering
that make use of pre-fabrication such as kerbs or pipes in civils construction or U-beams in bridge construction are
not investigated. References to these industries are made on some occasions.
Similarly, references to project team members such as contractors, engineers and manufacturers are referring
to structural building team members. Therefore these relate to building contractors, structural engineers and
pre-fabricated concrete manufacturers.
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Structural pre-fabricated elements are analysed in this study such as structural frames, columns, beams, floor
slabs etc. Architectural pre-fabricated elements are not investigated because it does not serve a structural role in
a project.
The purpose of this thesis is not to promote or demote any company and therefore no company names are
mentioned. Some comments and experiences from companies are used to assist with the research.
Frequent references and comparisons are made to the United Kingdom’s construction industry. Although the
United Kingdom is not the international leading precast user, extensive research on HCC in the country allows it
to be a suitable comparative country.
To obtain an objective opinion from the South African construction industry was extremely challenging.
Questionnaires were distributed to different project team members although it provided limited feedback. Research
in South Africa regarding HCC is new, resulting in a shortage of literature. An alternative method to investigate
the industry is to obtain subjective opinions from project team members by means of personal interviews or e-mail
correspondence.
Information regarding HCC projects in South Africa was found in engineering magazines and not from peer reviewed
journals. The purpose of this information is not to provide project facts, instead the magazines are used to establish
the amount of exposure the industry experiences of HCC projects in South Africa.
1.5 Research Methodology
Different methods are used to obtain the required information. Regardless of the limitations, the following methods
or resources are used during the investigation:
1. Background study of the South African construction industry.
2. Engineering articles from magazines are used to obtain project examples within the country.
3. Questionnaire are developed and distributed.
4. Journal articles are used to support the interview correspondences.
5. Reports are analysed to understand the methods used to improve the United Kingdom’s construction industry.
6. Interviews and e-mail correspondence are conducted to gather information from different project team
members. Project team members are interviewed in both South Africa (refer to Appendix A) and the United
Kingdom (refer to Appendix B).
1.6 Plan of development
This study consists of different components. Figure 1.2 illustrates these different components schematically. Each
of these components or phases are structured within a chapter and the objectives and content of these chapters
will briefly be discussed.
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Figure 1.2: A flow diagram illustrating the breakdown of this study
Chapter 2. Background and relevant aspects of hybrid concrete construction
The background study investigates different criteria that is relevant to HCC in the construction industry. HCC is
defined by means of a definition, advantages of HCC, elements and structural frame possibilities. Furthermore,
procurement methods that are used in South Africa are explained. Finally, different regulations that may affect the
utilisation of HCC in South Africa are investigated.
Chapter 3. South African construction industry
During this investigation, statistics are analysed regarding the South African construction industry and it is compared
to the statistics of the United Kingdom’s industry before they implemented their improvement techniques. The
capabilities of the South African manufacturers and training institutes are investigated. Furthermore, regulations
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that affect HCC are illustrated and analysed. The purpose of this chapter is to identify whether the industry is
capable of accommodating HCC as a modern building method.
Chapter 4. Example projects in South Africa
This chapter serves as a database of HCC projects in South Africa. The different pre-fabricated elements that are
utilised provide headings under which different example projects are briefly dicussed. The relevance of this chapter
is to provide evidence of the capabilities of the South African construction industry and understand why HCC is
used in South African circumstances.
Chapter 5. International hybrid concrete construction
This chapter illustrates the different procedures that are implemented by other countries to increase the HCC
utilisation. Throughout this chapter, the focus of "industry-change" is on the United Kingdom, although other
countries are not neglected. This chapter reviews the client’s role as a driver of the industry by means of
procurement methods. The capabilities of the manufacturers are investigated to evaluate the different precast
possibilities. Regulations, project team assistant methods and training are discussed to understand how the industry
has grown. Finally example projects are provided to illustrate projects where HCC was used for reasons other than
the traditional cost and time. The techniques mentioned in this chapter are necessary when solutions for the
barriers are required in Chapter 7.
Chapter 6. Barriers to hybrid concrete construction
Several barriers that decrease the utilisation of HCC in the industry are identified. These barriers relate to
technical aspects such as design, production and manufacturer barriers. Furthermore, management aspects such
as procurement and training barriers are also identified. Additional industry barriers such as regulations and market
conditions are discussed. Many of the barriers originate from the investigation in Chapter 3.
Chapter 7. Discussion of the barriers to hybrid concrete construction
The barriers that are identified in Chapter 6 are discussed and possible solutions for these barriers are provided.
Recommendations to improve the utilisation of HCC and the construction industry as a whole are identified. The
objective of this chapter is to provide solutions that can be implemented in the industry to obtain a "mindset"
change towards improvement and additional utilisation of HCC in South Africa.
Chapter 8. Drivers of the solutions towards industry change
Influential parties in the construction industry are identified to enforce these solutions that are discussed in
Chapter 7. Two main role players are identified to start the transformation in the current state of the South
African construction industry. An "industry-change" model is created to provide companies that want to change
with a possible method to achieve their objectives.
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Chapter 9. Conclusions, recommendations and further study
A summary of the conclusions and recommendations from the different chapters is provided. Furthermore, aspects
that require additional research or investigation are provided in this chapter.
1.7 Conclusions
This chapter provides the framework of this thesis. HCC is defined as a technique that makes use of both in-situ
and pre-fabricated concrete products to obtain the advantages of both products in the same project.
A brief background illustrates the concerning history of HCC and expresses the shortcomings of research in South
Africa. These shortcomings are the objectives of this study with the ultimate objective to initiate a "mindset"
change of the industry to improve the utilisation of HCC in South Africa.
A clear scope and limitations to the study clarifies that this document is based on structural building construction
and does not consider aspects regarding other engineering disciplines. Methods that are used to obtain the
information for this thesis are structured around journal articles, magazine articles, interviews and e-mail
correspondence.
Finally, a brief description of the content of each chapter is provided with a plan of development diagram. The
diagram shows the flow of information to finally obtain the required change of an industry "mindset" towards
increased HCC utilisation.
While this chapter provides a broad visualisation framework of this study, the next chapter provides a background
study of concepts that are of relevance to this study.
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Chapter 2
Background and relevant aspects of hybrid
concrete construction
While the previous chapter provides a broad framework of this thesis, this chapter provides a background study
that is performed to attain relevant information regarding hybrid concrete construction (HCC) and the elements
that affect its utilisation. The objectives of the background study are to:
1. Investigate reports that improved the pre-fabricated concrete industry.
2. Explain hybrid concrete construction as a building technique.
3. Explain the procurement methods by investigating procurement strategies, procedures and contract
documents.
4. Identify regulations and programmes that affect the utilisation of HCC.
The information is obtained from journal articles, reports and internet sources. Before HCC can be discussed as a
building technique, it is important to analyse the reports that initiated precast construction in the United Kingdom.
This is discussed in the next section.
2.1 Reports that affected the pre-fabricated industry
The United Kingdom’s construction industry experienced criticism after the Ronan Point building collapsed. The
precast industry was criticised for the lack of standards and safety measures. Due to this criticism, project teams
ignored precast concrete construction. The United Kingdom’s construction industry was experiencing a low period
due to problems such as poor health and safety, shortage of construction standards and guidelines, disputes and
procurement problems (Latham 1994).
As a result of the criticism, studies of the construction industry were conducted for the government as a way of
defining the industry problems. The first breakthrough report was "Constructing the team" by Sir Michael Latham
(1994). After the application of the first report’s concepts, "Rethinking Construction" by Sir John Egan (1998)
8
Stellenbosch University  http://scholar.sun.ac.za
CHAPTER 2. BACKGROUND AND RELEVANT ASPECTS OF HYBRID CONCRETE CONSTRUCTION
provided additional guidelines to improve the construction industry.
These reports commented on methods of improving the construction industry as a whole, although frequent
references were made to improve the utilisation of pre-fabrication in the construction industry. The objective of
this section is to understand the relevance of these reports to the construction industry and will now briefly be
discussed.
2.1.1 Latham Report
Latham (1994) realised the potential of the construction industry. Through careful investigations he explained that
drastic changes were required in the industry. He exclaimed that if change is not implemented, then 5 consequences
would follow:
1. Companies will close down or reduce staff.
2. Consultant’s bids will be unprofitable.
3. Contractor’s tenders will be uneconomical.
4. Training and education throughout the industry will suffer.
5. Finance will be limited for research to increase the public’s image of the industry.
By questioning project teams, he identified industry problems that caused concern. These problems are issues such
as the role of the client, project procurement strategies and documentation, design processes and the importance
of team work. Latham suggested that change was essential to improve the industry.
Latham recommended that clients must realise their involvement in the design team. Their expectations and
requirements must be stressed to the project team to improve client satisfaction. The client was singled out to
influence the project team to incorporate change. Furthermore, clients must evaluate tenders according to quality
and cost. Training was required for the government employers (public clients) to become a "best practice" client.
Regarding procurement, Latham’s main concern was for the project team to establish the design responsibility
from the onset of a project. Design-and-build was recommended for projects with a limited range of standardised
processes, while the construction management strategy was regarded effective with innovative construction
processes. Additionally, it was advised that public and private employers must implement the New Engineering
Contract (NEC) document due to its simplicity and flexibility.
Besides these recommendations, pre-fabrication was considered as a method of improving the efficiency on-site
because less waste are generated throughout the different phases of a project. Furthermore, concern was pointed
out to standardise the different elements and that pre-fabrication is only possible through close collaboration and
team work.
Four years after Latham’s report, Egan (1998) was instructed to report and make recommendations to improve
the state of United Kingdom’s construction industry.
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2.1.2 Egan Report
Egan (1998) used the "Latham report" as a benchmark and built on it. Egan investigated the United Kingdom’s
construction industry and found similar trends as Latham. The following industry factors were mentioned:
1. Profitability rates on projects are low.
2. Crises in training cause for a lack in proper career structure to develop within the industry.
3. Clients are dissatisfied by the contractor and consultant’s performance; nevertheless choose their project
team based on the tender costs exclusively.
4. Fragmentation causes for flexibility in the industry, but due to excessive sub-contracting it limits continuity
of teams which is required for an efficient working environment.
Although Egan was also investigating the whole construction industry, his comments and recommendations were
more supportive towards the use of hybrid concrete construction.
Egan mentioned that management must believe and be totally committed to an improved and approved future
agenda. Effective training throughout the project team is essential for personal and industry growth and will assist
in obtaining the improved agenda.
Similar to Latham, clients were encouraged to drive the construction industry and to influence the project team.
Clients were advised to replace competitive tendering methods with long term relationships to influence the
project. This was especially important for the public sector. Furthermore, partnering within the project team was
essential to improve fragmentation.
Pre-fabrication was again singled out as a method of improving the industry. Additionally, it was advised to
standardise the off-site elements, while continually promoting and implementing pre-fabricated techniques (Egan
1998).
These two documents provided the benchmark and many reports, articles and strategies are based on these
reports. Throughout this document, many references will be made to these reports.
While both reports mention several managerial aspects, both recommended the use of pre-fabricated off-site
construction as a method of improving the industry. This can be achieved because pre-fabricated elements are
used to ensure customer satisfaction, best value building practices and an overall satisfied project team. While
different recommendations and findings are provided in these reports, it will be mentioned in more detail within
the appropriate sections of this document.
Precast construction is an off-site measure that was implemented throughout the world as a method of improving
the applicable construction industries (Chapter 5). Pre-fabricated concrete construction provides several benefits
as discussed in the next section.
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2.2 Hybrid concrete construction techniques
As mentioned before, hybrid concrete construction (HCC) is the construction process that makes use of a
combination of both pre-fabricated and in-situ concrete products in the same project (Goodchild 1995, Soetanto
et al. 2004a). For the purpose of this thesis, only the combination of in-situ concrete and precast concrete products




Figure 2.1 illustrates these elements as it is used. Non-volumetric elements are typically elements such as slabs,
façades and other tilt-up systems where as volumetric elements are elements such as beams, columns, stairs etc.
(Canadian Precast/Prestressed Concrete Institute 2007). Modular elements are pre-assembled elements that are
frequently used for school classrooms, jail blocks etc. (Oldcastle Precast 2006).
Figure 2.1: Categories of pre-fabricated units: non-volumetric wall units (left) (Canadian Precast/Prestressed Concrete
Institute 2007), modular school classroom elements (right) (Oldcastle Precast 2006) and volumetric columns
and beams (bottom) (Canadian Precast/Prestressed Concrete Institute 2007)
Although this technology is recognised and used in certain parts of the world, its utilisation was limited to certain
elements and project types (Glass 2000). For this reason, Goodchild (1995) investigated the advantages, products,
structural frame systems and project developments to improve the attractiveness of HCC. These advantages and
systems will now be discussed.
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2.2.1 Advantages of hybrid concrete construction
HCC is used to achieve the superior quality, flexibility and workability of several different concrete products in one
project. Therefore it is required to identify what the objective of the structural frame is before the designs are
completed.
While HCC is known to provide the above mentioned advantages, many additional advantages of HCC do exist
(Goodchild 1995). Although additional design effort and contractual flexibility are required for HCC projects, the
advantages result in a satisfied project team and a best value project (Goodchild & Glass 2004).
The advantages of HCC are as follows (Barrett 2002, Building with the best of both worlds 2004):
Shorter construction time Lower cost
Improved quality and finish Longer spans and therefore bigger lettable area
Environmentally friendly Flexibility in use
Increased fire protection Service integration
Improved health and safety Improved site conditions
Buildability
Cost and construction time
Bowen (2002) found that the objectives, management and procurement strategies in South Africa are driven by
the cost, time and quality that are specified by the client. Further investigations found that a bias exist towards
the time constraints and project cost during the decision making processes.
The advantage of HCC is that parallel construction is possible. While normal construction continues on-site, the
pre-fabricated elements can be constructed off-site, that causes for reduced construction times (Trent Concrete
Limited 2001).
To quantify the cost using a HCC frame compared to a conventional frame is difficult and strenuous. Although
initial cost of the HCC frames might be more expensive than for conventional frames, the shorter construction
time, quality of work, limited scaffolding usage, life-cycle costs etc. must be taken into account to obtain a holistic
comparison (Goodchild & Glass 2004). Goodchild (1995) emphasised that the cost of HCC must be optimised to
satisfy the whole project team.
Quality and finish
Pre-fabricated units are used as permanent elements (the elements are the final product before finishing) such as
columns and beams or as permanent forms (the elements provide a shell for additional in-situ construction) such
as slabs and permanent precast concrete shutters. Because pre-fabricated elements are constructed in controlled
environments, better quality and finishes are obtained (Chen et al. 2009). The improved quality and finishes
according to the client’s specification, allows for minimal additional work after installation.
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Quality assurance is achieved through in-house inspections and is supervised by an independent body. These quality
controls are according to national or international standards such as the SABS 1200 (or the new SANS 2001)
or ISO 9001 standards respectively. Not only do these inspections provide assurance regarding the quality or the
products, it allows for quality with respect to procedures such as testing, accuracy, curing, handling, storing etc.
(Fédération Internation du Béton 2004).
Environment friendly
Part of the ISO 9000 series, includes standards for recycled materials used in the factories. Recycling the materials
in the controlled environment such as a factory provides for a greener construction method than with traditional
methods (Fédération Internation du Béton 2004). Making use of pre-fabricated concrete provides additional green
advantages during construction and in the final structure such as less water usage, lower CO2 emissions due to
heating or cooling because of the concrete’s thermal mass, less waste generation etc. (British Precast Concrete
Federation 2008).
Spans and lettable areas
Using in-situ concrete limits the spans between columns when a floor is designed. By using pre-stressed precast
beam and floor systems, longer spans can be achieved. Additionally, shallower construction depths especially with
up-stand or down-stand beams can be used due to the pre-stressing of elements. The greater spans that can be
obtained with slender beams and columns provides greater lettable areas (Fédération Internation du Béton 2004).
Buildability and site conditions (site safety)
Buildability is described as the extent to which the design simplifies the construction that results in less
unnecessary cost that are subject to installation processes and handling (Goodchild 1995). For HCC to be a
functional construction method, it must be considered as an alternative construction method from the onset of a
project. By resolving construction issues by means of pre-planning simplifies the construction process and improves
the buildability of the elements (Goodchild & Glass 2004).
Because these pre-fabricated elements are constructed off-site, it allows for fewer on-site activities. As a result, sites
are less cluttered and less waste is produces on sites. Pre-fabricated products are installed with limited scaffolding
requirements resulting in a safer working environment and a decreasing risk of slippage and falling (Goodchild &
Glass 2004).
Service integration and fire protection
Manufacturers are capable of integrating services during the production of pre-fabricated concrete elements.
These services include ducts, openings, conduits, insulation, sound dampers etc. By integrating the services
off-site saves additional time during the installation process and on-site construction (Goodchild & Glass 2004).
Concrete is known for its fire retardant capabilities. Concrete is a non-combustible material making it useful
in all areas where non-combustible construction is required. By altering the properties and ingredients of the
pre-fabricated products, the elements can be fabricated with a higher fire rating. This is especially useful for
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"safe-rooms" or fire-escapes in buildings (Gustaferro 2010).
The advantages of pre-fabricated concrete products especially within South African circumstances will further
be discussed in Chapter 4 where different HCC example projects are provided. Goodchild (1995) illustrated
not only advantages of pre-fabricated construction, he also provided structural concepts possibilities that can
be implemented. These possibilities will now be discussed.
2.2.2 Structural concepts
After Latham’s (1994) exclamation of the advantages of pre-fabricated construction, Goodchild (1995) illustrated
different structural pre-fabricated concrete applications. Further investigations provided 5 different HCC structural
concepts that were introduced to the construction industry (The Concrete Centre 2005):
1. Precast twin wall and lattice girder soffit slab with in-situ infill and topping
2. Precast columns and edge beams with cast in-situ floor slabs
3. Precast columns and floor units with cast in-situ beams
4. Cast in-situ columns and beams with precast floor units
5. Cast in-situ columns and floor topping with precast beams and floor units
These concepts are provided as guidelines and will not be explained in more detail. Different techniques and
alternative applications are encouraged by The Concrete Centre (2005). Chapter 4 and Chapter 5 investigates
the different products and systems that are used for construction in South Africa and other countries respectively.
Although this study does not investigate the technical aspects of HCC, it is important to be aware of some of these
issues when HCC is considered. Some of the problem areas will now be discussed.
2.2.3 Technical aspects during project development
It is well understood that HCC requires additional design effort because of structural concepts that are different
from traditional in-situ designs (Goodchild & Glass 2004). For hybrid concrete project designs, it is important to




Stability and safety for traditional in-situ buildings are usually not an issue up to a certain height. For precast
buildings the structural elements will not form an interlocking system until the connections are activated.
Therefore, it is critical to consider stabilising components regardless of the building’s size or height. Stability
can be provided to a frame by the addition of shear cores, shear walls, bearing walls or similar bracing systems
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(Fédération Internation du Béton 2004).
It is regarded as an essential design purpose of HCC structures to obtain a coherent entity from the different
precast elements. While some of the elements may be load-bearing, others are stabilisers and the design must
take these differences into consideration. Coherency can be obtained through a careful selection of connections
that will allow the structure to behave as required (Fédération Internation du Béton 2004).
The most essential and probably most design effort is required during the connection designs. Because the
structure relies on the interaction between the different elements to transfer the forces to the bearing elements,
the connections will influence the overall behaviour of the structure. These connections are required to transfer
compressional, tensile and shear forces between adjacent elements. Different types of connections are available
and need to be considered (Fédération Internation du Béton 2004).
While other design considerations are important such as seismic analysis or standardisation, the above mentioned
3 remains the initial problem areas. Other technical aspects include the manufacturing, transportation logistics
and installation procedures of precast elements.
During manufacturing processes, manufacturers are constantly seeking methods of achieving uniform distribution
of concrete throughout the mould while considering handling methods or crane hooks to move the element after
construction. It is therefore critical to understand the most beneficial and correct "way up" of the mould during
the manufacturing process. Other considerations during the manufacturing process are the accuracy of work
(tolerances), finishes, formwork type and material, labour utilisation and casting methods (Richardson 1973).
Because precast products are frequently preferred for the superior quality of the products, transportation and
handling techniques are essential considerations because this is often where most damages occur. Damages to
corners and especially bearing areas of beams or columns can be dangerous and therefore every care must be taken
during the transportation, handling and installation of these products. Sites must be prepared for the delivery
and follow the advice of the suppliers regarding hoisting methods (if the contractor is to unload the elements)
(Richardson 1973).
Similar to the design specifications, many additional technical aspects can be raised regarding the handling,
storage, transportation etc. It is therefore critical for the design, construction and suppliers to constantly discuss
any aspects that may influence the precast elements and hence the HCC structure during the project development
(Richardson 1973).
These considerations can also be discussed during the procurement phases to limit the risk of possible issues
occurring later in the project. The next section concentrates on different procurement methods that are currently
used throughout the world.
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2.3 Procurement
The procurement of projects is of critical importance because it is the first phase of a project. To implement HCC
in a project, it cannot be stressed enough to involve the project team from an early phase. The implementation of
HCC requires collaboration from the whole project team including the suppliers. It is therefore required that the
procurement process must allow for early involvement (Goodchild & Glass 2004).
Table 2.1 is a summary of some of the different procurement methods that are in use (Marx 2011). These different
categories can be used in any order, for instance Latham (1994) mentioned that design-and-build should be
procured according to the two-stage strategy or at least 3 bids must be obtained if single-stage strategy is preferred.
Table 2.1: A summary of some of the possible preferred procurement methods that can be used in projects
Procurement Procurement Procurement
strategies procedures documents
Single-stage Employer designs Joint Building Contracts Committee
Two-stage Design-and-build General Conditions of Contract
Open tender Contract management New Engineering Contract
Nominations Public-private-partnerships International Federation of Consulting Engineers
Procurement strategies establish the method in which the project is provided to the project team (Meng 2010).
While different strategies can be used with different procurement procedures, open tendering is the most widely
used in South Africa (Marx 2011).
During open tenders, the employer or client invites tenders for a project (specifications of the project must be
available) from the industry. Because it is an open process, any contractor is allowed to tender for the project.
While single-stage tendering is similar, it relies on the client to invite or specify a group of contractors to tender
for the project.
Procurement procedures develop a hierarchy or responsibility in the project (Meng 2010). Different procurement
procedures are utilised throughout the world, although the most frequent procedures in South Africa are the
employer designs, design-and-build, contract management and public-private-partnerships (Marx 2009, 2011).
Employer design (or employer agent design) is frequently used in combination with open or single-stage tendering.
The agents may be either the architect, engineer or a 3rd party that is responsible for ensuring that the
project is constructed according to the project specifications. The process allows for the client to consult
an architect to develop a concept of a project. An engineer is consulted to structurally design this project.
This design and project specifications are then provided to a contractor that constructs the project (Ramsey 2009).
With design-and-build the client provides a contractor (or an engineer if they have the capacity to manage such a
process) with the concept. The contractor takes responsibility and consults a design team to design the project
and provide project specifications that align with the client’s expectations. The contractor is required to construct
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the project as it is designed (Hawkswell & Kilvington 2008).
Similar to a design-and-build project, the contract management procedure causes for a client to consult a
consortium to manage both the design and construction processes. This consortium comprises of design and
construction teams. This method is often used in the United Kingdom (Goodchild 2011).
A public-private-partnership is a long term contract between a public partner (government, municipality etc)
and a private partner. The private partner is responsible for the design, construction, finance, management,
maintenance and operation of the project. Public partners usually enter this procedure when infrastructure needs
to be constructed without the required funds to do so (Froud 2003, Yescombe 2007). The arrangement ensures
that the private partner provides initial funding and is rewarded for such investment throughout the period of the
contract by either the public partner or the public that makes use of the project (Yescombe 2007).
Lastly, procurement includes the documentation that provides a lawful contract to which the project team must
adhere to (Meng 2010). The Construction Industry Development Board (CIDB) had an objective to create
an enabling environment to improve the efficiency of the construction industry of South Africa. One of the
measures of achieving this objective was to develop uniform procurement documentation for construction services
(Bennington 2010).
The CIDB advise the public and private sectors to make use either of 4 standard tender documents in South Africa,
namely the General Conditions of Contract (GCC), the Joint Building Contracts Committee (JBCC) contract,
International Federation of Consulting Engineers (FIDIC) contract and the New Engineering Contract (NEC).
The CIDB encourages uniform documentation by means of the CIDB Standard of Uniformity in Construction
Procurement regulation (Bennington 2010).
Regardless of the procurement method, certain regulations and programmes can affect the building method. These
regulations and programmes are discussed in the next section.
2.4 Regulations and programmes
Regulations have the ability to affect the building methods and building procedures. In some instances the
procurement method (or confined guidelines) is prescribed to public employers (Government of South Africa -
Constitutional Law 1996). Within this section, regulations and programmes that may affect or influence the
utilisation of HCC are introduced. These regulations are discussed in more detail where it is appropriate within
this document.
One of HCC’s greatest strengths is the requirement for less labour on sites that creates a safer construction
environment. In South Africa, programmes enforce additional labour on sites by means of labour-intensive
construction programmes. This conflicting interests are discussed below.
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2.4.1 Labour-intensive construction
Unemployment in South Africa is one of the most pressing problems and it is accompanied by immense poverty.
Additionally, there is also a severe shortage of houses and other infrastructure. There is a drastic requirement
to implement well constructed employment-creation programmes that can eradicate the unemployment, improve
infrastructure and improve national skills (McCutcheon 1995).
One method of improving the unemployment is to implement labour-intensive construction methods.
Labour-intensive methods are effectively a procedure that relies on the substitution of mechanical equipment
for labour as a method of decreasing unemployment, increasing labour skills and improving the poverty within a
country (McCutcheon 1995).
Labour-intensive construction methods are used in many developing countries such as Ghana, Botswana and
Malawi and all are initiated by governmental programmes. Labour-intensive programmes in Kenya provided
favourable results although it was found to be most promising in civil infrastructure construction (McCutcheon
1995).
President Thabo Mbeki formally announced a labour-intensive construction programme when the Expanded
Public Works Programme (EPWP) was initiated in his "State of the Nation Address" in February 2003. The
short-to-medium term target was to alleviate and reduce the unemployment in South Africa. The improvement of
skill levels through education and training was the medium-to-long term target (Department of Public Works 2004)
All public bodies involved in infrastructure development were expected to contribute to the programme. Additional
conditions were issued to public provincial and municipal departments by means of the "Guidelines for the
implementation of labour-intensive infrastructure projects under the EPWP" (Department of Public Works 2004).
Labour-intensive projects under the EPWP aim to (Department of Public Works 2004):
• provide employment opportunities to the unemployed.
• provide adequate training to equip the workers with the required skills to perform the work.
• build cost-effectively and with the required quality.
While labour-intensive construction methods are physically demanding, additional health and safety issues may
arise. It is therefore necessary to investigate the health and safety regulations that are applicable in South Africa.
The health and safety regulations are discussed below.
2.4.2 Health and Safety
The health and safety in the construction industry is under severe scrutiny throughout the world. In many countries
the health and safety record of the construction industry make it one of the worst industries of that country
(Chapter 5). In South Africa the need to provide safe working environments for the labourers are extremely
important especially because labour-intensive construction methods are applicable. The Occupational Health and
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Safety Act 85 of 1993 stipulate specific responsibilities towards members of the project team to ensure a safe
working environment (Government of South Africa 1993).
The Construction Regulations of 2003 is an additional safety regulation that is subjected to the Occupational
Health and Safety Act 85 of 1993 and is drafted specifically for the construction industry. Some of the HCC
affecting regulations are crane and hoisting operations, waste removal, scaffolding etc. (Government of South
Africa 2003).
An additional method that is not implemented as a regulation in South Africa, although it is becoming an
international trend, is green construction. This topic will now be discussed.
2.4.3 Green Construction
The construction industry started introducing construction methods and building procedures to combat global
climate changes. One such procedure is through "green building". Green buildings are energy efficient, resource
efficient and environmentally responsible. The process of efficiency must be incorporated in the design, construction
and operation phases of a project (Green Building Council of South Africa 2011).
In the process of creating a green building it encompasses the use of more efficient and environmentally friendly
designs, materials and technology. Through the application of greener construction methods several issues such as
the reduction of heat and waste, use of recycled materials, water efficiency etc. are acknowledged (Green Building
Council of South Africa 2011).
The World Green Building Council is an international company with branches throughout the world and is one of
the leading contributors to green building. Several different green building grading systems are in use throughout
the world. It was found that LEED rating system are utilised in the United States of America, BREEAM in
the United Kingdom and in Australia, the Australian Green Star rating system (World Green Building Council 2011).
The Green Building Council of South Africa (GBCSA) was established in 2007 and is the South African branch of
the World Green Building Council. The GBCSA has adopted and amended the Australian Green Star rating system
for South African conditions (Green Building Council of South Africa 2011). Although regulations do not require
building owners to construct according to greener methods, some innovation leaders apply these methods to their
structures (Lewin 2011).
2.5 Conclusions
The objective of this chapter is to provide information regarding the different aspects of the construction industry
that affect the utilisation of HCC.
After the disintegration of the construction industry in the United Kingdom, the government requested
investigations into the construction industry. The Latham and Egan reports were the most groundbreaking reports
and provided insight to the whole industry and are especially important for the current South African industry.
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From these reports it was established that procurement must be accompanied by partnering methods that allow
for early involvement by the whole project team. Clients were addressed to realise their value to a project team
especially during the procurement phases. This may be of importance when changing methods are discussed later
chapters.
Furthermore, pre-fabrication was regarded as a method of improving the construction industry and to provide best
value in projects due to the advantages it provides. It was also recognised that if changes were not implemented
in the United Kingdom, the industry would continue to deteriorate.
Different regulations and programmes that are applicable to the South African construction industry and affect
HCC development are briefly discussed. These regulations include labour-intensive construction programmes,
health and safety regulations and green building methods. These regulations provide a fundamental backbone to the
industry and their application must be investigated. Any solutions to the industry must comply to these regulations.
This chapter illustrates different elements that may influence the utilisation of HCC. The next chapter illustrate
the current state of the South African construction industry and in some cases compare it to the United Kingdom’s
construction industry to evaluate the necessity to change.
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South African construction industry
Chapter 2 provides a background of concepts that influence the utilisation of HCC. The objectives of this chapter
are to investigate whether South Africa’s construction industry is in need of change and to identify possible areas
that require change. Furthermore, it illustrates whether the South African construction industry is prepared for
hybrid concrete construction (HCC) if it is promoted. By focussing on several different aspects that influence the




3. Status of the industry concerning contractors
4. Regulations such as health and safety, labour-intensive construction and green building methods
5. Training methods and institutes
6. Comparison between the South African and United Kingdom’s construction industry
7. Questionnaires for the project team
The required information was obtained from personal interviews (Appendix A), questionnaires and journal articles.
This chapter provides information that illustrates the current state of the South African construction industry and
will be recalled in Chapter 6 where barriers to HCC are identified. Recent industry statistics within this chapter
were obtained from surveys that were conducted in South Africa. These surveys are discussed in the next section.
3.1 Survey statistics
Marx (2011) performed a survey on 2807 projects to produce statistics of the South African construction
industry. A total of 2807 contractors, 2624 employers and 1520 agents (such as architects and/or engineers)
under consideration for the survey while only 37.5% contractors, 16.5% employers and 29.3% agents responded.
Another report that provides historical data of the South African construction industry from 2004 to 2009
illustrates how the industry has evolved (Marx 2009).
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The Construction Industry Development Board (CIDB) published the statistics and frequently referenced public
or private clients. Figure 3.1 illustrates how the CIDB divided the public clients into different departments and
sectors. Additionally, the figure also illustrates that information regarding private clients are limited. Furthermore,
the CIDB admitted that no information is currently available on recurring private clients (Thumbiran 2011).
Figure 3.1: CIDB illustration of public and private clients and their different departments and sectors (Thumbiran 2011)
The statistics from these surveys mentioned above are used throughout this chapter. Statistics from Latham
(1994) and Egan (1998) are used to compare the South African to the United Kingdom’s construction industries.
The information that was unveiled in the above mentioned reports caused for the United Kingdom to alter their
construction methods. By comparing the United Kingdom and South Africa, an evaluation can be carried out to
identify the need for change.
As a way of indicating the projects that are constructed in South Africa, the project distribution are discussed in
the next section.
3.2 Project distribution
Table 3.1 illustrates the project distribution of each employer in 2009 in South Africa. Employers reported that a
total of 432 projects were constructed of which 120 were building projects (residential or non-residential) and the
remaining 312 were of other types such as mechanical, civil or electrical projects.
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From the 432 projects, private employers procured 124 projects of which 47% were building projects. Similarly,
the remaining 308 projects were procured by public employers of which 21% were building projects. Furthermore,
it was found that public sector procured 52% of all the building projects in South Africa and the private sector
procured the remaining 48% (Marx 2011).








































































Residential building projects 17 4 3 2 2 0 0 11
Non-residential building projects 41 19 5 15 8 4 0 51
Total project (all project types) 124 87 23 61 108 21 8 308
% buildings of the sector’s portfolio of projects 47 27 35 28 9 19 0 21
% of total surveyed buildings 48 19 7 14 8 3 0 52
According to the statistics from 2004, coincidentally private and public employers procured 48% and 52%
respectively of the total building projects. The 2007 statistics illustrated that 57% and 43% of the building
projects were procured by private and public employers respectively (Marx 2009).
The statistics indicate that both the public and private employers are valuable when building projects are analysed
because of the even distribution of building projects. Additionally, Table 3.1 illustrated that several building projects
(124) were included during the survey. Because many building projects are included in these statistics, it justifies
its credibility to this study. The procurement methods that were used for these projects are discussed in the next
section.
3.3 Procurement
As mentioned in Section 2.3, procurement can be subdivided into 3 parts: strategies, procedures and contracts.
While private clients are allowed to be flexible on their adjudication criteria, public projects must be procured
according to definite specifications.
The Constitution of the Republic of South Africa (Act 108 of 1996) requires that public projects must be
procured according to 5 requirements. The requirements are that projects must be procured fairly, equitably,
with transparency, competitively and cost effectively. These can further be explained as follow (Government of
South Africa - Constitutional Law 1996):
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• Fairness
All participants must be offered the same information. Offers and acceptance must not be bias.
• Equitable
Only "blacklisting", lack of capability or resources, legal impediments and conflicts of interest can cause for
a contract not to be awarded to a tenderer who satisfies all the requirements.
• Transparent
The procurement process and all decision making criteria must be publicly publicised. All decisions and
reasons for the decisions regarding the contract must be open to the public.
• Competitive
It allows the industry to compete for a project (through tender processes) to ensure the project is awarded
to an enthusiastic tenderer.
• Cost effective
The system ensures the best value regarding the quality, timing and cost of the contract while ensuring the
least resources are used to effectively manage and control the procurement process.
The above criteria is valuable when the procurement is discussed. The procurement documentation will now be
discussed.
3.3.1 Documentation
A project is a contract between two parties: A building contractor who agrees on constructing a building and the
employer who rewards this service with payment. Contract documents are tools to manage the risks involved in
contracts (Harinarain et al. 2008).
Table 3.2 shows that the building sector predominantly made use of the Joint Building Contracts Committee
(JBCC) documentation. While the General Conditions of Contract (GCC) was also used on limited building
projects, the use of international contract documents’ (International Federation of Consulting Engineers (FIDIC)
and New Engineering Contract (NEC)) are not noteworthy in South Africa. Unfortunately, Marx (2011) does not
provide additional information regarding the "other" documents that were used for building projects (Marx 2011).
Table 3.2: Contract documentation (%) used for building construction 2009 (Marx 2011)
Document type GCC NEC JBCC FIDIC Other
Residential building projects 10 0 87 0 3
Non-residential building projects 10 1 83 2 4
A trend exists towards the use of the JBCC document for building projects in South Africa, when statistics from
the table are compared to older statistics. In 2006, Marx (2009) found that the JBCC was used on 56% and
69% of residential and non-residential buildings respectively. During the same period, the NEC was not used for
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residential buildings and on only 2% of non-residential buildings.
The current state of the South African industry regarding procurement strategies will now be discussed.
3.3.2 Procurement strategy and procedure
The procurement strategy and procedure is a function of the following items:
1. The method how contracts are adjudicated.
2. The contractual strategy that illustrates the method the project is provided to the industry.
3. The procurement procedure that cause a hierarchy in the project team.
These functions are discussed as it appears in the list.
Contract adjudication
The contract adjudication process is important because it is influenced by the client’s priorities of the project.
Table 3.3 compares different adjudication processes as defined by the employer’s agent. The table illustrates that
in 2009, South African private employers adjudicated contracts according to cost and a combination of cost,
quality and contractor preference. The public employers were more content to adjudicate contracts according to
the cost and preference and the combination of cost, quality and preference (Marx 2011). Although Marx (2011)
does not specify what the preference relate to; it can therefore be interpreted positively by adjudicating according
to the contractor project history, or it can be negative and corruption can occur.
It is evident that while private employers adjudicate projects predominantly according to a the cost (31%) and
cost, quality and preference (34%) of the tender, public clients only adjudicated according to the cost on 11.7%
of projects (Marx 2011). Alternatively, public clients make more frequent use of cost and preference and cost,
quality and preference (40 + 36.6 = 76.6%) processes. For public employers it appears to be contradictory to the
Constitution of the Republic of South Africa (Act 108 of 1996) that can be interpreted that public employers
would rather favour quality and cost instead of preference. If contract adjudications are based on preference
(based on contractors’ abilities or contractor project history), it can be possible to achieve the best value for a
project instead of the lowest cost.
The adjudication preferences have changed since 2004. Comparing the 2004 and 2009 statistics, a greater
preference developed for both private and public employers to adjudicate projects according to cost and preference
while excluding the quality of a project (Marx 2009). It displays the trend that the industry has started to neglect
the effect of quality during contract adjudication processes.
A similar scenario occurred in 1998 in the United Kingdom. Clients were undiscriminating (no contractor
preference) during adjudication processes resulting in contracts being awarded almost exclusively on contract
cost. The public employers were some of the worst culprits of this preference of contract cost. By changing the
adjudication process, the industry wanted the clients to differentiate and understand the difference between the
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Table 3.3: Tender adjudication preferences (%) for public and private employers 2009 (Marx 2011)








































































Cost 31 16 17 10 5 11 11 11.7
Cost and preference 14 23 53 38 54 50 22 40.0
Cost and quality 21 11 3 12 6 4 34 11.7
Cost, quality and preference 34 50 27 40 35 35 33 36.6
lowest price and best value of a project (Egan 1998).
The adjudication process usually has an affect on the contractual strategy because it is able to provide the employer
with benefits such as reducing risks on projects or improved project team involvement. The contractual strategies
used in South Africa will now be discussed.
Contractual strategy
The contractual strategy is the method by which the project is provided to the industry to develop. Table 3.4
shows that public and private employers in South Africa made use of a variety of strategies. Private employers
awarded their contracts according to negotiations, quotations and nominations. Only 15% of private projects were
awarded according to open tender procedures that usually presents the lowest cost. This is unexpected after the
adjudication process found cost to be a crucial factor for private employers. Public employers remained traditional
and awarded 67% of the contracts based on open tender procedures (Marx 2011).
Although the statistics implicate that the industry is involved with tendering procedures such as open strategies,
the CIDB advised the industry to eliminate competitive tendering procedures to improve the health and
safety on sites. It is explained that tendering will translate to less competitiveness regarding costs and will
cause for the availability of additional finances for improved safety measures (Concrete Industry Development
Board 2009). This implicates that the contract strategy has an important role on the health and safety of a project.
Latham (1994) suggested that contracts must move away from traditional tendering methods and must rather
develop partnerships and trust between members of the project team. This was suggested because Latham found
that tender processes resulted in the lowest cost of a project and not the best value.
Although the contract strategy is often related to the responsibilities within the project team, the CIDB
differentiates between the contract strategy and the responsibilities. This concept is discussed below.
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Negotiated 27 14 0 4 1 0 22 6.8
Selected/Nominated 28 18 9 16 4 4 22 12.2
Open (Traditional) 15 47 78 67 90 84 34 66.7
Quotation 24 14 13 4 2 8 22 10.5
Two Stage Tender 0 0 0 2 1 0 0 0.5
Other 6 7 0 7 2 4 0 3.3
Procurement procedure
During the procurement procedure, a hierarchy is created that influences the responsibilities within the project
team (Meng 2010). Table 3.5 shows that both private and public employers preferred employer (or employer’s
agent) designs. This is regarded as the traditional method of design. Design-and-build and contract management
procedures were not often used for both public and private projects (Marx 2011).






































































Design-and-build 11 7 3 9 10 4 6.6
Develop-and-construct 10 9 6 4 7 4 6.0
Design by employer (traditional) 63 75 78 73 76 78 73.2
Management contract 10 0 6 4 0 7 8.2
Construction management 6 9 7 7 7 4 0.6
PPP 0 0 0 3 0 3 1.2
In 2002, design-and-build methods caused for mixed emotions in the project team . Clients and quantity surveyors
appreciated the greater cost certainty involved with design-and-build projects in South Africa. In contrast,
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engineers and architects were pessimistic of design-and-build and management orientated procurement systems.
Contractors were extremely comfortable with their own capabilities and promoted the use of the design-and-build
and management-orientated systems (Bowen et al. 2002).
Goodchild and Glass (2004) found that the traditional method of the design by the employer increases the difficulty
to change the design after the procurement procedures. The involvement of the whole project team from an early
stage of the contract is essential to initiate change to the design especially if HCC is considered as a building method.
Because contractors can have such an influential role on the project team, contractors in South Africa are discussed
in the next section.
3.4 Contractors
Contractors in South Africa are required to register their company at the CIDB in order to practice in the industry.
Registered contractors are rated according to a financial grading system indicating their financial capability to
complete projects to certain maximum values. Ratings of 1–9 are awarded where 1 is corresponding to projects
with a value less than R0.2 million and 9 is corresponding to projects with values greater than R130 million.
Contractors are also categorised according to their trade, for example GB is for general building works or CE for
civil engineering works (Construction Industry Development Broad 2011).
Table 3.6 shows all the registered contractors for general building works (GB). Grade 1 contractors account for
92.3% of the total contractors indicating the fragmentation within the industry. According to the CIDB, 831
contractors’ registration were suspended over the last year. These contractors were suspended due to 2 main
reasons: either they did not renew their registration for the annum or their tax certificate expired (Construction
Industry Development Broad 2011).
Table 3.6: Contractors registered in CIDB financial grade categories (Construction Industry Development Broad 2011)
Contractor’s financial 1 2 3 4 5 6 7 8 9 Total
grading
Number of contractors 58005 1940 573 863 577 560 217 82 27 62844
% of total contractors 92.3 3.09 0.91 1.37 0.92 0.89 0.35 0.13 0.04
In the United Kingdom, Latham (1994) reported that the industry was fragmented with a large number of
contractors. The construction industry comprised of 200 000 contractors, of which 48% were private individuals
or one-person companies. Only 12 000 companies employed more than 7 people. Latham expressed his concern
regarding this fragmentation and mentioned that it will result in companies to close down (Latham 1994).
Due to the large number of contractors, it cannot be expected of all these contractors to be profitable. The
profitability of the contractors are discussed in the next section.
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3.4.1 Profitability
Investigating the profitability of contractors in South Africa, Table 3.7 shows that 4.5% of building projects were
completed at a loss for the contractor. Non-residential buildings tend to be less profitable than ordinary residential
buildings when the profitabilities greater than 10% are compared. This may be due to the large number of parties
involved with such construction projects. Furthermore, 66% (32.5 + 33.5) of building projects made profits of
0–10% (Marx 2011).
Table 3.7: Contractor’s profitability according to % of projects according to the building type in 2009 (Marx 2011)
% Profitability Residential Non-residential % of total
buildings buildings building projects
Loss 6 3 4.5
0 – 5 29 36 32.5
6 – 10 27 40 33.5
>10 38 21 29.5
The building projects in 2009 illustrated that contractors predominantly made profits of 0–10% (Table 3.7).
While some contractors achieved greater (>10%) profits, other contractors made losses from the projects (Marx
2011). Figure 3.2 illustrates how profit margins changed over the years when the 2004 profits are compared to
that of 2009. In 2004 no losses were made; neither were there profits above 10% in both the residential and
non-residential buildings (Marx 2009). While projects in 2009 were able to provide greater profits, it remained a
risk because of the possible losses that can occur. The 2004 results appear to be less fluctuant although only
profits of 0–10% were obtained.
Figure 3.2: Profitability of building project for contractors (Marx 2009, 2011)
The United Kingdom realised in 1998 that the construction industry presented a low and unreliable rate of
profitability. This profitability was regarded as too low to sustain a healthy industry. Change was required to
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provide higher and more stable profits (Egan 1998).
Although profits for the contractors are important, client satisfaction remains a top priority during a project. Client
satisfaction towards the project and contractors are discussed in the next section.
3.4.2 Client satisfaction
Client satisfaction is essential to ensure good relationships in the project team (Egan 1998). Table 3.8 illustrates
the level of satisfaction that the employer experiences towards the rest of the project team and performance in
South Africa. Employers experienced satisfactory work from their agents (either architect or engineer or 3rd party)
for both residential (81%) and non-residential building (82%) projects. Furthermore, the satisfaction towards the
contractors were 84% and 82% for residential and non-residential buildings respectively. Similar satisfaction was
experienced towards the project completion times and quality of the projects (Marx 2011).
Table 3.8: Employer’s level of satisfaction (%) towards their project team and project performance in 2009 (Marx 2011)
Satisfaction Residential buildings Non-Residential buildings
Agents overall performance 81 82
Contractors overall performance 84 82
Completion time 83 81
Quality of project 84 81
Although it is unclear whether these results resemble an acceptable level of satisfaction, it can be compared to
the satisfaction the clients experienced in the United Kingdom. In 1998, 1/3 of clients appeared dissatisfied with
the performance and products delivered by the contractors in the United Kingdom. Projects were unpredictable
regarding time of delivery, costs and quality. More than 1/3 of clients were dissatisfied by their contractors’
performance based on time, resolving defects, cost and quality (Egan 1998).
Clients wanted to improve their satisfaction by emphasising more focus on the functional business needs. They
wanted to integrate the design and construction processes with procurement methods to improve the value of
the building project. Clients believed that long-term running costs (life-cycle costs) were more important than
short-term costs and if the process can be integrated, greater satisfaction could be obtained (Egan 1998).
Another influential member of the project team is the manufacturers because they affect the elements that are
used for construction. The manufacturers in South Africa are discussed in the next section.
3.5 Manufacturers
The Concrete Manufacturers Association (CMA) was established to promote pre-fabricated concrete, to write
technical standards for pre-fabricated products use and to provide training and seminars. In order for the suppliers
to register with the CMA, they must comply with SABS standards and hold the SABS mark on their products
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or they must comply with the CMA rules. To date, only 8 precast companies are registered with the CMA to
manufacture structural elements (Concrete Manufacturers Association 2008, 2011).
This investigation of the elements that the manufacturers are able to fabricate in South Africa are important to
establish a clear concept of the capabilities of the manufacturers.
3.5.1 Capabilities
Table 3.9 shows some of the registered and non-registered members of the CMA that are able to manufacture
structural building products. Although other precast manufacturers are operating in South Africa, their product
range includes mostly architectural precast elements. The function of this table is to illustrate the low variety
of structural elements that are manufactured by the South African suppliers. Furthermore, although the
manufacturers in Table 3.9 do not advertise their capabilities to manufacture a wider variety of structural elements,
some are willing to manufacture specific elements on request.
Manufacturers are able to produce high quality floor and wall slabs by making use of mechanical equipment and
labour forces. Special elements such as façades or columns that require additional resources and equipment are
not in high demand (September 2011). Labour-intensive procedures are used to construct moulds for beams and
other odd shaped elements. Steel shuttering that will be durable are used to fabricate stair units, culverts, modular
units or rib-and-block systems.































Bobcrete www.bobcrete.co.za x x x
Cape Concrete www.capeconcrete.com x x
Cobute www.cobute.co.za x x x x
Concrete Units www.concreteunits.co.za x x
Corestruc www.corestruc.co.za x x x x
Echo Prestress www.echo.co.za x
Elematic www.elematic.co.za x
Infraset www.infraset.co.za x
Ital Concrete Design www.italconcrete.co.za x x
Rocla www.rocla.co.za x x x
Shukuma Flooring www.shukumaflooring.co.za x x
Topfloor www.topfloor.co.za x x
Note: Items classed under "other" are products that are used for structural designs - typically
rib-and-block systems or specially moulded structural members (including façades). Although
many companies manufacture architectural columns or similar products, only companies that
produce structural products are listed above.
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When precast concrete elements are requested for the structural frame, the manufacturers request basic designs
from the structural design team. The supplier is responsible for preparing the detailed design, although the design
team is responsible to approve these designs. After approval of the designs, the supplier manufacture and install
the elements (Concrete Manufacturers Association 2008).
South African suppliers of precast structural elements insist on installing the elements on site. In the process,
they ensure that the conditions before installation is adequate and it eliminates failures due to pre-installation
conditions (September 2011). Some manufacturers design elements for self installation, although it is exceptional
(Angelucci 2011, Rooyen 2011).
The capabilities of the manufacturers and contractors are further illustrated in Chapter 4 where a database of
HCC projects are provided.
Regulations may influence the construction method and the structural design. These regulations and practices in
South Africa are discussed in the next section.
3.6 Regulations and construction practice
Regulations in South Africa differ for public and private clients especially regarding labour, methods of construction
and procurement procedures. During an interview with an employer from a governmental department, the following
items were identified as the 3 main criteria that are considered when projects are procured (Bouwer 2010):
1. The cost of the project.
2. The extent of labour-intensive construction methods that are used during construction.
3. The compliancy with green building regulations.
While cost is not a regulation or programme, the remaining two items are determined by regulations and will be
discussed in this section.
3.6.1 Labour-intensive construction
As mentioned in Section 2.4, labour-intensive construction methods are required in the South African construction
industry according to the Expanded Public Works Programme. Labour-intensive construction projects encourage
contractors to use labourers to perform work instead of mechanical equipment especially on government funded
projects. These duties include excavations, erection of formwork, concrete work, roofing, screeding, plastering
etc. (Rowlinson & McDermott 1999).
Labour-intensive construction is physically demanding and expected health and safety concerns result from the
constant body strain. Lifting, ergonomics, working at heights are only some of the main causes of health risks on
site (Bikitsha 2010). The influence that labour-intensive construction has on the health and safety will now be
discussed.
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Labour-intensive construction’s health and safety risks
In South Africa it was found that 90.9% of site injuries occurred at work while performing lifting operations of
20 kg or more. Exposing labourers to pushing elements, lifting operations or carrying of materials present the risk
of musculo-skeletal disorders. Bikitsha (2010) performed a study of ergonomics on a labourer and indicated that
bending and twisting of the body is the leading contributing factor to body strain and fatigue which can result
in permanent damage. Furthermore, working in the same position for excessive periods of time presented similar
consequences.
Labourers are often expected to work at different heights and through harsh environmental conditions that expose
them to different health and safety problems (Bikitsha 2010). Although labour based work provide additional
employment opportunities, the health and safety of the labourers becomes a significant factor and needs to be
managed (Phoya & Haupt 2008, Parkikesit 2000).
The health and safety of construction sites will remain a concerning aspect. Beyond the concerns that the
construction method has on the safety of a project, additional health and safety problems can be identified and
discussed in the following section.
3.6.2 Health and safety
In South Africa, many construction organisations and teams have made significant efforts to improve the health
and safety of the industry. However, when comparing the 2004 figures to those of 2008, the health and safety of
the industry has not improved significantly. Therefore the health and safety remains a priority for the CIDB that
initiates measures to provide a safer working environment (Concrete Industry Development Board 2009).
Contract documentation influencing health and safety
The contract documentation plays a significant role in the safety on sites. This is accomplished by implementing
health and safety regulations in the document to which the project team must adhere. When the documentation
is investigated in terms of health and safety, all documents are subject (implicit or explicit) to the laws and South
African legislation regarding health and safety. More specifically however (Concrete Industry Development Board
2009):
• the GCC does not make explicit reference to health and safety. A reference is made to report accidents
according to Clause 34: Reporting of Accidents.
• the JBCC does not make reference to health and safety either. Instead it makes explicit reference that the
document is subject to comply with the laws, regulations and bylaws regarding the execution of the works.
• the FIDIC and NEC make reference to health and safety. Because these documents are of international
origin, they do not always align with the South African legislative framework.
It is evident that amendments of the contract documents are required if health and safety is regarded as a high
priority in a project. Documents that make reference to health and safety regulations that appear to be more
beneficial (FIDIC and NEC) are not used in the building industry (Section 3.3).
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Several acts and associations are responsible to improve the construction industry. These acts and associations
will now be discussed.
Acts and associations regulating construction health and safety
The Construction Industry Development Board Act no. 38 of 2000 mandates the CIDB to determine and establish
best practice standards that promote positive safety, health and environmental outcomes. This Act mandates the
CIDB to create a Best Practice Project Assessment Scheme based on the mentioned standards. According to
the scheme, contractors that undertake contracts above a prescribed tender value are assessed according to their
compliance with the best practice standards and guidelines (Concrete Industry Development Board 2009).
According to the Occupational Health and Safety Act, the whole project team is responsible for safety on sites.
This is illustrated by Section 9 of the Act that stipulate that the employer is responsible for the health and safety
of every single person on the site. Additional sections allow the employer to pass the risk of health and safety onto
the contractor. Nevertheless, the employer remains responsible to take action in a case of non-compliance to the
safety regulations by the contractor (Government of South Africa 1993, Fouche 2008).
Besides these regulations, private institutions have developed their own accreditation schemes that correlates to
the acts. The National Occupational Safety Association (NOSA) is one of these South African organisations.
NOSA is an accreditation organisation that audits the management programmes that are used for health and
safety, environmental and quality management. In terms of health and safety in the industry, the mandate of this
association is to improve health and safety on sites, improve health and safety training and auditing (National
Occupational Safety Association 2011).
By complying with similar rating schemes helps identifying risks and the impacts thereof. It enables categories of
staff to participate in problem solutions and serves as an international benchmark of health and safety. Ultimately
it improves commitment to health and safety, environment and quality assurance (National Occupational Safety
Association 2011).
Although these organisations exist and the acts and regulations confines the project team, the health and safety
on sites remain problematic. These statistics will now be discussed.
Safety statistics
In terms of the Compensation for Occupational Injuries and Diseases Act no. 130 of 1993 (COID Act), all
construction employers must be registered by either Federated Employers’ Mutual Assurance (FEMA) or the
Compensation Commissioner (housed within the Department of Labour). Furthermore, it is required that all
accidents occurring on sites must be reported to these organisations within 7 days of occurrence. Unless otherwise
stated the following statistics were obtained from the CIDB. These statistics incorporate statistics from FEMA
and the Department of Labour, but excludes motor vehicle accidents (Concrete Industry Development Board 2009).
According to the 1999 Department of Labour health and safety statistics, the building and construction industry
in South Africa was responsible for 25.5 fatalities per 100 000 workers per annum making it the 3rd highest
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fatality rate of all industries in the country. Table 3.10 illustrates the increase of construction related fatalities
and non-fatalities in South Africa from 2004 to 2008 (Concrete Industry Development Board 2009). Although
these statistics are not expressed as a proportion of the increase of the workforce, it does display a clear increase
of accidents.
The severity of the situation is clarified when the South African safety on construction projects are compared to
that of other countries. Figure 3.3 shows the accidents and fatalities per 100 000 workers in 2009 for different
countries or geographical areas. The South African construction industry displayed the 2nd highest accidents and
fatalities worldwide, only followed by Asian countries (excluding China) (Concrete Industry Development Board
2009).
Table 3.10: Accidents and fatalities over a 4-year period in South Africa from the
Department of Labour (Concrete Industry Development Board 2009)
Severity 2004/05 2005/06 2006/07 2007/08
Fatal 54 81 79 162
Non-fatal 159 250 245 396
Non-casualty 11 7 10 20
Total 224 338 334 578
Note: These statistics are reported cases for the year only and are not expressed as
a proportion of the increase of the workforce.
Figure 3.3: International accidents and fatalities per 100 000 workers (Concrete Industry Development Board 2009)
It was established that in 2006 and 2007 the main cause of these accidents on sites was workers being struck by,
falling onto different levels and striking against objects. Fatalities were due to workers being struck by and falling
onto a different levels. Most accidents occurred to the hands, head and necks of workers (Concrete Industry
Development Board 2009).
When the United Kingdom’s statistics are investigated, Egan (1998) reported that in 1998 the United Kingdom
had poor safety statics. It is reported that their industry provided the second highest accident record of all
industries in the United Kingdom. The reason for the accidents were claimed to be a lack of training within the
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industry.
During a sudy by members of the Association of Construction Project Managers, Association of South African
Quantity Surveyors, Consulting Engineers South Africa, South African Institute of Architects and general
contractors it appeared that safety is not of high importance to the project team. The study was conducted to
investigate what the importance of 5 pre-specified main parameters are on the project team. These parameters
were specified as time, environment, quality, cost and health and safety. During the study, it was found that
health and safety was rated fourth most important in a project. The traditional time, cost and quality retained
top priority, indicating that health and safety was not carrying the same weight as the other parameters during
project procurement (Concrete Industry Development Board 2009).
From the parameter study mentioned above, it was found that the environment was rated as the lowest priority of a
building project (Concrete Industry Development Board 2009). The environmental aspects and especially "green"
buildings are discussed in the next section.
3.6.3 Green Buildings
The Green Building Council of South Africa (GBCSA) accreditation process requires the building owner to submit
documentation and project specifications to the GBCSA. The GBCSA assesses the building according to scoring
toolkits and accredits the building with 4, 5 or 6-Green Star ratings. Currently, the "retail centre" and "office
building" toolkits are the only available toolkits in South Africa (Green Building Council of South Africa 2011).
To date, no legislation requires building owners to construct according to "green" building methods. The GBCSA
admits that accreditation must be voluntarily although they would support the legislation if it is implemented
(Lewin 2011).
The GBCSA toolkits are base-building tools and additional investigation, expansion and updating is required
(Lewin 2011). Additional concerns regarding the accreditation system and toolkits are discussed in Chapter 6.
As stipulated by both Latham (1994) and Egan (1998), training for the whole project team is of utmost importance.
The next section discusses training in South African circumstances.
3.7 Training
During the late 1960’s and 1970’s, training of the project teams were structured in South Africa. The South
African Council for Professional Engineers required all companies to offer young graduates an engineer-in-training
programme. This programme encompassed a range of design, management, documentation and construction
activities. Through it, young graduates were exposed to building methods and overcoming the barriers that may
develop in the industry (Lawless 2007).
After the 1970’s, the Sector Education and Training Authorities emphasised the utilisation of formal training
courses. No clear distinction were made between formal training and workplace training. In public sectors, staff
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spent numerous hours in formal training courses but their improvement regarding efficiency, expertise or decision
making was not evident. The reason was due to the lack of guidance by experienced mentors (Lawless 2007).
Currently, the South African construction industry has a severe shortage of qualified expertise. Training procedures
are required to improve the skills of the industry. As a result, several training institutes are implementing different
methods of training to overcome the lack of skills within the industry (Construction Industry Development Board
2007).
The United Kingdom experience tremendous loss of trainees within the workforce. Egan (1998) reported that it
was halved since the 1970’s. Not enough people were trained to replace the ageing skilled workforce that was
leaving the industry. Furthermore, not enough personnel were trained with the technical and managerial skills to
achieve the full potential of new technologies and innovations.
In South Africa, the CIDB launched a 3-legged training framework to overcome the shortage of skills. It was
structured around learnerships, Further Education and Training (FET) and Higher Education and Training (HET).
All focus on methods of furthering education within the construction industry. These methods demand theoretical
training in institutes and additional training at the workplace (Construction Industry Development Board 2007).
Tertiary training formed part of the HET programme. The effect that tertiary training has on the South African
industry especially regarding the implementation of HCC will now be discussed.
3.7.1 Tertiary training
Tertiary institutions provide young graduates with the required skills to enter the industry. It is therefore necessary
for tertiary institutions to provide a theoretical platform to implement HCC methods. In South African tertiary
institutions that offer civil engineering were consulted to understand the exposure that students obtain of HCC
during their studies. The objective was to establish whether tertiary institutions provide courses in precast concrete
design for their students during under-graduate or post-graduate studies. Three years of information were received
from participating institutions.
Appendix C, Table C.1 indicates that over the 3 years, only 9% of under-graduate and 8% of post-graduate
students experienced some exposure to precast concrete design. Although students were educated in the field of
principals and concepts regarding normal reinforced concrete design, they were still ill-equipped with the proper
knowledge of pre-fabricated concrete design, construction methods and sequence.
Because tertiary institutions provide limited HCC courses, other training institutes were investigated to understand
their influence in the industry. This is reported below.
3.7.2 Procedures and diversity
Lawless (2007) mentioned that several organisations assist with training in the construction industry. The
organisations were investigated to establish their involvement in the field of pre-fabricated concrete construction.
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Appendix C, Table C.2 indicates that limited training courses and seminars are available within the industry
that will promote the use of pre-fabricated concrete. Training courses are provided for managers, designers and
contractors involving different aspects of construction improvement such as management styles, procurement
methods documentation, finite element design, waste and site management. Although these courses can influence
pre-fabricated concrete utilisation, it is not their main focus.
The courses presented (both pre-fabricated courses and other training courses) are so-called one-dimensional.
Training is provided either through lecturing or practical implementation of established methods (labourer training).
This does not drastically improve the implementation of a specific construction methods especially HCC. Lawless
(2007) affirms by stating that the public sector’s expertise did not improve through a series of formalised training
courses.
In addition to these organisations mentioned in Table C.2 some contractors have developed their own training
schedules or business schools that provide training courses for both private and public sectors. These training
courses are mainly centred around the requirements of the contractor and includes courses such as management
strategies and procurement procedures (Niel Muller Construction 2011). The affect of training will further be
discussed in Chapter 6.
Additional methods were required to investigate the requirements of the industry that are not found in journal
articles. While interviews were able to target specific questions, questionnaires were developed to obtain an
industry opinion regarding HCC. The questionnaires are discussed in the next section.
3.8 Questionnaires
In an effort to obtain information from the South African construction industry, questionnaires were created for





• methods to increase the use of pre-fabricated elements.
3.8.1 Questionnaire development
Separate questionnaires were created for the clients, consultants and contractors. The intention of the questions
were different for each member of the project team. Although different information was requested from each of
the 3 groups, the questionnaires were subdivided in 4 sections:
1. Company profile
2. Project portfolio and procurement strategies
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3. Pre-fabrication information
4. General
The first three sections of questions were close ended questions that required simple selection of the appropriate
statement. The last section was more open ended and it was encouraged that participants should elaborate on
their answers. In order for the participant to return the questionnaire, different contact details were provided.
It was decided to distribute the questionnaires at three seminars:
1. CMP conference, 2010 (Stellenbosch University - Prof Jan Wium)
2. GCC 2010 seminar, 2010 (Cape Peninsula University of Technology - Mnr Willie Claassens)
3. Construction Law - JBCC seminar, 2010 (Stellenbosch University - Prof Jan Wium)
These seminars were attended by clients, consultants, contractors and quantity surveyors. The completed
questionnaires were analysed and provided information on the project team’s opinions on hybrid concrete
construction. The information is summarised below.
3.8.2 Results
Twenty-two participants responded to the questionnaires of which 2 were clients, 8 were consultants and 12 were
contractors. Two contractors and one consultant’s replies were not used because their response were incomplete
and their industries differed completely from the required building industry. From the remaining questionnaires
31% had transportation and 16% had other engineering backgrounds respectively. Only 49% (9 respondents) were
involved with structural engineering that includes major infrastructure development (dam walls, harbour extensions
etc.). The remaining 4% were involved with building projects that were not applicable for this study (such as
bridge design)(Figure 3.4).
Figure 3.4: The response distributions from the questionnaires
Seeing that there was a lack of response, it was decided not to use the procurement information because it
was not representative of the industry. Appendix D provides additional information that was obtained from
the questionnaire. The comments that were provided by the respondents regarding the pre-fabrication industry
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development were noted. The following recommendations were made in the questionnaires to improve the
utilisation of hybrid concrete construction:
Design
1. Consultants must convince the remaining design team to utilise HCC, because they have the most influence
on the design.
2. Pre-fabricated concrete products must be specified in the contract documents and consultants must nominate
suppliers to contractors.
3. Design processes must be improved to ensure that precast elements fit in correctly with the rest of the
system.
Management and exposure
1. Improve transport logistics, especially for larger elements.
2. Demonstrate the cost effectiveness of these elements.
3. Provide more exposure to successful implementation of precast units.
4. All the areas that require pre-fabricated elements are already being used.
3.9 Conclusions
This chapter illustrates how the South African construction industry compares to that of the United Kingdom.
Furthermore, it illustrates aspects of concern for the South African construction industry that must be addressed.
To obtain this information, the chapter recognise client involvement, project distributions, procurement strategies,
different regulations and a questionnaire survey. The information is compared to the United Kingdom’s industry
before improvement methods were implemented.
The building industry is dependant on both private (48%) and public (52%) employers because of an almost equal
distribution of building projects in 2009. Both public and private sectors tend to finance more non-residential
buildings than residential buildings. Regardless of the building type, the importance of public and private clients
are crucial, especially if drivers are required to enforce change in the industry (Chapter 8).
The Joint Building Contracts Committee (JBCC) contract document was predominantly used to procure building
projects. When statistics of 2006 were analysed, it was evident that the JBCC was the preferred contract
document and it was in use for several years. Because the JBCC is so recognised and familiar in South Africa, it
may need to be amended when HCC is recommended instead of recommending the industry to make use of a new
contract document.
Procurement methods differ slightly between public and private employers. Public employers utilised traditional
open tender systems and private employers awarded projects according to a wider range of criteria. Both private
and public employers remained traditional with employers that develop the design. Solutions that will improve the
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utilisation of HCC in South Africa must accommodate the traditional procurement methods.
Several different regulations influence the construction industry in South Africa. One of which is the Expanded
Public Works Programme that requires the implementation of labour-intensive construction methods. Although
labour-intensive construction does produce less unemployment and improves skill development, it is physically
demanding on the human body. The continuous strain results in accidents and permanent health concerns and
must be investigated. Methods of improving the health and safety while improving the utilisation of HCC need to
be considered.
Although green construction is not a requirement, it does provide positive advantages to the building industry.
HCC needs to be in line with the the green building targets to be able to compete with traditional construction
methods.
Several training institutes in South Africa produce a wide range of training programs, although it is not aimed
to improve or increase the use of HCC in the country. Tertiary institutions do not provide students with the
knowledge to incorporate HCC in designs when they enter the industry. It may therefore be required to alter the
methods and content of training to improve the awareness and utilisation of HCC.
Private organisations such as NOSA provide accreditation schemes that are in line with different acts and
guidelines. Such organisations can influence safety on site and in factories if it is implemented successfully.
Table 3.11 summarises the different aspects that are mentioned in this chapter that may influence the
adoption of HCC in South Africa. Additionally, it illustrates that if South Africa wants to increase the utilisation
of HCC, it is required to implement changes to these criteria. These items are discussed in more detail in Chapter 6.
Table 3.11: Summary of factors that may alter HCC adoption in South Africa
Criteria Comment
Procurement strategy Tender processes (open-tender) prohibit best value and result
in best cost without early involvement by the contractor
Procurement procedure Promotes cost instead of the improved value of the project
Design responsibility Employer design cause for limited contractor involvement in
the design
Manufacturers Limited elements are manufactured by precast suppliers
Labour-intensive construction Promote labour methods on site, while an advantage of HCC is the
requirement of less labour
Green building Make use of a base-tool that does not include the green
benefits of precast construction
Table 3.12 provides a comparison between the South African and United Kingdom construction industries. The
factors that resulted in the United Kingdom to alter their construction methods appear to be similar except for
client satisfaction. It can be argued that these similar industries would need similar resolutions. Although HCC was
introduced to the United Kingdom as a possible method of improving their construction industry, regulations such
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as labour-intensive construction techniques are not relevant to them. Nevertheless, from the table it is evident
that the South African construction industry is requiring change as a way of improving itself.
Table 3.12: Summary of the difference between the South African current state of the industry and the United Kingdom’s
industry before their transformation
Criteria United Kingdom South Africa
Procurement procedure public - cost public - cost and preference
private - cost private - cost
Contractors 200 000 contractors, 63 844 contractors,
48% less than 1 person 92% grade 1
Profitability low and unreliable unreliable with losses
Client satisfaction >1/3 dissatisfied >80% satisfied
Training skill shortage skill shortage
Safety 2nd highest accidents 3rd highest accidents
in the country in the country
A questionnaire was used to expose the industry’s attitude towards precast concrete. While some indicated that the
industry needs to be informed of the advantages of precast concrete, others provide specific measures to improve
the precast use. The major recommendation is that there is a requirement for exposure to HCC projects. The
next chapter provides a database as a method of providing exposure of some projects that were constructed over
the last 7 years to illustrate the utilisation of HCC in South Africa.
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Example projects in South Africa
The previous chapter illustrates the current state of the South African construction industry and a need exists for
exposure to hybrid concrete construction (HCC) projects. This chapter aims to present examples of HCC projects
in South Africa to demonstrate some possibilities that exist for the use of HCC. It concentrates on hybrid concrete
projects that were constructed in South Africa and provides some exposure of HCC projects to the industry. This
chapter is subdivided into separate sections that focus on the specific pre-fabricated elements. The objectives of
this chapter are to:
1. Provide some examples of HCC projects that were constructed in South Africa within the last 7 years to
conclude the current state of the South African construction industry and especially the utilisation of HCC.
2. Describe the project’s scale, duration, obstacles and construction method.
3. Identify specific reasons to choose precast concrete in similar projects.
4. Demonstrate that the creation of a database with project information can be beneficial to demonstrate the
use of HCC in South Africa.
The project team members or suppliers involved in the projects are not mentioned throughout the text and
will remain anonymous. Project information was obtained through articles published in several civil engineering
magazines published in South Africa. Due to the nature of the magazines, some of these projects may be biased
towards the use of concrete in construction, and a more in depth investigation will ultimately be needed to identify
possible negative aspects of the projects. The different elements that are used in the projects will also be the
section headings for this chapter.
4.1 Slabs
4.1.1 Steenberg social housing project
The human settlement development project provide affordable rental accommodation in the Cape Town area.
Figure 4.1 shows a typical house that was constructed for this project. Estate agents partnered with the City
of Cape Town and the Western Cape Provincial Government to develop this 8-hectare, medium-density, 2- and
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3-storey housing units. A total of 450 units were constructed for households earning less than R7 500 per month.
Units were constructed in a variety of studio, one- and two-bedroom apartments.
Figure 4.1: Steenberg social housing project (Lange 2011)
Pre-fabricated staircases and hollow-core concrete slabs were used for the structure and the slabs were designed as
a double cantilever on the third floor (see Figure 4.1). These cantilever slabs ensure an increase in gross floor area
on the top floor while providing shading to the floor beneath. No up-stand or down-stand beams were required for
the construction.
It is reported that the slabs and staircases added value to the project and ensured speedier construction. The project
team reported that this design method provided a more cost effective solution compared to in-situ construction.
The project was awarded a CMA award for the use of pre-fabricated concrete elements and innovative design
(Lange 2011).
4.1.2 Oakfields shopping centre
The existing Oakfields shopping centre in Benoni was extended by 4 600 m2 in 2009. This addition to the existing
shopping centre was proposed as a hybrid structure consisting of a structural steel frame and pre-fabricated
concrete flooring. The pre-fabricated concrete floor units were installed onto the castellated steel beams on
a 7.5 m grid. Although this project is a steel and concrete structure, it remains useful for the purpose of this chapter.
Some relevant issues were the high loading specification that these slabs were designed for. In certain areas
design loads of 12 kN/m2 were required and a 250 mm slab was used to accommodated these excessive loadings.
Another issue was the irregular span lengths. The design solution included a 75 mm structural reinforced concrete
screed topping on the slab to assist with these lengths.
The main benefits of using pre-fabricated slabs were the construction speed, the lightness of the structure and
the cost effective solution. The precast element manufacturers provided the design and contracting teams with
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sufficient drawings and, through effective communication, ensured that the project was a major success (Civil
Engineering 2009).
4.1.3 Orlando station upgrade
Another FIFA World Cup 2010 infrastructure development was the Orlando Station upgrade project in Soweto.
Figure 4.2 shows the pre-fabricated slabs on the structure. This station is a critical link for the Gauteng public
transport chain. Construction on this R60 million contract began in 2009.
Figure 4.2: Pre-fabricated hollow-core slabs installed at the Orlando Station upgrade project (Civil Engineering 2010)
Construction was required to take place throughout the day even though the station was in full operation. The
foundations and main columns were constructed using in-situ concrete. Long lead-in times were necessary if the
contractor wanted to work over the railway lines and thus forced the contractor to work during odd hours. To
minimise the track occupation time by the contractor, pre-fabricated slabs were installed over the tracks.
Because of the train operation, the slabs and main horizontal beams were lifted together using 2 mobile cranes.
Whilst the beams were pre-fabricated on site, the slabs were manufactured at the suppliers factory and transported
to the site.
The Civil Engineering magazine reports that the use of the pre-fabricated slabs resulted in the project being within
the budget and time constraints. Furthermore, the slabs ensured that the total weight of the structure was kept to
a minimum compared to in-situ concrete construction. The supplier’s elements were ensured to be of exceptional
quality because the factory is SABS and ISO accredited (Civil Engineering 2010).
Other projects that made use of precast concrete slabs in South Africa were:
• Strelitzia residential complex (Gauteng) (Lange 2011)
• Protea Hotel (Kwazulu Natal) (Concrete Trends 2010d)
• King Shaka International Airport (Kwazulu Natal) (Concrete Trends 2010b)
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• Soccer City kiosk (Gauteng) (Concrete Trends 2010a)
4.2 Walls
4.2.1 Gautrain sound insulation wall
The Gautrain project in South Africa was one of the largest rail construction project in the world in 2009. Several
different elements and components were required to construct this mega-project. Pre-fabricated elements were
in abundance and elements such as viaduct segments, pipes, beams and wall elements were used for quality
assurance, to increase construction speed and to reduce costs (Mattheis 2009).
Wall elements were used as permanent insulation barriers against sound and air pollution during and after the
construction of the Gautrain project. A total of 15 000 m2 panels were required for the project. An environmental
impact assessment (EIA) predetermined that a total reduction of sound levels of 65 decibels must be achieved.
This resulted in extensive research to find a way of achieving these requirements. It was found that pre-fabricated
concrete barriers would provide the best solution. These panels are shown in Figure 4.3.
Figure 4.3: Normal precast walling (left) and absorbtion walling (right) is used as insulation barriers on the Gautrain project
(Beer 2010)
A pre-fabricated absorption concrete panel (4 m span, 100 mm thick and 0.75–1.5 m high) was developed using
wood chips rather than aggregate. These panels were constructed for a life-cycle period of 100 years. This was
regarded as standard for all the pre-fabricated elements on the Gautrain project. These absorption panels were
installed adjacent to the face of the basic wall barriers for the additional structural stability. Although the panels
were designed with wood chips, they remained rot proof and could be installed to any existing structure.
The elements were developed in a SABS approved laboratory and it was reported by Beer (2010) that it performed
well against ISO standards during acoustic testing. These elements indicate how the properties of concrete can
be adjusted to suit the requirements of the project (Beer 2010).
This is not the only use of precast elements on the Gautrain project. It illustrates how precast elements and in-situ
concrete can be combined in a project to make full use of the advantages of each type of construction.
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4.2.2 The Houghton luxury hotel and apartment’s retaining wall
The Houghton development comprises of residential apartment blocks and a boutique hotel. The site is situated
in an area with severe contours, making the design of the retaining walls quite complex. Pre-stressed hollow-core
panels were used in 98% of the project’s retaining wall structure. Figure 4.4 shows the propped wall elements for
the hotel basement. The objective was to achieve as much standardisation as possible in panel sizing to simplify
the manufacturing and installation procedures on site. In some instances, the use of these pre-fabricated panels
were not appropriate due to on-site geometry or tight radii.
Figure 4.4: Hollow-core precast panels being propped into their footing positions at The Houghton hotel (Civil Engineering
2008a)
The hollow-core panels serve a dual role by providing the walling for the underground parking and by serving as a
retaining wall for the embankment soil. The panels were 1.2 m wide and 150 mm thick, but ranged between 3.2 m
and 5 m in length. In areas where 2 panels were suppose to be head-to-head, the bottom slab was 250 mm thick
thus deviating from the standard 150 mm. Footing channels of 250 mm deep provided a foundation for the slabs.
On the interior side, an additional 300 mm support was provided at the base. To deviate from a full cantilever
action, steel right angels were fixed between the head of the panels and the first floor.
The Civil Engineering magazine reports that by making use of the pre-fabricated panels, the retaining wall was
erected 3 times faster than normal in-situ retaining walls. The hollow-core panels were also easy to cut in areas
where for example air-conditioning units needed to be installed. With a length of 2 000 m, this retaining wall
project was South Africa’s largest precast hollow-core retaining wall project in 2008 (Civil Engineering 2008a).
4.2.3 Dora Nginza hospital and Greenbushes business estate security walls
The Dora Nginza hospital in Port Elizabeth constructed a security wall around their premises in 2009. In-situ
columns were positioned 6 m apart around the 1.5 km premises that accommodated the pre-stressed hollow-core
panels that were 6 m long, 120 mm thick and 1.2 m wide. Three panels were installed horizontally in stacks. The
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bottom panel was planted into the ground to a depth of 600 mm ensuring no potential digging underneath the
wall.
The same process and elements were used at the Greenbushes business estate. The total length of the wall was
2.75 km around the estate. At this estate, only two panels were stacked horizontally and additional electric fencing
were installed above the wall.
The Concrete Trends magazine reports that the elements were made in factory conditions and provided excellent
quality. By implementing these elements, the construction speed of the walls was 3 times faster than with normal
in-situ construction. Furthermore, the durability of the pre-stressed elements makes it a better material for
security walls. Making use of such a strong material, improves the security by increasing the difficulty of entering
the facilities (Concrete Trends 2009b).
Another project in South Africa that made use of precast concrete walling was:
• Cosmo City (Gauteng) (Concrete Trends 2010f)
4.3 Beams and columns
4.3.1 Volkswagen paint shop
The Volkswagen paint shop was an extension to the existing plant in Uitenhage in 2006. The total extension
amounted to a surface area of 45 000 m2. Although in-situ would be more economical, precast concrete
construction was chosen as a construction method due to time constraints. The project was procured under a
design-and-build venture by a local contractor.
The frame comprised of pre-fabricated bases, in-situ columns, pre-fabricated beams and pre-fabricated floor panels
making it a total pre-fabricated structure. Most elements were post-tensioned and enabled designers to have
beams of up to 26 m span lengths. The contractor established their own pre-fabrication yard for the beams and
bases and were required to install these elements using their own resources.
Design alteration occurred throughout the project because the final design was never finalised during the project.
Several different beam configurations were required, causing the manufacturing process of these elements to be
time-consuming. Additional design confusion occurred due to a lack of communication between the project team
and the precast-yard. The construction team was unexperienced with this construction method which caused
additional initial delays.
Upon completion the project team admitted that a lack of commitment towards HCC from the whole team
caused for several changes throughout the design. The contractor suggested that an external design manager
and checking engineer is required if such projects are attempted again. This manager must be responsible for the
coordination between the different teams on the project and to notify the design team of necessary changes or
anticipated problems. Afterwards, a sub-contractor suggested the use of multi-storey precast columns instead of
in-situ columns, because it would result in less joints and less construction time (Jurgens 2008).
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4.3.2 Honda showroom
When the new Honda showroom was constructed in Polokwane, the private client set severe constraints. The
project was situated between two operating businesses and the showroom was expected to be operational within a
limited time frame. It is reported that the consultants designed the showroom as an in-situ building, but the client
suggested a precast design based on the short construction period. Figure 4.5 shows the R13 million project that
was redesigned using pre-fabricated elements.
Figure 4.5: Precast columns, beams and floors used at the Honda Showroom (Concrete Trends 2011)
Manufacturers were responsible to provide detailed designs for the pre-fabricated elements before it could be
manufactured. Pre-stressed beams with a 12 m span were used to create a column-free space within the showroom
as requested by the client. The finishing on the elements was of such high standard that many of the elements
were never painted. Some of the interior elements were painted and thereby provided additional colour to the
interior rooms. Honda’s showroom was opened within 4.5 months after construction commenced.
The contractor acknowledged upon completion that it is important to limit the amount of variations of precast
element sizes and shapes for future projects. The contractor emphasised this statement by adding that standardised
elements will be more cost-effective and less time-consuming (Concrete Trends 2011).
Another project in South Africa that made use of pre-fabricated columns and/or beams was:
• Orlando Stadium (Soweto) (Civil Engineering 2007)
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4.4 Other structures
4.4.1 Impala 20 shaft project
The R2.1 billion Impala 20 project in Rustenburg opted for precast panels in 2004 when the project was on a
critical path. The project was divided into 2 sections: two shafts (a 8.5 m diameter main shaft and a 6.5 m
diameter ventilation shaft) and a surface and underground infrastructure development. The main shaft needed to
be sunk to a depth of 1051 m and the ventilation shaft to a depth of 997 m.
The sinking process of the ventilation shaft was on the critical path. Pre-fabricated concrete panels provided a
solution to enable the project to regain its original construction schedule by making tailor made pre-fabricated
panels for the exterior walls of the shaft.
The sinking contractor was responsible to sink the shafts to -15 m. Due to constraints, the civil contractor was
required to install the shaft within a limited construction period with the pre-fabricated concrete panels that were
designed and shaped to suite its specific purpose. These panels were limited to a weight of 8.5 tons per element
due to crane constraints. In-situ concrete frames (beams and columns) were constructed to ensure a stable and
safe environment during mass concrete backfilling. The beams and panels were used as permanent shutters during
construction rendering minimal support scaffolding.
Pre-fabricated concrete use to be considered in South Africa to be an expensive construction method but the
construction speed has always been undeniable fast. The concrete panels reduced the construction time of
activities on the critical path. After the building of the shaft, the fan ducts were constructed using in-situ
concrete because the project was no longer on the critical path. In mining projects, it is vital to minimise the
construction period to gain early returns on the investment. Precast concrete proved to be the cost-effective
solution contributing to acceleration of the process (Henderson 2006).
4.4.2 Reservoirs
Lindley reservoir
The first reservoir to be built in South Africa by making use of precast elements was in 2008 in Lindley, Free State.
To date, hollow-core slabs were used for the roof structure of reservoirs, but the Lindley reservoir was unique
because of the pre-fabricated walls and roof. The reservoir was designed to accommodate a capacity of 1.2 ML.
Although the walls and roof were designed as pre-fabricated elements, designers chose in-situ columns and floor.
An outer ring beam provided adequate shear resistance to the walls. Unlike the usual application of hollow-core
panels, the wall elements were grouted to 1.2 m from the ground to add additional resistance to shear. All the
joints were sealed with gunite and sealed with a waterproof sealant to contain the water and to eliminate natural
interference from the surrounding environment. The columns within the reservoir provided support for the beams
that supported the roof elements.
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Major quality assurance is required when reservoirs are constructed to ensure the quality of the water that will be
stored inside it. By making use of pre-fabricated elements, the element quality was always acceptable and it was
reported to be due to the controlled environment in which it was manufactured.
Designers chose precast concrete due to a lack of skills, especially regarding concrete specialists and shuttering
experts within the construction area. The pre-fabricated elements meant time and cost savings and ensured quality
throughout the project. By making use of a pre-fabricated system, the construction of the reservoir was completed
within 7 weeks. The Civil Engineering magazine reported that the designers believed that traditional in-situ methods
would have required 6 weeks compared to the 3 days which it took to erect the walls of the structure, making the
pre-fabricated system a much faster construction method (Civil Engineering 2008b).
Polokwane reservoir
The storage capacity of the existing reservoirs in the Polokwane district was unable to serve the rapid expanding
area. The Municipality estimated that another 50 ML reservoir was required at the Krugersburg reservoir complex
in 2009. With the approaching Soccer World Cup, traditional tender procedures were too time consuming. The
80 m in diameter and 10.5 m high reservoir was constructed as a turnkey project within a construction period of
12 months. This reservoir is shown in Figure 4.6 during its construction phase.
Figure 4.6: Parallel work in progress at the Polokwane reservoir (Concrete Trends 2010e)
The project team consulted a precast specialist and it resulted in the implementation of pre-fabricated columns,
beams and hollow-core slabs. Geotechnical investigations unveiled varying in-situ ground conditions resulting in
additional excavations and mass concrete backfill to provide a suitable base condition. The in-situ walls were
constructed in sections (saw cuts were not acceptable) while the columns and beams were fabricated at the
manufacturer and transported to the site. A mobile crane was used to install the columns, beams and hollow-core
roof panels. A final in-situ concrete topping layer was cast to join all these members together.
Waterproofing and additional crushed stone were applied onto the roof that ensured an insulated structure. Design
specifications instructed that due to the geotechnical difficulties the reservoir’s floor panels could only be cast
after the roof structure was installed. The construction of the roof with pre-fabricated elements while the walls
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were installed meant that parallel work was taking place. The reservoir was completed, tested and handed over to
the client within the allowable time and well within budget.
The Concrete Trends reported that the success of the project was due to the contractor being involved from the
design stage and was able to make valuable input regarding practical execution methods of the project (Concrete
Trends 2010e).
4.5 Façades
4.5.1 ABSA West Towers
The ABSA towers in Johannesburg consist of 3 different buildings. The contractor was required in 2009 to
supply concrete brick-faced façade units of different shapes and sizes (varying between 300–3000 kg) for the towers.
The supplier is known for manufacturing non-standard and purpose-made elements and they insisted on using
in-house moulds made of steel and timber to manufacture these façades. A total of 250 000 brick faggots were
installed into silicone mats on the concrete elements that prevented mortar stains from forming on the surface.
The biggest challenge of these units was to design the elements to accommodate for the brick size tolerances.
The Concrete Trends magazine reports that this initiative ensured exceptional product quality and decreased
construction time (Concrete Trends 2009a). It is a good example of how the advantages of precast units are used
in combination with in-situ construction on a project.
4.6 Conclusions
Although South Africa is characterised as a country that is not using pre-fabricated elements, the examples
illustrate various projects where these elements are implemented. The main objective of this chapter is to provide
evidence of the variety of elements used in HCC projects in South Africa. Table 4.1 provides information (that
is not comprehensive) on some project which have been constructed over the past 7 years, including those that
are mentioned in this chapter. There are many other examples of hybrid concrete projects in South Africa and a
database is required to capture the information and serve as a reference for future projects.
From the examples it is obvious that the most commonly used elements are pre-fabricated slabs. These slabs are
flexible and can also be used as walling elements. Where the slabs were used as walling elements, it was installed
both on their heads and on their sides, making it an extremely versatile element.
The main reason (according to the projects that are captured in Table 4.1) project teams made use of
pre-fabricated elements was the construction speed. In various cases the project teams opted for pre-fabrication
during the construction process to help regain control of the construction schedule. Other reasons were due to
the cost implication and quality of the products.
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Table 4.1: Summary of some South African projects that made use of precast elements
Project Year Elements Used Reason for using precast



















Impala 20 2004 x x Construction speed
Volkswagen paint shop 2006 x x Construction speed
Orlando Stadium 2007 x Quality
Lindley Reservoir 2008 x Construction speed, skill
shortage, cost, quality
The Houston Hotel 2008 x Construction speed, flexibility
Gautrain walling 2009 x Sound and vibration reduction
Oakfield shopping 2009 x Construction speed, light
center structure, time improvement
Orlando Station 2009 x x Construction speed, cost,
excessive lengths (spans)
Polokwane Reservoir 2009 x x x Construction speed
Port Elizabeth security 2009 x Construction speed, durability
wall
ABSA West Towers 2009 x Construction speed, quality
Steenberg housing 2010 x x Construction speed, quality,
project
Soccer city kiosk 2010 x Construction speed, cost
Protea Hotel 2010 x Construction speed
King Shake Int. Airport 2010 x Construction speed transforms
into cost savings
Cosmo City 2010 x x Construction speed, economy,
labour savings
Honda Showroom 2011 x x x Construction speed, restricted site,
cost
During the past 7 years, advances were made with precast construction in South Africa. The largest precast
retaining wall structure (Houghton) and first reservoir (Lindley) was built, illustrating that contractors and
designers alike grow more confident in using pre-fabricated elements for construction. It clearly illustrates that the
industry is experimenting with the elements although it remains limited.
By analysing the full precast structures (Volkswagen and Honda) it can be seen that during the first project
(Volkswagen) several difficulties occurred, making the project an unpleasant experience for some of the project
staff. During the Honda showroom project, contractors were more aware of precast concrete and were more
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experienced working with it. For the Volkswagen paint shop contractors afterwards suggested the use of
pre-fabricated columns and in the Honda showroom these elements were implemented with ease. Although these
two projects were not related and different project teams were responsible for the projects, it does illustrate that
the construction industry is moving forward regarding construction methods.
Design teams realise the potential of hybrid concrete construction and experiment with it. The reservoirs and
shaft project clearly indicate innovative thinking from the design teams that provided success for the whole project
team.
Although most examples provided in the chapter were obtained from non scientific magazines which favour concrete
construction, it nevertheless serves to demonstrate the broad use of HCC in South Africa. By systematically
making use of similar information and providing it as a database to the industry, project participants can be
exposed to the broad variety of options available. Such a database should however be less biased and be structured
to provide both advantages and disadvantages as experienced on projects.
After investigating the South African industry and some example projects, a total understanding is obtained of the
construction industry and the utilisation of HCC. This next chapter investigates methods that were implemented
in other countries that increased their utilisation of HCC.
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International hybrid concrete construction
Both of the previous two chapters provided evidence of the utilisation and involving factors that influence the use
of hybrid concrete construction (HCC) in South Africa. By evaluating different criteria that influence the use of
HCC throughout the world a clear scope of methods can be obtained to increase the utilisation of HCC in South
Africa. The objective of this chapter is to illustrate different processes that were implemented from an international
perspective to improve the utilisation of HCC while concentrating mainly on the United Kingdom’s construction
industry. The following criteria are discussed:
1. Circumstances that caused a movement towards HCC
2. Client’s involvement and influence on the project.
3. Capabilities within the construction industry that assist the improvement of HCC utilisation.
4. Assistance that were provided to increase HCC utilisation.
5. Case studies of international projects that utilised HCC.
The information is obtained through personal interviews during a visit to the United Kingdom in 2011 (Appendix B),
electronic correspondence, reports and journal articles. This chapter contains actions that were taken by different
countries to assist movement towards off-site fabrication or HCC; it does not provide information the different the
construction industry statuses.
It was estimated in 1996 that the most frequent users of pre-fabricated elements in the world were Denmark (43%),
the Netherlands (40%), Sweden and Germany (31%). These values relate to the percentages of total building
projects within the country (Chen et al. 2009). Although the United Kingdom was not within the list of top users,
they have performed extensive research in the field of HCC and implemented several methods to improve their
utilisation of the technology, making it a suitable country to investigate.
5.1 Construction industry movement
Over the last two decades, advances were made towards precast research and building techniques. The "Latham
Report", mentioned in Section 2.1 focussed on improving the United Kingdom’s construction industry by
reporting on several areas that were problematic within the industry. One method to improve the industry
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was to promote off-site fabrication to be used as frequently as possible. The industry’s perspective on precast
construction subsequently evolved since stricter regulations, precautionary methods and "best practice" concepts
were introduced (Goodchild 2011).
Since Latham’s breakthrough report, various similar reports and procedures were developed to improve the
pre-fabrication industry. A culture of "thinking precast" was established from the whole project team during
project development to eliminate late design changes to a precast system. This culture has developed over years
and did not suddenly develop. Because the term "precast" can relate to a wide variety of products, the term
"off-site concrete" is the more frequent term used within the United Kingdom. It is admitted that a culture of
"thinking off-site" has developed in the country. This was aided by many articles, research programmes, assistance
tools for the project team and successful exemplary projects (Gibb 2011).
Due to off-site precast construction or HCC that was investigated by researchers, project teams realised the
potential of this building method. It resulted in HCC to be used for 4 main reasons. These reasons are provided in
descending order of importance (Soetanto et al. 2004a):
1. HCC allows completing a project within the required programme time.
2. HCC provides improved quality.
3. HCC allows projects to be completed within budget.
4. HCC increases client satisfaction.
Although Soetanto (2004a) rated client satisfaction as fourth, Egan (1998) regards client satisfaction as the main
objective during all building projects. In order for the project team to satisfy the client, constant communication
is essential between these parties. Egan mentioned that the client remains responsible to influence and drive the
project team to ensure client satisfaction.
5.2 Client’s involvement and driver
Latham (1994) and Egan (1998) mentioned that the client is the most influential role player within the project
team. The client can affect not only the project specification, but also the procurement procedures.
5.2.1 Procurement documentation
In the United Kingdom, Latham (1994) identified that the contract documents that were in circulation,
encouraged fragmented construction in which the design and construction were viewed as separate entities and
where contractors had no design responsibility. Latham continued to illustrate several properties of a modern
project and encouraged "best practice" that was reflective of such a project. Regarding contract documentation,
the suggestion was for the United Kingdom to make use of the New Engineering Contract (NEC) document,
although he recognised that the document needed to be updated. The decision was based upon the criteria that
he found to provide "best practice" and a "win-win" situation for the project team. Making use of the NEC
encourages design responsibilities and involvement by the contractors from an early stage. Additionally, he advised
public clients to make use of the NEC on 1/3 of all new projects and encouraged private clients to set similar
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targets. Through legislation he wished to instigate the change in documentation.
Since Latham’s report in 1994, the NEC document was amended and updated to suite the modern construction
industry. According to Bailey (2011), the amended NEC document (NEC3) is currently predominantly used in
the United Kingdom and it is the document of choice of quantity surveyors. It is iterated by Fullulove (2009)
who stated that the full NEC3 suite was used for several different projects in preparations for the United Kingdom
Olympic Games 2012. The Construction Contract option C was used for the Stratford stadium, while the
Professional Services Contract was used to retain a joint venture delivery partner. Fullulove mentioned that this
document suite was chosen because of its flexibility and its emphasis on trust and collaboration. The contract
provides for proactive project management, project discipline, early warning procedures and fair risk allocation.
The procurement documentation can have an essential effect on the procurement method. Once it was amended,
the NEC was flexible to be adopted to suit most procurement methods.
5.2.2 Procurement strategies and procedures
A major concern regarding procurement strategies was the tendering process that was time consuming and resulted
in projects to be delivered at the lowest cost and not the best value (Latham 1994, Goodchild & Glass 2004).
Latham (1994) suggested that the industry should move towards procurement methods that relied less on lowest
cost and more on early involvement and partnering from the specialist contractors.
For this reason, the United Kingdom makes use of tendering processes on only 1/3 of their projects. The remaining
projects are procured according to design-and-build (large uncomplicated projects that require mass production)
and contract management procedures (more complex projects). These procedures were recognised as the most
suitable to encourage partnering and early involvement by the whole project team (Goodchild 2011, Bailey 2011).
The construction industry was encouraged to experiment with different procurement procedures resulting in a
constant growth. Subsequently the capabilities of the project team have grown drastically to work with different
methods and materials including pre-fabricated elements.
5.3 Capabilities within the construction industry
The capabilities of the construction industry rely on the potential of the design and construction teams (systems
that can be designed and constructed) and the capability of the manufacturers. For this reason, this section
is subdivided into two sections: the manufacturers’ capabilities and design and construction capabilities. The
capabilities of the manufacturers will firstly be investigated.
5.3.1 Manufacturers
The main function of precast manufacturers is to provide quality elements according to the specifications and
expectations of the employer and design team. Manufacturers have adopted additional responsibilities to ensure
client statisfaction.
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Elements
When manufacturers are analysed according to the elements that they are able to manufacture, it appears that
there is no shortage of skills and resources. Manufactures mainly make use of machinery to manufacture a wide
range of products, while labourers are used to prepare moulds for non-standard elements such as curved sections
(Bensalem 2011).
Table 5.1 illustrates the different elements that can be manufactured by some of the manufacturers in the United
Kingdom. The function of this table is to illustrate the variety of structural elements that can be manufactured
by the United Kingdom suppliers. Because moulds can easily be manufactured with timber (once-off element or
short term use) or steel (long term use), manufacturers are able to create virtually any element expected by the
design team. For larger projects, manufacturers invest in more permanent dies that can withstand constant use
by the machines. Additional services such as sound insolation, electrical ducts, cut-outs and openings are installed
in the factory ensuring less waste on sites (Bensalem 2011). Figure 5.1 shows shuttering that are used at Bison
Manufacturers to manufacture wall elements and curved walls with pre-installed electrical services and ducting.































Acheson & Glover Precast www.achenson-glover.com x x x x x x
Barcon Precast www.barconprecast.co.uk x x x x
Bison www.bison.co.uk x x x x x x
Buchan Concrete Solutions www.buchanconcrete.com x x x x
Carter Concrete www.carter-concrete.co.uk x x x x
Coltman Precast Concrete www.coltman.co.uk x x x x
Ebor Concretes www.eborconcrete.co.uk x x x x x
Hanson Building Products www.helderbergcement.com/hanson x x x x x x
Milbank www.milbank.co.uk x x x x
Milbury Systems www.milbury.com x x x
Tarmac Building Products www.tarmac.co.uk x x x x x x
Note: Items classed under "other" are products that are used for structural designs - typically rib-and-block
systems or specially moulded structural members (including façades). Although many companies manufacture
architectural columns or similar products, only companies that produce structural products are listed above.
In some instances, construction companies invested in manufacturing facilities. Contractors provided manufacturers
with security to invest in additional resources by assuring use of precast element in their projects. These contractors
regard themselves as drivers of the precast construction industry and insist on precast systems on building projects
(Bensalem 2011).
Although there are almost no limitations to the elements that can be manufactured in factories, designs remain
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Figure 5.1: Bison Manufacturers in Swadlincote, United Kingdom: left - Large shutters used for wall elements, right -
curved wall with electrical services and fittings
traditional in the United Kingdom because of the predominant use of slabs, stairs and rib-and-block systems.
In some situations beams are also used, although standard element sizes for beams or standard designs are
non-existing (Bensalem 2011, Bailey 2011).
Compared to countries that have more experience with precast such as Denmark and Netherlands that build
total precast structures (precast column, beam and slab), the United Kingdom is fairly traditional. The United
Kingdom’s concrete research institute (The Concrete Society) realises that the elements used within the country
compared to other European countries remain limited and they intend on improving precast utilisation within the
country (Goodchild 2011).
Manufacturers realise that in order to establish good relationships with their project teams they are required to
assist designers with designs and to assist contractors during the installation procedures.
Supply and delivery
Manufacturers are known to be the specialist contractor in the project team. Because of the experience that
manufacturers obtained over years of working in the industry, they insist on designing for the use of their own
products. Although additional insurance regarding the product is provided to the design team by allowing the
suppliers to design the elements, the design team remains responsible for the final approval of the design (Bensalem
2011, Bailey 2011).
In the United Kingdom the turn-over time of a precast solution was improved to increase the attractiveness
of this building method. A larger manufacturer claims to be able to finish the design, approve it, manufacture
the elements and install it within 3 weeks during the low season and 8 weeks during the high season after the
specialist contractor is appointment. This lead-in time is sometimes overlooked by clients and must be recognised
to overcome unnecessary friction within the project team (Bensalem 2011).
As a method to increase productivity, manufacturers provide products according to the "just-in-time" philosophy
(Bensalem 2011). The philosophy is structured around the concept of providing the right products, according to
accurate quantities and approved quality to site just before it is required for installation. Because precast elements
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are usually bulky elements, large cranes are required to install it. It is therefore justifiable to consider just-in-time
delivery to reduce double handling of the elements and less crane hoisting operations (Pheng & Chuan 2001).
The just-in-time production and delivery systems results in no additional requirement for storage area at the
manufacturer’s plant. It also allows for the manufacturer to ensure product sales when it is produced. Different
techniques are used by different manufacturers to ensure that products are delivered to site as soon as possible
(Bensalem 2011).
As an additional service, manufacturers install their own elements once it is delivered on-site. Because the
manufacturers have trained their installation teams, it reduces the health and safety implication that occur when
large precast elements are installed by unskilled labour. Contractors that insist on installing their own elements can
arrange to construct accordingly. Contractors that are unfamiliar with precast construction are assisted during the
erection processes especially when new elements or frames are used for construction (Bensalem 2011).
5.3.2 Frame development
Because HCC is still a relatively new technology, it remains an experimental construction method in the United
Kingdom. A survey was carried out by Soetanto (2004a) to establish the different criteria that were regarded as
important during frame design decision making processes. A questionnaire was presented to 275 project team
members of which 52 usable replies returned. From the results almost 83% were aware of HCC technology while
only 9.6% have frequently used it in their projects.
It is thus no surprise that the United Kingdom makes frequent use of traditional frames that only consist of precast
slabs and in rare occasions, beams. In addition, they do make use of hybrid structures where slabs are used in
combination with steel frame buildings (Bailey 2011, Elhag et al. 2011). Although Goodchild (2011) published a
book that discusses 5 different HCC frames (Section 2.2), these frames are more frequently used in Denmark and
the Netherlands.
Currently the knowledge within the United Kingdom database regarding precast frames is too small to encourage
experimentation by innovative companies. The recession that occurred during the late 2000’s, caused for clients to
reside to procurement methods that provide the lowest cost for the building. Because HCC techniques frequently
display higher construction costs, it is not regarded as a suitable replacement to traditional construction methods.
For this reason, the British Precast and tertiary institutes developed packages and software to compare the cost
of HCC holistically to traditional methods (see Section 5.4) (Gibb & Goodier 2011).
Regardless of this barrier in the United Kingdom industry, they do make frequent use of HCC in office buildings
and multi-storey car parks. Other types of projects display limited HCC use (Soetanto et al. 2007). Drivers and
believers of HCC or precast construction invest in the technology and insist on building with precast on several
different types of projects with positive results (Goodchild 2011).
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5.4 Assistance to increase hybrid concrete utilisation
Because HCC is a combination of precast and in-situ concrete construction it broadens the potential of the building
method and frame selection. However, certain combinations appeared to be preferred, chosen on the grounds
of the building design (spans, layout), technical requirements (thermal mass, fire protection) or performance
expectations (cost, speed of construction) (Glass 2005).
Although the above mentioned criteria or combinations are preferred when frames are selected, additional resources
and assistant tools were created to assist in this process. Training programmes are developed to equip the project
team to deliver the best value project to the client.
These tools are not only software packages, but additional research and guidance is provided by research institutions.
5.4.1 Decision making criteria and research
While the advantages of HCC were promoted throughout the United Kingdom’s construction industry, quantifying
these advantages remained a difficult procedure. Simulation projects established that traditional in-situ construction
usually provided a more cost effective solution. In defence the British Precast organisation recommend a holistic
evaluation of the cost comparison and argued that if such an analysis is conducted, a precast solution will always
be the cheaper option especially when projects are constructed that make frequent use of repetitive elements
(Elhag et al. 2011).
The argument was based on the fact that simulations only compare products, such as a precast and an in-situ
beam. In the process it neglects waste generation, labour costs, remedial work, finishing of the product and the
number of repetitions within the structure. This is also where the "strength" of precast concrete lies (Elhag et al.
2011). Additionally, precast elements can be altered to integrate the services that are required for the projects,
making it an extremely flexible building product (Bensalem 2011).
The above mentioned example is a typical scenario when HCC is considered for a project. Although it concentrates
on cost of the two building methods, other considerations need to be considered such as safety on sites compared
to safety in factories. Even though the precast elements are large and difficult to manage, factory manufacturing
is always considered safer than in-situ site construction because of additional regulations that are applicable to
factories (Gibb & Goodier 2011).
For these reasons, research institutions were actively involved in improving the United Kingdom’s construction
industry. Some universities participated in report writing, case studies, funding initiatives and tool development
since 1993, a year before Latham released his report (Gibb 2011).
Decision making tools were developed by the research institutes to assist the design team during the decision
making process. In 1999, the COMPREST tool was developed that evaluated the cost and value of a project.
In 2000, the IMMPREST tool was developed that was more extensive than the previous tool. The IMMPREST
tool was developed into an interactive software programme in 2003 and into a web-based tool (IMMPREST-LA)
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in 2009. These tools compare the advantages of precast construction and the different project specification and
evaluates whether HCC would be a more appropriate building method to traditional construction. The project
team remains responsible to make the final decision whether HCC is to be used. Other tools such as the health
and safety tool (HASPREST ) was also developed to compare the effects that different construction methods and
materials have on the health and safety of a project (Gibb 2011).
HyCon is a specific decision making tool that allows the project team to investigate alternative construction
solutions. This decision making tool provides the best construction method based on a range of different criteria
including initial and life-cycle costs, time, appearance, aesthetics etc. One of the main objectives of the HyCon
programme is to improve the current understanding of performance prediction and evaluation by designers, making
it possible for designers to dynamically predict the outcome of a project based on the material used for construction
(Goulding et al. 2007)
While the tools mentioned above assist the decision making process, it does not assist the design team to design
for HCC. For this reason, alternative methods of assistance are required. These alternative design assistance tools
are discussed below.
5.4.2 Design assistance
When HCC is considered, designers need to be aware of additional considerations that must be analysed and
inspected when compared to in-situ construction. Design assistance is provided to the designers in the United
Kingdom by means of design courses. These courses focus on the different design criteria and considerations that
especially relate to connections. Educational courses are presented at universities to assist and increase awareness
of the young designers before they enter the construction industry. Similar courses are provided to engineers that
has just entered the industry. These courses cover a range of relevant information including the (Elliott & Hasan
2011):
• history of precast concrete.
• manufacturing of precast elements.
• precast concrete design concepts including stability, connections and progressive collapse.
• precast construction with different building materials that includes steel.
Additionally, design manuals and example project designs are provided by manufacturers to assist with the designs.
These design manuals provide additional information that can be used during the design (Bensalem 2011).
Software design tools are promoted to encourage designers to experiment with different technologies including HCC
systems within a cyber-safe environment (Goulding et al. 2007). Unfortunately, to date, no software package is
available to assist with the design of pre-fabricated elements especially the connections. While software companies
started developing such software, it is not available for industry use. As a result, designers are hesitant to design for
these elements and connections without sufficient computerised tools to evaluate the design (Elliott & Hasan 2011).
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Additional assistance is provided through training centres to the construction industry. The training is either
programmes or courses, similar to any other training operation.
5.4.3 Training
Different methods of training are utilised within the United Kingdom. These methods consist of traditional training
methods such as teacher-class methods, peer training and simulation training (Elhag et al. 2011).
Many companies were established to provide courses reflecting typical teacher-class ("chalk-and-talk") methods.
The "chalk-and-talk" method is a presentation where the trainee discusses the notes that are provided to the
trainees. This is also referred to as one-dimensional training. The contents of these training courses range from
design and construction assistance to skills development. Training courses relating to skills development in line
with ISO standards, quality standards, environmental regulations, construction design, management, installation
and crane operation are some of the training courses presented to improve the industry. While these courses
remain a favourite to many attendees, different measures of training are preferred by others (Elhag et al. 2011,
Campbell 2011).
Because the construction industry functions as an unit, The British Precast created the Charge initiative in the
United Kingdom. The initiative was aimed to improve the health and safety of representative companies on
their projects by creating an environment of peer learning. Companies were encouraged to share their successes
and failures with other competitive companies during scheduled monthly meetings. Through this initiative, the
representative companies can improve their procedures to create a safer working environment. Although other
relevant aspects are discussed in these meetings, the main concern remains health and safety, especially within the
precast industry (Elhag et al. 2011).
Another method of training is through realistic simulations. Simulation training has been used in Europe during
the last decade and provides trainees the opportunity to have a 4-D training experience. It is not a scheduled
training course; instead it is a unique professional course that is formulated for each participating company
according to their training needs. The training company must be informed of the specific training requirements to
create a programme or realistic setup of the situation. The training commence with a briefing during which the
"construction" scenario is explained to the trainees. This is followed by taking the trainees to a mock-up site with
site offices and a simulation projector that projects the "site" onto a wide screen. The simulated projects are
actual site(old projects) that are programmed into the system and can be controlled by a joystick, making it an
extremely realistic scenario. Individually, the trainees are confronted by trained "actors" that play different roles as
would be expected on an actual site and the attendees behaviours are investigated by the training institute from
a control centre. After the simulation (usually a 1 week course), the trainees receive feedback from the "actors"
and training staff. Although this method of training is expensive, it is regarded as the most realistic method of
training with the most impact on the trainees (Campbell 2011).
Because the scenario can be adjusted according to the individual requirements, it is applicable to everyone,
including quantity surveyors, engineers and contractors. Universities started implementing simulation training
during post-graduate studies of civil engineering students (Campbell 2011). Figure 5.2 illustrates the simulation
screen, mock-up offices and control room at the ACT-UK Simulation Centre.
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Figure 5.2: ACT-UK Simulation Centre in Coventry, United Kingdom: Large screen simulating a site (left), mock-up site
office (right), control room to evaluate different participants (bottom)
The Bristish Precast is involved with additional training and informing the public of the benefits of precast
construction. Targets that are set by the government regarding the construction industry are brought forth by
them.
5.4.4 Government’s involvement
Through legislation the government expects the construction industry to perform according to their expectations.
Such regulations are for instance the sound insulation or thermal protection regulations. The British Precast is an
organisation that serves as a conduit between the government and the construction industry. The British Precast
makes use of training courses, research programmes or "best practice" guidelines to achieve the targets that the
government expect. The national CO2 emission targets is a typical example of a target that was set by the
construction industry on projects. Furthermore, frame or element preference allows for the The British Precast to
comfortably measure and control the industry’s performance (Elhag et al. 2011).
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5.5 Example projects
Studies have indicated that the selection of the structural concept of projects tend to focus on cost and time
requirements (Soetanto et al. 2004b). The objective of this section is to provide 2 case studies of projects that
made use of HCC because of other benefits. Additionally, a list of some of the HCC projects that were constructed
are added to illustrate how HCC can be utilised in a variety of projects. The two case studies are a historic art
gallery and an office building with a car park (Soetanto et al. 2004b).
5.5.1 Art gallery
This project in the United Kingdom consist of 3 separate projects that needed to be integrated into one -
the refurbishment of a historic gallery, a listed building and a new building project adjacent to another listed
building. The 4-year project was subjected to a £25 million budget and the public client procured the project as
a construction management project. This project was an award winning HCC project under the ’luxury’ market
segment.
The architect responsible for the design was renowned for his artistry and has a reputation for designing concrete
buildings using precast components. The building owner (management of the art gallery) was interrogated with
project queries to establish what the requirements of the building were. It was established that the following two
criteria were most important with regards to the building material:
1. The long term effect of the construction material on the paintings (conservation of the art).
2. The functionality and aesthetics that the building material has on the final project.
The material was required to be performance based (certain level of reflectivity, colour, consistency with extremely
strict tolerances). The architect opted for a pre-fabricated structural frame after close collaboration with the
engineer, although neither the engineer nor the client had any influence on this structural frame selection. The
frame was designed as a precast concrete frame although small parts consisted of structural steel.
The precast manufacturer was required to develop a bespoke concrete mix and to resolve connection design
complications between the elements. Additional advice on buildability and manufacturing (size, joints, connections)
were provided by the contract manager. Various shapes and sizes for the different elements were designed, causing
the project not to make full use of the advantage of repeatability of precast concrete.
For this project it was decided to make use of precast concrete for 4 reasons:
1. Internal functionality and aesthetics
Thermal mass properties of concrete established a controlled environmental which was required for the
preservation of artwork. Finishing of the concrete created a calming aesthetic interior to emphasise the
artwork. The special mix design created a certain degree of reflectivity of light without the need for additional
reflective finishing. Flexibility of moulds allowed for different shapes and sizes of the precast elements to
accommodate additional services such as speakers and lightning.
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2. Execution
Because of tight tolerances (±3 mm) on the element sizes, it was faster to make use of pre-fabricated
elements that are factory made than to make use of in-situ construction. To obtain these tight tolerances
during in-situ construction is an immense task that requires special attention. Although the project was
located in the city centre, the pre-fabricated elements were delivered to site without defects.
3. External aesthetics
Two listed buildings surrounding the new building were both built with sandstone materials. It was required
for the new building to blend into its surroundings and therefore the precast elements were made from stone
or a cementitious type of material.
4. Weathering and maintenance
Concrete was characterised as the building material requiring the least maintenance and displayed the best
ability to withstand weathering. Because the building was designed for a 60-year life-period, it required a
material that will achieve a longer design life.
Several problems were encountered throughout the project. Due to uncertainties with the refurbishment section,
construction management procurement was considered not to be the appropriate procedure. It caused interface
problems with some of the contractors and suppliers because of contract scope changes. The distance between
the design team and the contract manager made communication difficult. The concrete mix design, quality
of concrete and connection details between the pre-fabricated elements were challenging. Other encountered
problems are not of relevance to this section.
Members of the project team expressed satisfaction towards the project, and it resulted in several lessons learnt.
The experience obtained from this project can be used in future projects. Some of the experience are the architects
that devised methods of improving the precast design and the engineer that designed connections and joints.
Furthermore, the precast manufacturer invented new pre-fabricated systems (Soetanto et al. 2004b).
5.5.2 Office building and car park
This project in the United Kingdom comprised of an office building and car park. The total building area was
48 000 m2 and needed to be completed within 76 weeks with a budget of £57.42 million. The project was
procured as a private-finance-initiative (PFI). The project was already 6 months in its construction period when
the study was completed.
A consortium was selected to run with the project after 3 stages of evaluations by the client’s project team and
advisors. The consortiums were requested to complete a pre-qualification questionnaire. The second stage was to
submit a list of potential suppliers who were asked to provide outline proposals for the project. These proposals
were quantified according to costs by the different consortia. A final consortium was awarded the project and was
requested to develop a full proposal.
The consortium defined the project specifications and established the procurement route as a contractor’s
design-and-build project. The contractor appointed an architect, engineer and suppliers. The suppliers provided by
the contractor had worked on previous projects with them and together they provided a supply chain partnership
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that ensured improved project delivery.
The end-user steered the choice of the structure frame material. By considering the benefits of concrete, the
consortium agreed to use a hybrid concrete frame. Compared to steel construction, a hybrid structure would not
have provided additional savings in time and cost on this project. Because this was a PFI and design-and-build
project, the architect and engineer had less influence on the design than with traditional tender procurement
methods.
It was decided to make use of HCC for 3 reasons:
1. Robust and fire protection
The end-user requested a concrete building that would be able to withstand bomb blasts and terrorist attack.
Concrete provided more robustness and fire protection than steel.
2. Aesthetics
The final concrete finish provided value to the external aesthetics of the building
3. Thermal mass
Due to government requirements, this building had to be naturally ventilated to reduce operational running
costs of the public building. Thermal mass characteristics of concrete aided this cause.
Several practical considerations were associated with this hybrid frame. Steel moulds were used instead of timber
moulds for the precast coffers because of the additional durability, and no in-situ topping was required on the
precast slabs. In-situ beams were used to enhance the buildability and speed of construction. Much effort went
into the design of the precast coffers to optimise handling with the tower crane (Soetanto et al. 2004b).
5.5.3 Other
Projects constructed with HCC technology displayed in a variety of projects throughout the world are summarised
below (Soetanto et al. 2007):
• Offices
Australia Square (Australia), Citycorp Centre (Brazil), The Messetürn (Germany), VNO building (Netherland)
• Industrial
Munich Mint (Germany), Clinker silo (Italy), Factory (Honduras)
• Retail
Whitefriars Shopping Centre (England)
• Community buildings
Justice Centre (United States of America), Islamic Cultural Centre (Italy), London Planetarium (England),
Sultan Qaboos University (Oman)
• Medical
Bangor District General Hospital (Ireland)
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• Private housing
Accommodation block for University of Aston (England), St George Wharf (England)
• Leisure
Jupiters Hotel (Australia), Bari Stadium (Italy), Melbourne Cricket Ground (Australia), Rugby Football
Stadium (Scotland)
This information is superficial and further research is required by means of a database to establish reference projects
for future building projects. The list does indicate that hybrid concrete construction is not a method that can only
be used for a specific type of structure, instead it is versatile and an effective building method for many types of
buildings.
5.6 Conclusions
The purpose of this chapter is not to illustrate the shortcomings or advances in other countries, instead the
objective is to provide relevant information regarding methods that are initiated in countries that realise the
benefits of HCC as a structural frame solution. Although other countries are mentioned in this chapter, the focus
is mainly on the United Kingdom’s construction industry.
Clients are depicted as the drivers of the industry and are urged to drive the procurement documentation towards
the NEC contract and procurement methods towards partnering methods. This may be affective within a South
African context if the NEC can become more popular. The design-and-build and contract management methods
are regarded as the most suitable to encourage partnering and early involvement. Although these methods are not
used often in South Africa, it may be suitable for future projects.
While manufacturers are able to construct many different structural elements, additional services that are
completed by the manufacturers such as precast design remain essential to improve the attractiveness of
the precast solution to the project team. Nevertheless, designers remain traditional and make use of slabs,
rib-and-block and staircases frequently neglecting other structural elements. Standard element sizes may need to
be investigated to improve the utilisation of beams or columns. Other European countries make use of several
elements to construct complete HCC buildings. Services of manufacturers rely on just-in-time production and
delivery that ensures minimal turn-over times and no requirement for additional storage space.
Decision making tools, training and research assist the project team of HCC projects. Software tools were
developed to holistically compare traditional and precast solutions. Although these tools remain in a developing
phase, it assists during the decision making process. These tools allow the project teams to experiment with
different construction methods in a "safe" virtual environment.
Training is provided by means of traditional teacher-class methods, peer training and simulation training. Peer
training is provided for companies to exchange their successes and failures regarding HCC to improve learning and
competitiveness. Advanced simulation training make use of project simulations and "actors", resulting in the most
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realistic training experience.
The government make use of organisations within the country to act as a conduit between the government and
the industry. These organisations are responsible to achieve the expectations and goals set by the government by
means of training, element preference or "best practice" guidelines.
Two case studies are used to illustrate the use of precast construction within a project for reasons other that
cost and time. The case studies illustrate that projects can utilise HCC for more reasons than cost, quality and
construction time.
The information from this chapter is essential to obtain examples of solutions for the barriers that a country
may experience. The barriers that prohibit the use of HCC in South Africa can be analysed and the procedures
mentioned in this chapter can be of assistance when solutions for these barriers are investigated. The next chapter
will analyse the barriers of HCC in South Africa.
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Barriers to hybrid concrete construction
Innovative methods that result in breakthrough technology contributes both to private wealth and it provides the
industry with social benefits. Hybrid concrete construction (HCC) is still recognised by many as a new innovation
within the construction industry. Although the industry benefits from such inventions, it also allows the innovative
companies to attain a competitive advantage over competitors (Ahuja & Lambert 2001).
In the previous chapters the current state of the South African industry is explained and different measures are
investigated that are implemented in other countries to increase the utilisation of HCC. This chapter concentrates
on reasons preventing HCC from being used more dominantly within the South African industry, even though the
benefits will affect all the involved parties.
This chapter is subdivided into sections that concentrate on a range of issues that act as barriers to the adoption
of HCC. The objectives of this chapter are to:
1. Identify the barriers to HCC within the South African construction industry.
2. Identify innovation barriers that affect the utilisation of HCC.
The required information is obtained from personal interviews, e-mail correspondence and journal articles. HCC is
recognised as a new innovation and many barriers are said to be "innovation barriers", but it can be translated to
HCC barriers as well.
6.1 Identification of barriers
The construction industry has long been characterised as an industry that is suffering from a deficiency in
innovation and being slow to adopt new ideas and technology. These factors are regarded by some as the source
of its inadequate performance. The challenge is to diffuse this innovative technology by promoting HCC’s benefits
and to communicate and discuss the associated risks in relation to its adoption (Soetanto et al. 2004b).
While other industries thrive on innovative activities, the construction industry is portrayed as being resistant to
change. Construction firms are challenged to be more innovative to improve client satisfaction while still being
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competitive with opposition companies (Sexton & Barrett 2003).
Several barriers are recognised here that prevent more frequent use of HCC. These barriers are subdivided into 9
sections and are discussed in this chapter:
1. Design 6. Regulations
2. Procurement 7. Supplier distribution
3. Production 8. Fragmentation
4. Industry traps 9. Market conditions
5. Training
6.2 Design barriers
Although the structural frame design is only a small proportion of the total construction cost of a building, it
influences the interfaces between several elements that make up part of the building. In the process it influences
the buildability and specifications and ultimately the cost of the total project (Soetanto et al. 2004a).
The barriers that are recognised as design barriers are subdivided into 4 subsections. These subsections will first
introduce different design criteria that the designer must adhere to. Secondly, the importance of early involvement
by the whole project team to provide the best value project for the client is discussed. Thirdly, additional design
assistance is essential to provide value to the design. Finally, the external effect of late changes are discussed.
6.2.1 Design criteria
During a survey by Soetanto (2004a), the 31 most important design criteria of the structural frame development
were established and discussed. The top 5 criteria presented here are provided in descending order of importance
(rated by the whole project team):
1. Integration of layout, structure and engineering systems
Well-integrated systems will positively influence the quality and quantity of the construction.
2. Design for safety
Designers are responsible for safety as part of their design.
3. Client satisfaction and best value
It is proposed to make use of value management techniques to evaluate alternative building techniques to
exceed the expectations of the clients.
4. Well-designed and buildable connections
Contractors must be able to construct according to the provided designs.
5. Minimising costs of the project
It is important for both the client and the project team.
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A "best practice" model was established based on these design criteria. Building according to good practice,
HCC can improve the integration of the layout of the structure, providing an integrated design approach. Other
designers such as electrical, mechanical or HVAC designers that take part in the design from an early stage of the
project, increases the integration process and services.
Safety of the design not only ensures that elements are of good quality, but it also ensures the workability
and buildability of the elements. Making use of HCC concepts, input can be obtained from contractors and
suppliers regarding the different sizes and shapes of precast elements to ensure that the elements are regarded as
"safe". Because the precast elements are handled inside a well controlled environment, the supplier can provide
recommendations to make the elements easier to manage before it is delivered to site.
Best value engineering can be improved by incorporating HCC in the design due to the high quality finishes that can
be achieved on the products for both aesthetical and functional purposes. Advanced planning, careful detailing and
improved communications between parties can increase the potential of HCC for buildings. Although no guarantee
can be provided that HCC can produce a more cost effective solution regarding building material, many of the
projects mentioned in Chapter 4 illustrate cost savings due to the use of precast elements within the structure.
It is mentioned that the lack of a holistic comparison method to compare the cost of HCC with traditional
in-situ construction, allows many to regard HCC as a more expensive construction method (Soetanto et al. 2004a).
As mentioned before, early involvement from the whole project team is crucial to provide the client with the best
value solution. Latham (1994) regarded early involvement by the whole project team as the most substantial part
of HCC design. This is discussed in the following section.
6.2.2 Early involvement
The importance of early involvement is noted throughout several literature documents. Latham (1994) emphasised
partnering as a possibility to ensure early involvement and as a method of improving coherent construction.
Partnering between the client and contractor is important to obtain a project that results in a "win-win" situation
for the whole project team. Additionally, it is required throughout the project team to build relationships and trust
between parties to improve the effectiveness of the team.
Egan (1998) recommended partnering as one of the four key elements towards improving the United Kingdom’s
construction industry. Although procurement methods that rely on partnering is deemed to be more difficult to
procure than a traditional method, the benefits obtained from it is much greater. Not only does it provide a more
effective project team, it also builds long-term relationships. Early involvement by the contractors is regarded
as essential; more so for HCC frames compared to traditional in-situ frames because HCC is considered to be
more complex. Early involvement would additionally reduce costs through rationalisation of details and improved
buildability (Glass & Baiche 2001).
In order to create an effective HCC project, early involvement from especially the specialist contractors is a
necessity. These specialists must be used to obtain design assistance from the conceptual design phase and that
will result in an increase commitment from the specialists to the project (Goodchild & Glass 2004). Through
early involvement, a learning environment is established that results in the concept of whole-system thinking
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when different project team members exchange information. This is especially valuable when unfamiliar building
techniques are discussed that create a growth of knowledge (Forgues & Koskela 2008).
Early involvement translates into a project team that thinks coherently. Because the project team is involved from
the early stages of the project, time is not wasted during separate clustered meetings to dissolve problems. The
wasting of time reduces the effectiveness of a project team (Forgues & Koskela 2008). This includes a waste in
time for designs. Designers are frequently required to design from first principals that is regarded as time consuming
and it translates to unnecessary waste.
6.2.3 Design assistance
A shortage of locally available precast construction design manuals result in an industry that is not familiar with
precast design specification. Therefore, designers are required to design from first principles. This does not only
require additional design input, but translates in longer lead-in times to complete the designs. Additionally, in the
United Kingdom it was recognised that a high level of inexperience and a lack of exposure with designs is a main
cause for the narrow diffusion of HCC within the country (Soetanto et al. 2004a, Goulding et al. 2007).
Computer packages and tools that can assist with the designs remain to be developed. While programmes that
can assist in the decision making process between HCC or in-situ construction are unavailable such as HyCon or
Immprest LA, an actual design package (similar to the finite element programmes such as Strand 7 or ABACUS
packages) is not available to assist with the complex design connections between elements (Elliott & Hasan 2011).
Besides the above mentioned design problems, the designer’s ability to design is also challenged. Designers
are unable to think "out-of-the-box" and remain traditional in their designs. For this reason, designers are
characterised as being unable to adopt new technology (Goulding et al. 2007).
Criteria for designs and the lack of design assistance are regarded as a barrier towards the implementation of HCC
within the industry. Unfortunately, late changes to the project specifications cause for an additional design barrier
and will now be discussed.
6.2.4 Late changes
Because complex designs can hamper contractors to construct effectively, the contractor’s input on the design
from an early stage can assist in the construction methods. Some of the projects mentioned in Chapter 4 were
originally constructed according to traditional methods, but due to constraints that developed during the project
the construction method was altered towards HCC techniques. In addition to time savings that were gained on
many projects, there were also additional costs involved.
Figure 6.1 indicates the influence of change on project specifications in terms of the cost and the potential to
achieve the expectations (Perrine 2007). From the curve, the cost of change increases as the project progresses
through the phases. Similarly, it becomes more difficult to accommodate change or to accomplish the expected
change as the project progresses. By applying changes early in a project, the costs will be low and the possibility
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of accommodating such changes will be plausible.
Late changes are a constant factor that contractors must adhere to because HCC is known to be less flexible
than traditional in-situ construction for changes to the design. The effect of early involvement of the contractor is
critical to ensure early commitment to the project specifications and minimising the late design alterations (Glass &
Baiche 2001). The construction industry has developed the lazy habit of making late changes on site instead of in
the design office (Gibb & Goodier 2011). De Villiers (2010) stated that it is easier to make use of precast systems
with bridge designs than for building construction because changes are more frequent in building construction.
Figure 6.1: The effect on the cost and influence of change over the duration of a project (adjusted from Perrine 2007)
6.3 Procurement barriers
Traditional methods of structural frame selection are based only on cost and time criteria and it is not sufficient
on its own (Soetanto et al. 2004a). The method of procurement does not only affect the tendering method, but
also the performance of the project team. A case study between an integrated project team (relationship between
the client and the supply chain) and a fragmented project team (design and delivery though an iterative process)
was conducted by Forgues and Koskela (2008) to investigate the effect of procurement on the design of a project.
The integrated project team was established according to the prescriptions provided by Latham (1994) and
Egan (1998). This team was focussed on partnering, encouraging collaboration, increasing innovation and building
relationships between the client and the supply chain. The fragmented team was a more typical project team that
relied on each team member to work in isolation with limited collaboration (Forgues & Koskela 2008).
The observations of this case study illustrate the effect of procurement on a project team. These observations are
presented in the following sections.
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6.3.1 Coherent project team
The fragmented process was defined by the distribution of the arising problems between the team members that
developed and solved these issues in isolation. Meetings were scheduled for coordination purposes only and is typical
to normal traditional procurement methods. The study concluded that the fragmented team operated as follows
(Forgues & Koskela 2008):
1. The team appeared dysfunctional.
2. The team remained fragmented and formed separate teams consisting of clients, consultants etc.
3. The architect used his power to impose rules and provide team cohesion to the team.
4. The separate meetings between the client’s executives and other networks resulted in parallel decision-making
to take place.
5. The team efforts were channeled to meet contractual deliverables instead of defining the optimal solution.
Due to constraints set by the architect, the structural engineer’s insight and specification of the building system
was strictly controlled. Traditional approaches caused for a lack of shared ownership of the whole project. Each
member took ownership of their share of the project instead obtaining input from the other members and therefore
the best value project was not provided.
The integrated team concentrated on strong client leadership to establish the goals and objectives from the onset
of the project. Active participation from the client, builder, operators and future owners was required to design for
the whole project life-cycle, while creating an environment of continual learning. The integrated team focused on
improving their performance and operated as follows:
1. Cost-plus concepts were followed to accommodate the client through the different stages of the project.
2. Problems that existed regarding efficiency were due to socio-cognitive reasons and not technicalities.
3. Cost reduction was achieved through innovation, standardisation, value engineering and process improvement.
4. Waste reduction within the design process was achieved not only by avoiding duplication of roles but also
with value engineering.
5. A hierarchy of responsibilities was clearly redefined.
The study concluded by stating that a more coherent team can not be established by changing the procurement
methods alone, but also the mental models (Forgues & Koskela 2008).
It is evident from the above study that a coherent team effort provides improved quality, performance and
satisfaction for the whole team and best value to the client. To acquire this coherent team, early involvement is
essential (Goodchild & Glass 2004).
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During the procurement process, Glass and Baiche (2001) advise to procure in a manner to ensure single-point
responsibility. It was proven that single-point responsibility provided the best environment for HCC projects.
Unfortunately, single-point responsibility depends on the suitability of the conditions of a project. Contract
documentation used for contracts can influence the effect and degree of coherency within the project team and
affect the responsibilities and risks and will now be discussed.
6.3.2 Contract documentation and procedural barriers
Although a contract document does not affect the use of HCC directly, it can influence the procurement and design
procedures. As seen in Section 3.3, the contract documentation must also influence the health and safety on sites.
In the United Kingdom, the suggestion was made to create a contract document that was applicable for several
different types of projects and contract procedures. Latham (1994) suggested that the contract document needed
to:
• clearly define the duties of the different project team members.
• be written in easy and comprehensible language.
• define and allocate risks.
• be user friendly for a wide range of procurement methods, especially the ones that enhance partnering.
• be adaptable for both complex and simple projects.
Only contract documents that comply to this benchmark criteria were regarded by Goodchild (2011) as suitable
for projects. In the United Kingdom, several measures were introduced to improve the contract documentation
that was used in the industry. One of the measures was to write a contract document that complied to the above
mentioned criteria and another was to encourage the construction industry to utilise the new document.
From the criteria mentioned above, one of the critical aspects was to increase the use of partnering within the
construction industry. It is not surprising to realise that construction in the United Kingdom is procured either
according to design-and-build methods or management contracts. In the process, the risk factors of HCC are
discussed and addressed. This results in more frequent use of HCC technology within the country (Goodchild 2011).
Considering the South African industry (Section 3.3), projects that make use of partnering are not frequent.
Instead projects are procured according to traditional open tendering methods with the employer being responsible
for the design. South African companies continue procuring projects in a fragmented manner and thus the use of
HCC are limited to certain elements or projects.
As mentioned previously, South Africa’s public clients are required to procure according to certain procurement
criteria. Besides the procurement strategy, it also affects the contract documentation. According to Goodchild and
Glass (2004), the use of HCC will increase when procurement methods are used more frequent which encourage
partnerships, close working relationships and contractors’ participation from the start of a project.
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6.4 Production barriers
Production barriers are not only applicable to the production of precast elements. It is also related to the
manufacturers’ capabilities and the contractors’ ability to construct with the precast elements. This section
investigates this barrier by making reference to the manufacturer’s capabilities, standards that affect the production
of precast elements and the capabilities of the contractors.
6.4.1 Manufacturers
The manufacturers in South Africa were thoroughly discussed in Section 3.5. The South African manufacturers
appear to focus on a limited number of elements such as slabs, stairs and rib-and-block systems, while limited
contractors experiment with beams and columns (Table 3.9). The reason was established to be a shortage of
resources including equipment and regulations that require labour-intensive construction.
While some manufacturers are able to implement labour-intensive construction methods in their construction
process, others prefer to commit to limited elements to ensure quality throughout the delivery process. In a
growing pre-fabricated concrete market, all manufacturers are competitive and eager to provide the industry with
the best quality products at the most affordable price. Manufactures are confined with standards that ensure quality
and an effective and safe working environment.
6.4.2 Production standards
The South African Bureau of Standards (SABS) was established in terms of the Standards Act no. 24 of
1945. In terms of the latest edition of the Standards Act no. 29 of 2008, it operates as the national institution
for the promotion and maintenance of standardisation and quality on commodities and services. Suppliers are
urged to accredit their company and products to the SABS 1200 (or the new edition SANS 2001) or ISO 9000
standards. To qualify for the accreditation, suppliers are audited according to their compliance to a wide range of
pre-determined specifications. A substantial fee is required from the suppliers prior to the audit. Once accredited,
it ensures that the supplier produces superior quality product that can be used in the industry (Concrete Trends
2010c).
The Concrete Trends (2010c) magazine explains that although some suppliers implement these standards in
their products, many suppliers are not fazed by these standards. Suppliers claim to manufacture their products
according to these specified standards, but ignores the accreditation process of their products because of the
financial costs involved. Others are simply not interested in the accreditation process for other unknown reasons.
These suppliers are able to supply products at lower costs per unit. This immediately provides these suppliers with
an advantage over accredited suppliers when costs are compared (Concrete Trends 2010c). Suppliers that do not
accredit their products are under the impression that if they are "not obliged to accredit their products" and the
industry and clients do not request accreditation, it is not worth the effort and money (Angelucci 2011, Rooyen
2011).
The hazard of constructing with these unaccredited elements is the possibility that (Concrete Trends 2010c):
• substandard material is used.
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• shortcuts are taken with production methods.
• immediate or latent defects occur.
• the industry loose confidence in precast elements that gives a negative image to the precast industry.
Additionally to manufacturers being unable to produce a wide range of products or quality assured products, some
designers are not overconfident in the contractor’s ability to construct with a wider range of products (Bennett
2010).
6.4.3 Contractors’ ability to construct
South African construction projects are mainly designed for traditional in-situ systems instead of HCC projects,
because some designers believe that contractors are unable to construct with precast elements. Contractors that
are eager to construct with precast systems, are responsible to either design or request an alternative design to
incorporate these precast elements into the building. It is conceived that designing for HCC, may exclude many
contractors from the tender process and the most cost effective solution would not be provided to the client.
Designers believe that if all contractors were able to build with precast systems, designers will design accordingly
(Bennett 2010).
6.5 Industry traps
A specific trend and tendency exists in all industries to favour traditional methods over innovative methods. Due
to an inability or lethargic movement towards innovative methods and concepts, the ability to grow becomes a
slow process. This is known as the familiarity trap or as it is also referred to, the maturity trap.
Mature technologies are well known, accepted and used for several years within a industry. The associated risks
were recognised and improvements on these methods were developed to overcome these risks. Typically an
industry would rather increase its knowledge of a familiar technology because it is more likely to provide immediate
returns than invest in unfamiliar technologies. Unfortunately, by not experimenting or exposing an industry to new
technologies and innovative methods results in a delay in growth (Ahuja & Lambert 2001).
This can clearly be seen in the construction industry regarding HCC and in-situ construction. Methods of improving
in-situ construction methods, shuttering methods or concrete materials were investigated thoroughly and explained
in an abundance of literature. In contrast, HCC is only recognised as an additional construction method that can
be useful in specific projects. Further studies related to technical aspects, procurement methods and implications
of HCC remains unavailable within South Africa. The industry would rather stay loyal to traditional methods that
are tried and tested than to explore methods out of their so called "comfort zone" (Goulding et al. 2007).
In Section 3.8 the South African industry responded in a questionnaire that additional successful projects need
to be accessible to the public by illustrating it in a database. Another participant mentioned that according to
his knowledge all pre-fabricated products are already in use. From the response, the deficiency of exposure to the
international utilisation of HCC is evident. Nevertheless, the industry remains willing to adapt new methods if the
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required resources and examples are available.
Although the willingness exists, it must be mentioned that the transition process to a new technology is regarded as
a "chaos" period. The "chaos" is characterised by high levels of uncertainty in the market’s demand, technological
attributes, quality, risks and prices. Because HCC is still a relatively new concept, it is regarded as a "disruptive"
construction method compared to traditional, "sustainable" methods. Ideally, technology must reach a point of
exploration into new methods rather than only exploiting it. HCC must be more than just an once-off experiment
for a specific project, but rather a comforting environment that allows for an exploration field for designers and
constructors (Goulding et al. 2007).
The frequent question remains within the industry, if HCC is used within a project, who is willing to take the risk of
those experimental projects that are constructed during the growing phase of the technology? Additionally, which
client will be willing to support such a speculative project (Bennett 2010)? As a result of these questions, the
construction industry’s take-up of HCC is not increasing dramatically because of the constant hesitance from the
industry. Some contractors do experiment with HCC and experience positive outcomes as well as some negative
notions towards specific methods (Chambers 2010). Ultimately the company that does make use of innovation or
HCC specifically gains a competitive advantage over other companies within the industry (Ahuja & Lambert 2001).
6.6 Training
Training within the construction industry is critical to improve its performance, equip the project team with skills
and to improve alertness to problem areas. Training programmes must also cope with increasing numbers of
ethnic and migrant workers entering the industry at all levels that lead to additional problems and risks. The
training institutions and application methods were discussed in Section 3.7. In this section, the relationship
between the institutions and the industry in South Africa are discussed and the way institutes operate are scrutinised.
Training institutes focus their programmes on specific members within an industry for example management,
designers and construction workers. These training courses are presented by members of the industry, allowing a
growing knowledge within the industry. Appendix C, Table C.2 illustrates that the courses presented by the industry
for HCC were limited (Section 3.7). Figure 6.2 illustrates that a relationship exists between tertiary institutions
and the industry. Young employees from tertiary institutions that commence on their career must be aware of
HCC to encourage growth, interest, knowledge and experimentation in the industry. Members of the industry
that have knowledge of HCC must train these young engineers through training programmes that will result
in more HCC projects and thus a larger knowledge base. This will result in a more experienced construction industry.
The way by which these institutes offer the training courses are critical to its effectiveness within the industry.
Cherrett (2009) conducted a case study to evaluate the effectiveness of training methods in the United Kingdom. A
sample group of 55 training providers were investigated for this study. From this sample, 95% of courses presented
by these providers were according to the "chalk-and-talk" method. This is also referred to as one-dimensional
training.
In South Africa, training programmes are also based on "chalk-and-talk" methods. Construction training does
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Figure 6.2: Illustration of the relationship between young engineers and a less-experienced industry
allow for practical application by providing practical problem situations. Although construction workers are
stimulated through more cognitive training methods, other trainees are secluded (Cement and Concrete Institute
2011). Research indicated that cognitive training methods must be implemented to increase the effectiveness of
training (Cherrett et al. 2009).
During the same sample study by Cherrett (2009), training was depicted as an ongoing process. Training is a
process by which trainees must be "guided" to perform or work according to the expected methods. Additionally,
courses must be updated as the industry evolves to keep trend with new methods, materials or processes. South
African suppliers echoed this statement by mentioning that training methods and procedures need to be addressed
continuously within the workplace (Angelucci 2011). Unfortunately the training courses that are presented in
South Africa indicated no post-training evaluations.
While many companies make use of training institutions, others prefer to make continuous training a major
priority. An example of such continuous training was seen during the FIFA World Cup 2010. The contractors that
constructed the Cape Town Greenpoint Stadium consulted a business improvement consultant because of a delay
in their schedule and the contractors struggled with unskilled labour, language barriers and absenteeism. Instead
of training the labourers through training courses, the consultant implemented a continuous training programme
or tool. This tool was called INVOCOMSr. It was based on a daily "doing-the-right-thing"-talk for the whole
construction group in separate teams. It included daily updates of the project, each labourer’s responsibilities and
duties within the team, health and safety and environmental aspects for the coming 2 days. Additional "tool-box"
talks were still taking place in which the workforce were reminded of safety and methods of construction. All the
feedback from the meetings were noted and reported to management within a specific time frame (Construction
World 2010). The Construction World (2010) magazine reported that the project was handed over two months
ahead of schedule due to this tool and other initiatives.
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6.7 Regulations and accreditations
Policies and regulations are regarded as a frequent source of barriers to innovative technology. These regulations
may give rise to barriers in both direct or indirect measures because of the inadequacies when it is implemented.
By complying with these regulations, companies become discouraged to enter new innovative techniques because
of the increasing uncertainties and risk (Shavinina 2003). Regulations are viewed by designers and builders as
additional burdens and barriers with which they have to conform. Performance limits for components and materials
are set for manufacturers while clients are provided with instruments with which product standards are maintained
(Gann et al. 1998).
Contrary to the above mentioned statements, in some countries it is believed that regulations serve as a driving
force to innovation. The United States adopted new informative technology through regulations. Bossink (2004)
stated that in the United States, governments and regulations stimulated innovation by guaranteeing markets of
innovative technology.
In South Africa the regulations that limit the use of HCC technology are the labour-intensive operations and
green building accreditation system. Shavinina (2003) iterates this by mentioning that labour legislations and
environmental regulation are additional barriers to innovation. This section investigates the effect of labour-intensive
construction and green building accreditation on the adoption of HCC in South Africa.
6.7.1 Labour-intensive construction
The concept of labour-intensive construction is beneficial to the unemployment of the country, although the
application is not beneficial to the whole construction industry. It is stated that innovative methods and materials
are available (Rooyen 2011), but the implementation of these methods are restricted due to regulations, such as
enforcing labour-intensive construction.
HCC is promoted throughout the world because it requires less labour on site. In South Africa, labour-intensive
construction methods are encouraged through the strict Expanded Public Works Programme (Section 2.4).
Precast manufacturers admitted that precast concrete results in less labour on site, although more labour is
required within factories. For this reason some manufacturers implement labour-intensive construction methods
within their factories (Angelucci 2011, Rooyen 2011).
Although less labourers are employed for precast manufacturing, the labourers within factories are less exposed to
excessive lifting operations because of overhead cranes (Angelucci 2011). Providing the labourers with additional
lifting machinary, exposes the labourers to a healthier environment. Skills development are of high priority within
factories and are either implemented through in-house or external training courses (Angelucci 2011, Rooyen 2011).
As mentioned in Section 3.6, labour-intensive construction does not only affect the product development, but it is
also a major health concern for the labourers. While programmes enforce labour-intensive work it remains a human
right of every worker to leave work in the same physical condition as he commenced that day (Concrete Industry
Development Board 2009).
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6.7.2 Green building regulations
The Green Building Council of South Africa (GBCSA) accredits buildings according to the Green Star rating tool.
The rating toolkits that are used within South Africa are limited and many areas of improvement are visible. The
shortcomings of these tools, regarding HCC implementation within the industry, are summarised below.:
1. There is not a tool that can be implemented to an industrial building while it is in operation (Green Building
Council of South Africa 2011).
2. The toolkits have only in operation for a short period of time and needs to be re-evaluated (Lewin 2011).
3. The rating systems appear to be negatively bias towards precast construction.
4. The rating systems do not allow for the accreditation of double points, influencing precast construction
dramatically (Lewin 2011).
5. The accreditation system does not re-evaluate an accredited company after a specific period of time (Lewin
2011).
The GBCSA admits that an operational toolkit will be beneficial to the industry, but no strategies are in place to
develop such a tool (Lewin 2011). Additionally, the tools that are in operation have only been used over a short
period of time (<5 years) and have not been re-evaluated.
The system is negatively bias towards precast construction. An example of this is when the materials that are
utilised are analysed. (see Appendix C, Table C.3 for a partial of the Material-accreditation (MAT) criteria
descriptions). Precast construction utilises no timber and due to the pre-stressing of the elements, it also reduces
the concrete quantities drastically. In contrast, in-situ construction may use less timber and concrete during
a project. According to the toolkits, the precast situation can only be allowed the points for the reduction of
concrete and not that of timber because no timber was used to begin with. In-situ concrete may be awarded the
points for both timber and concrete because of the reduction of both materials. According to the GBCSA, these
scenarios will be analysed and points may be awarded accordingly although it is not guaranteed. Furthermore, the
GBCSA remain unbiased and does not want to promote one building method over another (Lewin 2011).
The Green Building Council of South Africa is of the opinion that it is not required to re-evaluate buildings that
were accredited because it is believed that the advantages that "greener" buildings provide to the client will
influence the client not to make any alterations to the building (Lewin 2011). After an investigation of the tools,
various items were found to be changeable without affecting the advantages to the client, but it will affect the
star rating for example acquiring additional vehicle parking spaces. Table 6.1 illustrates a list of possible criteria
that can cause for precast construction to be awarded "green" points according to these toolkits (Green Building
Council of South Africa 2011).
Contrary to the GBCSA, the British Precast organisation promote the "greenness" of precast construction in several
manuals. These manuals mention different reasons why precast construction may be "greener" than traditional
in-situ construction. Some of these reasons are that (British Precast Concrete Federation 2008):
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Table 6.1: List of criteria according to the Green Building Council of South Africa toolkit that will award pre-fabricated
buildings additional points
Reason Toolkit clause Points
1 Constant temperature (exposed concrete) - less HVAC IEQ-9 or IEQ-10 2+2
2 Improved noise reduction (compared to rib-and-block) IEQ-12 2
3 Reduction in Portland cement use MAT-5 3
4 Recycled steel use or aggregate MAT-6 3
5 Design for disassembly MAT-9 1
6 Less concrete, less timber, less steel MAT-10 1
7 Contractor is ISO compliant MAN-6 1
• it conserves water within factories.
• it allows for a design that can be disassembled.
• if more suppliers can supply precast elements, it will cause for less transportation.
• minimum waste on site and factories are generated.
• material can be reused or recycled.
Unfortunately, it is unknown whether these criteria are recognised in the accreditation rating systems that are
implemented by the United Kingdoms Green Building Council.
6.8 Supplier distribution
A study was undertaken to investigate if a relationship exists between a country’s size and the number of precast
concrete suppliers within that country. It was argued that the more suppliers there are within a country, the
greater the accessibility there is to precast elements, causing a reduction in the transportation cost and eventually
increasing the precast usage. Even though the results that are obtained from this study are doubtful due to
uncertainties during the investigation, principals can be formulated from it.
The information is obtained as follows:
• Statistics of the country’s size is obtained from an internet source - The World Bank (The World Bank
2011).
• Precast suppliers are obtained from internet sources. These sources are either at precast concrete associations
based within that country or internet sites that advertise precast concrete manufacturers.
• Figure 6.3 is used to stipulate the location of the suppliers within South Africa (1,214,470 km2) and Australia
(7,682,300 km2) (The World Bank 2011). The Northern Cape is known to be semi-desert while in Australia
a large portion of the country is part of the Australian Outback. These areas are approximations and encircled
within the yellow blocks.
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• Countries that have a smaller area, such as Belgium (30,280 km2) are also investigated and illustrated in
Figure 6.3 (The World Bank 2011).
Figure 6.3: Graphical presentation of the distribution of the South African (left), Australian (right) and Belgium (bottom)
precast suppliers over the geographical areas
The following shortcomings are noted during this investigation:
• Suppliers with different branches were only counted as a single supplier.
• Suppliers that are not registered to the precast association, are consequently not included in the statistics.
• Sizes of suppliers are not evaluated and compared.
• Only suppliers that are able to manufacture floor units (hollow-core or standard precast units, not
rib-and-block) are investigated.
• Large areas within countries that have minimal population (an approximation) compared to the country’s
population are excluded from the country’s size (for example the Northern Cape in South Africa or the
Australian Outback in Australia).
• Ratios that can be regarded as minimal are an approximation to the country’s population and size.
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Figure 6.4 indicates the relationship between a country’s size and the number of precast suppliers (thousand km2
per supplier). Three conclusions are drawn:
1. Smaller countries have more suppliers per square kilometer. Thus, the suppliers within a country are not
proportional to a country’s size.
2. Countries with large "unpopulated" areas may have difficulty with transportation especially to these
unpopulated areas (yellow blocks in Figure 6.3). Transportation of elements from a supplier to a town situated
somewhere inside these "unpopulated" areas may be extremely costly and thus alternatives or traditional
construction would rather be preferred. Countries such as Belgium or England are much smaller compared
to Australia and the population and suppliers are spread out throughout the country. This is highlighted by
the questionnaire response in Section 3.8, where it is suggested to improve the transportation logistics as a
method of increasing the use of precast within the industry. Figure 6.3 illustrates that the precast suppliers
within a small country such as Belgium are distributed and may result in more frequent precast utilisation.
3. As it is stated in Chapter 5 it appeares that smaller countries (Denmark, Netherlands, Sweden) made more
use of precast construction than larger countries (Chen et al. 2009). Whether the increased usage was due
to the supplier distribution within the countries or whether it was related to improved transportation logistics,
remains unknown and needs to be investigated.
Figure 6.4: Illustration of the comparison of different countries’ suppliers and area
6.9 Fragmentation
The construction industry is a conglomerate of small organisations of which most are exceptionally small
(Section 3.4). The high volumes of contractors working on several projects or even on the same project is known
as fragmentation in the construction industry.
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Fragmentation can have both positive and negative influences on the construction industry. It does provide
flexibility for variable workloads, although the excessive subcontracting causes for additional contractual relations
and prevents continuity between the teams (Egan 1998). The constant subcontracting causes for different
companies on projects to meet only for coordination purposes. Additionally, after a specific project, the teams
fragment to different projects without building any unity. This causes for little opportunity for optimisation of a
process or for innovation development (Forgues & Koskela 2008).
Not only is there fragmentation within the industry but also within companies. Project teams work in close
relations on a specific project, but after completion of the project, the team disperses to new projects. The
opportunity is lost to build on the knowledge obtained from each project within the team (Soetanto et al. 2007).
This results in a spread of knowledge over several projects instead of a specialised team that works coherently
together.
There is also a phycological side to fragmentation. The behavior of experts from different disciplines working on
the same project illustrates the effect of "groupthink" and "compartmentalisation". "Groupthink" is a mode of
thinking within a cohesive group, generally people from the same company. The thinking pattern is based on their
objectives and methods while they exclude themselves from outside groups. This contributes to closed-mindedness
to any information from the other groups. "Compartmentalisation" is a fragmentation of viewpoints and a lack of
shared mental models. A group tends to discuss shared knowledge amongst themselves instead of including unique
information from other groups. With as many fragmented construction companies, each company only focusses
on their speciality and neglects external input. The result is the inability to share and exchange knowledge on the
same project. Fragmentation may thus result in experts not being able to "speak the same language" (Forgues &
Koskela 2008).
6.10 Market conditions
The global financial recession had dramatic impacts on all industries causing unemployment due to fewer
construction projects. Martin (2009) reports that the construction industry provides for 7% of global employment.
Due to recession and unemployment it resulted in low investment in the construction industry. This scenario of
low investment can be seen within the South African construction industry as well.
As shown in Table 3.3 projects were frequently adjudicated according to the financial offer especially within
the private sector. HCC’s is a more cost effective building method when the life-cycle costs are compared to
other construction methods. Unfortunately, HCC does display large initial costs (during the construction phase)
(Goodchild 1995).
Literature is also sceptical to consider one construction method more cost effective than the other (Goodchild
1995). The result causes for a preference towards traditional in-situ construction because of the familiarity trap.
Methods of establishing a holistic comparison between HCC and other construction methods appear to be difficult
or impossible. The reason being that these advantages of HCC remain difficult to quantify (Zell 2001). Due to
this financial barrier, the industry tends not to expose itself to the risk of an unsuccessful or failed project by
introducing modern construction methods.
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Because there is such a low demand for HCC, it results in another market barrier called the "supply and demand"
deficiency. This deficiency is closely related to production barriers, whereby the market results in a low demand
for HCC and typically, suppliers are unable to supply the required products when it is requested. A South African
example is the need for innovative users to improve the demand (Shavinina 2003). The shortage of a demand,
results in low investment in improved methods or equipment from the suppliers resulting in a stagnated precast
industry.
6.11 Conclusions
The previous chapters recognise the current state of the South African construction industry and investigate
different measures that are implemented in other countries especially the United Kingdom to increase the utilisation
of HCC. This chapter investigates the different barriers that are applicable in South Africa that cause for HCC
under-utilisation.
As stated previously, early involvement from the whole project team is of utmost importance. By including the
construction team in the design, additional input can be obtained that will assist with the design. Design assistance
software or tools are not available that cause for designers to design from first principals and not have a package
to test the design. To develop software packages or design assistant tools may result in greater HCC utilisation.
Late changes reduces the possibility of HCC dramatically not only because of the additional costs, but because
precast is not as flexible as in-situ construction. To improve the utilisation of HCC, it is necessary to combat
these design barriers.
Coherent teams provide projects that are according to "best value" and allows the project team to discuss design
and construction problems. Unfortunately, the South African procurement method is traditional and does not
permit partnering that frequently ensures coherent teams. Methods that implement partnering strategies are
required to increase the use of HCC.
Manufacturers that are not accredited with quality standards pose a threat to the industry. It must be enforced
by legislation or regulations to only construct with accredited precast elements. Furthermore, project designs
are prepared according to in-situ construction methods because some designers believe that contractors do not
have the ability to build with precast. Methods are required to change the designs to ensure that contractors are
exposed to these construction methods.
Industry traps cause for the industry to remain traditional and not to experiment with innovative methods.
Although these traditional methods are regarded as safe and secure methods of construction, it does not allow for
growth within the industry. To change an industry, these traps must be overcome.
The training that is available in South Africa is of great concern. Training does not only encompass the courses
that are presented, but also the manner in which it is presented and whom it targets. The training in South
Africa is one-dimensional and relies on formal training methods. It was shown that an informal continuous training
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programme resulted in positive returns for the project. It is therefore required to investigate different training
methods (even in tertiary institutions) and implement it in the whole industry.
Labour-intensive construction and green building regulations pose a threat to the utilisation of HCC. If HCC
can be accredited as a labour-intensive and green building method, it will be utilised more often in South Africa.
Furthermore, if the toolkits, that are in use for the accreditation process by the Green Building Council of South
Africa, accommodate the "green" advantages that precast construction provides, it may influence the utilisation
of HCC.
The geographical area of South Africa illustrates that a large portion of the country does not have any suppliers.
This may cause for transportation problems and limits the HCC utilisation within these "unpopulated" areas.
Smaller countries that have an even distribution of suppliers over the country, indicated a greater utilisation of
HCC. The reason for the greater utilisation of HCC in smaller countries may be investigated to evaluate the effect
that the size of a country has on its HCC utilisation.
The next chapter will concentrate on methods to eliminate or decrease the effect of these barriers on the South
African construction industry in order to improve the utilisation of HCC in the country.
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Discussion of the barriers to hybrid
concrete construction
The previous chapter unveiled the different barriers that decrease the utilisation of hybrid concrete construction
(HCC) in South Africa. Some of the barriers mentioned in Chapter 6 can either be controlled or solved by
implementing specific procedures during procurement stages. The effect of other barriers can be minimised by
introducing additional resolving procedures prior to or during the construction process. The objectives of this
chapter are to:
1. Subdivide the barriers mentioned in Chapter 6 into barrier groupings.
2. Recommend possible methods and procedures that provide a solution to these groups for improving HCC
usage in South Africa.
Many of the solutions are either obtained from measures adopted by other countries that experienced similar barriers
or from other industries. Additional information is obtained from journal articles and personal interviews with both
South African and United Kingdom project team members.
7.1 Grouping of the barriers
The barriers mentioned in Chapter 6 are closely related and similar in nature. There is thus a need to identify
comprehensive barrier groupings that will include previously mentioned barriers. Solutions for these barriers need
to adhere to the following criteria. It must:
• be applicable to South African conditions.
• be achievable.
• be applicable to small and large companies.
The barriers mentioned in Chapter 6 are grouped according to their origin and relation to each other. These groups
are subdivided into different descriptive sections that will clarify the solutions. The following section headings are
identified as topics for barriers to overcome:
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1. Procurement documentation
Documentation is the base to procurement methods. The documentation will assist the procurement method
that is regarded as most accommodating towards HCC development. It can also improve the health and safety
of a project.
2. Procurement method
The procurement method can improve earlier involvement, reduce late changes and assist the project team
to become more coherent. Partnering, professional relationships and fragmentation will be covered within
this section.
3. Training
Training is required throughout the whole construction industry. It will improve the design capabilities,
contractor’s skills, health and safety and will assist towards the movement away from the "industry traps".
4. Regulations
The implementation of regulations will improve the construction industry and improve the attractiveness of
precast construction. This section will cover items such as labour-intensive construction methods, green
building accreditation and product standards.
5. Manufacturers
Several topics such as resource application, supplier distribution and quality improvement will be addressed
within this section.
6. Database and knowledge development
The development of a database will improve the knowledge of HCC and will create reference projects to
assist in the decision making.
7. Environment for innovation
An environment that is accommodating towards innovation is required for HCC to be adopted.
A brief description of each section is provided above. These sections will now be discussed in further detail.
7.2 Procurement documentation
In Chapter 3, tender documentation is identified for its indirect effect on HCC development. The tender
documentation creates a contractual agreement between members of the project team. It is responsible to
establish the project specification, project specific regulations and legal legislation to which the teams must adhere.
It can also affect the health and safety and environmental impacts of projects. In order for the documentation
to promote best value and thus HCC development, it needs to promote partnering, coherent project teams and
early involvement. The document must provide clear work stages and predetermined responsibilities (Latham 1994).
While some documents may be more effective in certain disciplines of construction, other documents may prove
to be more accommodating towards partnering within a project. By investigating the procurement documentation
used within the United Kingdom, a reference document can be recommended for South African conditions.
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Because the NEC3 suite was used on a variety of projects such as the Olympic Games 2012 preparation process,
it is evident that the NEC3 suite is flexible to be used on several different size and types of projects. Many
positive aspects within the contract contribute to improve the construction industry as a whole for example the
early warnings and clear risk allocation. Although the NEC3 does not make special reference to "risk" within the
contract itself, it does make use of terms such as "danger", "possible loss" or "adverse situation" that can be
translated to risky conditions (Watermeyer 2010). A clear reference within the document creates boundaries and
risk allocation to the whole project team. The early warning system allows for possible risks to be identified and
assists in controlling the impacts of these risks (Watermeyer 2009).
An additional clause within the contract results in the so-called "pain or gain"-sharing of additional expenses. As
a result, a "win-win" situation for the whole project team is created. Health and safety clauses improves safety
by requesting health and safety measures to be implemented on sites (Concrete Industry Development Board 2009).
Investigating the utilisation of tender documentation within South Africa, the General Conditions of Contract
(GCC) document is more applicable to civil construction and the Joint Building Contracts Committee (JBCC)
document is more applicable to building construction. In contrast, the NEC3 document is used on few building
projects (Marx 2011). Although the NEC3 is regarded as the most sufficient tender document for the construction
industry in the United Kingdom, the South African construction industry is not familiar with this document
(Table 3.2). South African project teams are encouraged here to increase their knowledge of the New Engineering
Contract (NEC) document and utilise it in a similar manner as in the United Kingdom. Alternatively, the JBCC
can be amended to be similarly appropriate to early involvement and partnering as the NEC3. Caution must be
taken not to make excessive amendments resulting in ambiguity within the document.
It is recommended here to make use of the NEC3 document or to amend the more familiar JBCC document to
ensure early involvement from the project construction team, flexibility within the document, clear risk allocation
and strict health and safety regulations. It is advised that clients need to identify with a specific contract document
that promotes coherent project teams and to enforce it on projects.
This section illustrates that the most important characteristic of the tender document is to promote coherency
within the project team and to ensure early involvement from the contractors to incorporate HCC within the
design. HCC is regarded as a ’high-tech’ construction method that requires careful co-operation between the
architect, engineer, contractor and suppliers throughout the design and construction process (Glass 2005).
One of the most important changes that need to take place to increase the utilisation of HCC is to alter the
procurement method to accommodate partnering, early involvement or close working relationships. This is discussed
in the next section.
7.3 Procurement method
The importance of early involvement extends beyond additional design assistance. It assists the project team to
establish consensus on the construction methods and on building materials from an early stage. Because of early
involvement, the whole project team can establish "cut-off" times regarding decision making to minimise late
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changes on projects (Gibb & Goodier 2011).
Early involvement establishes professional working relationships within the project team. Trust can be built within
the team which improves the relationships between the team members to produce the best value to the client.
Because the project team is working so closely together, the different teams (architect, engineer, contractor etc.)
can learn from each other, increasing the knowledge of the building materials and methods and reducing the
effects of fragmentation in the industry. Clients can continuously ensure that the projects are according to their
expectations. The extent of the involvement of the client in the project team will affect the end product (Egan
1998).
In order for the tender procurement method to be changed, it remains important for the contract documentation
to reflect this new tender style. Although several procurement methods require a close relationship between the
project team to be successful, the design-and-build, public-private-partnerships and construction management
methods appear to be most successful in other countries.
Other methods of procurement can be adopted to encourage additional design input or buildability assistance
from other members of the project team. The Koeberg Interchange (Cape Town) infrastructure development
was recognised as a "breakthrough" interchange project in South Africa. The magnitude of the project and
the large precast elements that were used for construction while the highway that passed under the bridges
remained operational was extra-ordinary. For this project the procurement method was according to the traditional
single-stage method. The designers wanted to make use of precast beams for the interchange bridges but were
unsure of the capability of the South African industry regarding dimensions and buildability of precast elements.
Prior to the tender notification, the design team invited contractors above a certain grade to discuss the project.
During this discussion, the contractors were encouraged to mention aspects to the design that may be of concern,
buildability, construction methods as well as crane operation and availability. This ensured that the project’s
expectations were achievable once it was advertised (Bergmann 2010). Although this was a bridge project, similar
concepts can be used for building construction.
Although the above mentioned project appeared to successfully implement HCC, it is advised for the construction
industry to move away from tendering processes. It is rather advised to procure according to design-and-build,
contract management or private-financed-initiative (similar to public-private-partnerships) methods. These methods
are more likely to provide clients with best value in the long run owing to its flexibility and ability to draw in specialist
advice at an early stage (Glass 2005)
7.3.1 Design-and-build
In South Africa, the opinion regarding design-and-build remains uncertain. From a contractor’s point of view,
Chambers (2010) regards design-and-build to be the next generation for procurement in South Africa. He raises
concerns about companies undertaking design-and-build projects that do not have the required resources to
manage the scale and responsibility of such projects. Additionally, he admits that many contractors that are not
familiar with the design-and-build strategy experience difficulties and problems during the project (Chambers 2010).
Bennett (2010) is a consultant that designs for a contractor during design-and-build operations and believes
R HANEKOM 92
Stellenbosch University  http://scholar.sun.ac.za
CHAPTER 7. DISCUSSION OF THE BARRIERS TO HYBRID CONCRETE CONSTRUCTION
that it results in a good working environment. De Villiers (2010) contradicts this opinion, stating that during
design-and-build projects, the engineer is under severe pressure to design specific sections according to the
contractor’s schedule. The process may result in the lack of a systematic design approach that consultants are
accustomed to. A 2002 survey revealed that clients and quantity surveyors appreciated the cost certainty involved
with design and build projects, while engineers and architects felt more pessimistic about the method (Bowen et al.
2002).
7.3.2 Public-private-partnerships
A public-private-partnership is a method that is used by public clients to construct large infrastructure projects
when the required funds or management resources for such a project is not available. Although it is mainly used
in South Africa within the civil construction industry, projects are starting to be procured to this method within
the building sector (Bouwer 2010).
Although a public-private-partnership is usually a long project (usually 30 years), Goodchild (Goodchild 2011)
warns that there is a risk involved with this procurement method. Figure 7.1 provides a graphical illustration of
this risk. When public partners procure according to this method, both partners invest with an initial cost. After
the construction period, the project is maintained by the private partner for the duration of the project. When
this project period has past, the project is the sole responsibility of the public partner until the end of the project’s
life. While the revenue from the project should be able to sustain the maintenance costs, the public partner
remains responsible to undertake the management processes of the project. When many projects are procured
according to this method, public partners are warned that a significant management capability will be required to
control this portion of the project to reduce deterioration and making it usable for its projected life (Goodchild 2011).
Figure 7.1: The effect of a public-private-partnership on the public partner (not to scale)
Although this risk does exist, governmental clients in the United Kingdom prefer this method of project procurement.
Similarly, when projects are procured according to the contract management method with an additional maintenance
contract (an usual occurrence) the risk of management of the project after this maintenance period is also applicable
(Goodchild 2011).
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Figure 7.2: Illustrating the relationship between innovation, experience and competitiveness (adjusted from Ahuja & Lambert
2001)
7.3.3 Contract management
According to the statistics provided in Section 3.3, contract management and public-private-partnerships are not
a regular procurement method within the South African construction industry. In the United Kingdom, contract
management is preferred because it eliminates the tender process, it provides the best value for the client and
clients remain confident with this method. It is also able to provide early involvement of the project team to
ensure the best solution for the client.
Throughout this section, clients are encouraged to be more involved during the procurement method. This is
because clients are believed to have the most influential role on a project. That is why clients are also encouraged
to be a driving force for change within the industry. In order for the client to be more involved in the project they
must be trained to equip themselves with knowledge of both strategic (procurement methods) as well as more
technical (construction methods and materials) issues (Egan 1998).
7.4 Training
Training remains the backbone to progression and growth within the country and any industry. Figure 7.2
schematically illustrates the relationship between innovation, training and competitiveness. Training is required
to equip innovators with the required skills to develop these HCC techniques. Experimentation with innovative
techniques will increase the experience with the specific innovation. Due to self confidence and competence,
additional usage will be ensured and greater competence can be acquired. In the process, a greater advantage is
obtained over other competitive companies, which will result in additional innovation initiatives to be used. Training
is required throughout the process to smoothen the transition to new technology application. Companies that
implement a new technology gain a competitive advantage over other companies. In order to create sustainable
change and sustainable application, this cycle requires constant iteration in the industry (Ahuja & Lambert 2001).
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The constant flow of innovation and absorption eventually leads to improved problem solving skills. This experience
in innovative techniques are more likely to yield immediate returns resulting in a preference to invest in unfamiliar
technologies. Alternatively, it can be argued that mature technologies offer the benefit of being reliable. Although
new technologies may promise superior performance and competitiveness, it can also be expensive and difficult to
implement (Ahuja & Lambert 2001).
Nevertheless, the importance of training can not be neglected even with traditional approaches. By managing
the method and process of training it can be beneficial for the project team. Training and learning is said to be
good, although it must be aligned with the actual customer’s benefits (Zell 2001). Within this section the effect
of training will be displayed on the design, contractor’s abilities, health and safety and industry traps. It will be
illustrated by subdividing this section into 3 subsections:
1. Methods of training
2. Specialised training for specific project teams
3. Peer training
7.4.1 Methods of training
The importance of the training method is just as valuable as the training content. Training needs to be presented
in a multi-disciplinary manner. By implementing only one-dimensional training methods, the attendees remain
somewhat disconnected from reality situations and only a state of surface learning is adopted (Cherrett et al. 2009).
By introducing trainees to a more realistic interface where they can fully interact with the medium, provides
a major benefit to the training course. One such measure is through video streaming as a support tool. By
synchronising it with other support tools such as graphics, slide presentations or notes, the intensity of visual and
verbal interaction is enhanced and develops "deeper learning" (Cherrett et al. 2009).
Another method is to create simulators that provide the trainee with a 4-D experience similar to practice. By
challenging the trainee with prototype problems, the trainee can learn within a safe environment (Campbell 2011).
Furthermore, by giving the trainees practical applications (for example by building a wall for a bricklayer trainee) the
effect of the training is much more effective. Simulators that are used in the United Kingdom and the Netherlands
are extremely expensive and more cost effective methods of training needs to be investigated while retaining the
value that the expensive equipment provides.
7.4.2 Specialised training for the project team members
It is believed by some individuals that South African contractors are unable to build with precast elements (Bennett
2010). Although this might be a generalisation, it is advised here that additional training is required for the
contractors in a wide range of construction areas especially precast construction. The training contents must be
applicable to the whole sector and include machinery operators training (crane operators and banksmen), storage
training (applicable storage areas and methods) and construction procedures (correct method of placing and
constructing with these elements).
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Suppliers that are usually the specialist contractors must be trained in methods of improving production, design
specifications or methods of incorporating labour-intensive construction methods into the manufacturing process.
As found in Section 3.6, if HCC can become a more labour-intensive construction method, especially in controlled
factory conditions, it would become more appealing to clients.
Because products are manufactured off-site and installed on site, both site workers as well as factory workers need
to be trained to handle and manage these elements in a safe manner. Accidents within factories are less than on
site because factories remain a more controlled environment (Angelucci 2011). Thus by training the production
and construction teams to work safely with these elements it will reduce accidents on site.
It remains important for the design team to be educated and trained to realise potential elements that are
buildable and to design for such elements especially for the conceptual design. Although suppliers indicated that
they provide the final design for the work on site, it remains the design team’s responsibility to perform the
conceptual design and approve these designs before construction (Angelucci 2011, September 2011, Rooyen 2011).
Another method of providing design assistance is by developing a design tool or software package (see Section 6.2).
Although a software programme is not directly a training programme, it can be used to provide security for the
designer.
Young designers must be exposed to precast construction while they study at tertiary institutions (see Section 3.7).
Part of tertiary institutions’ design courses must incorporate or expose students to precast design and construction
to create awareness in this field. These young engineers will be able to influence future projects with the knowledge
gained at their institutions.
Because the client’s role in the project team is important, they must be trained to provide valuable input to the
project. If client training programmes are presented in South Africa, the lack of a database of private clients may
cause for problems when programmes are advertised (Thumbiran 2011). More specifically, there is no knowledge
of the recurring private clients within the country. There is a database of the public sector clients. If it is possible
to provide these public and the recurring private clients with the training on procurement methods, the concept
of best value and not lowest cost, construction methods and on identifying projects that can be constructed
with pre-fabricated elements, then it may be possible to improve the utilisation of HCC. This is iterated by both
Latham (1994) and Egan (1998) that frequently mention in their reports that by equipping these clients with the
necessary skills will allow them to become the drivers of change within the industry.
Another measure to educate the project team is to learn from other project teams that performed similar projects.
Innovative HCC users within the industry must be encouraged to freely discuss projects with their peers.
7.4.3 Peer training
Peer training is based solely on the concept of learning from others’ mistakes or triumphs. By implementing
measures to increase peer training, it allows for participants to learn from each other and not to make similar
mistakes. This will improve the attractiveness of the industry and improve it as a whole. This training technique
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is not unique to the construction industry.
In the computer industry, peer consulting helped Hewlett Packard’s managers to accelerate the implementation
of redesigning-efforts in the company. This was accomplished through the sharing of advice about different
working methods with their peers. Peer training programmes were developed within the computer industry
to allow companies to share their experiences. While, originally, sharing was problematic, managers soon
became more comfortable and provided feedback. By providing feedback, it resulted in the industry to rely
less on internal consultants and more on peer guidance and advice. By learning from each others’ mistakes,
as well as successes, the companies involved were able to learn and change faster than their competitors (Zell 2001).
Initial difficulties were identified with peer training. Firstly, to create a safe environment for companies to
share their knowledge especially on innovative techniques, remains difficult because these techniques provide
the companies with a competitive advantage. During the Charge initiative, it was reported that companies
remained hesitant to collaborate with competitors until the advantages of knowledge sharing were discovered by
the representing companies (Elhag et al. 2011).
Another problem was that companies considered this as an opportunity to boast their successes and techniques.
It needs to be highlighted that these sessions are solely a learning experience and it is important to discuss only
the successes and disappointments of projects at these meetings (Elhag et al. 2011, Zell 2001).
If a concrete organisation in South Africa such as Cement Manufacturers Association (CMA) or Cement and
Concrete Institute (C&CI) could orchestrate a similar initiative as the Charge programme (see Section 5.4),
companies can discuss industry problems. This can result in the sharing of not only health and safety issues as with
the Charge initiative, but also difficult construction and design methods (especially regarding HCC). In doing so,
it could create an opportunity for faster learning and greater competitiveness amongst companies while retaining
best practice and best value for the client, which is similar to what was experienced in the computer industry.
Regarless of the disadvantages, the advantages of peer training outweigh the disadvantages. Methods of establishing
such training methods need to be investigated. Peer training can additionally be implemented to the whole
construction industry and not be restricted to HCC development.
7.5 Regulations
Regulations and standards are required to ensure the industry remains confined and safe in its procedures.
Alternatively, regulations can hinder innovation from entering the industry. The regulations mentioned in Section 6.7
are subdivided into 4 subsections:
1. Work to the required standard and quality.
2. Work according to labour-intensive programmes.
3. Accreditation according to the green building regulations.
4. Accreditation of the project team and processes.
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No matter how beneficial precast concrete may be to the construction industry, the use of pre-fabricated concrete
elements will not increase if the quality of the products is not to the required national or international standards.
This influence of standards and quality is discussed below.
7.5.1 Standard and quality of precast elements
In order to increase the popularity of precast concrete, the quality and standard of the elements must be adequate.
This standard must be provided by a single organisation (for example SABS) and all manufacturers must be
required to adhere to these standards. Allowing manufacturers to sell products that are not approved by this
organisation, not only affects the quality of the products, but can result in unsafe structures.
Many manufacturers claim that their products are manufactured according to the specified standards without
accreditation, because regulations do not require them to have their products accredited. In effect, unaccredited
products that should not be used for projects are sold to clients. It was found by The Concrete Trends magazine
that the private sector insists on using accredited elements, while the public sector ignores the relevance of it
(Concrete Trends 2010c).
It is extremely important that all clients enforce the use of accredited products for their structures. This can be
accomplished by either stipulating specific precast manufacturers within the contract document or by stipulating
that only accredited products may be used for construction.
Clients must also constantly be aware of the additional costs that are involved with accredited products and allow
for such costs within their budget (Concrete Trends 2010c). Although these costs may initially be higher than
unaccredited products, the quality and standard of these elements are much greater, decreasing the possibility of
defects during the expected life of the structure.
Accredited products affect best value engineering and can improve health and safety on sites. Because the
manufacturers are governed by health and safety regulations to obtain a clean and safe environment, factory
manufactured precast elements remain safer compared to site fabrication. When HCC is considered, many of the
wet works are off-site, providing a site with reduced waste and a healthier environment for the workers (Soetanto
et al. 2004a).
A positive movement towards standard enforcement has developed in South Africa. It is reported that the Cement
Manufacturers Association (CMA) and SABS are drafting new standards for the precast concrete industry.
These standards are in line with the international best-practice standards. Although South Africa is not such a
popular user of precast elements, the manufactured elements should comply with world class standards. SABS
priority workshops are prepared for several public sector departments (various governmental departments). These
workshops aim to make clients aware of the value of these standards and to ensure that it is requested and
installed in public projects (Concrete Trends 2010c).
These standards are not only targeting the quality of the products, but it does affect the construction method.
Due to South African regulations, labour-intensive construction methods are predominantly promoted throughout
the construction industry and will be discussed in the next subsection.
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7.5.2 Labour-intensive construction
One of the major advantages of HCC is the requirement for less construction workers on site. As a method to
increase the attractiveness of precast concrete in South Africa, some manufacturers invested in labour-intensive
construction methods. These suppliers regard their method of construction as healthier and safer than site
methods because of additional cranes within the factory that can be operated to minimise the constant strain on
the human body. As stipulated in Section 3.6, labour-intensive construction cause for severe body strain that can
cause additional long term health problems. Additionally, workers are not exposed to severe weather conditions or
unexpected site conditions as on sites (Angelucci 2011, Rooyen 2011).
These innovative suppliers also state that their construction method may require the same amount or even
additional construction workers to manufacture the elements. They claim to provide these labourers with more
focused training and it results in a worker with more developed skills (Angelucci 2011, Rooyen 2011).
Although the application of precast construction may result in less job opportunities on site, government and
clients are encouraged here to be lenient regarding the labour-intensive construction method because of the
additional advantages obtained in the factory setting. The Construction Industry Development Board (CIDB)
promote off-site manufacturing to increase the health and safety of the workers. They encourage off-site
manufacturing because it will potentially contribute to the health and safety and ergonomics of the construction
process (Concrete Industry Development Board 2009).
The CIDB also encourages manufacturers to promote the benefits of their products to ensure additional use within
the industry. One such benefit is the "greenness" of precast construction.
7.5.3 Green building accreditation
The "greenness" of any building or construction method and materials remains ineffective as a promotional
characteristic unless it is recognised by an accreditation company. To effectively promote HCC as a "greener"
construction method, the "green" advantages need to be identified and accredited accordingly.
It is important for the Green Building Council of South Africa to develop a tool that can be used to rate
industrial buildings during its design, construction and operational phases. The implementation of such a
tool will additionally allow for contractors to ensure that the contracted supplier is accredited according to a
specific star rating. This star rating that the project team must adhere to can be supplied within the tender
document by the client to ensure that even the products used within the structure originates from a "green" factory.
Currently, accredited buildings are not re-evaluated after construction except for mandatory report delivery on the
building within the first period of operation (Green Building Council of South Africa 2011). It is advised here that
buildings must be re-evaluated every 5 years. It will ensure that building owners can make minimal changes to the
building without altering their rating.
Concrete as a whole is credited for its characteristics as stipulated in Table 6.1, the specific points allowed
according to the accreditation tools can be viewed as negatively biased towards precast construction. It is therefore
R HANEKOM 99
Stellenbosch University  http://scholar.sun.ac.za
CHAPTER 7. DISCUSSION OF THE BARRIERS TO HYBRID CONCRETE CONSTRUCTION
advised here to investigate and re-analyse the point scheme. Construction methods that make use of zero building
materials (such as timber) should be allowed more points than methods that make limited use of certain building
materials (see Section 6.7 for an example).
Additionally to the Green Building Council of South Africa, other management accreditation schemes can be
implemented within the construction industry to improve the procedures of construction and provide best value to
the client. These schemes will now be discussed.
7.5.4 Accreditation of the project team and processes
Several companies exist that grade companies, sites or factories according to their management programmes that
enforce prescribed standards that are in line with national standards. National Occupational Safety Association
(NOSA) is one of these management accreditation companies. NOSA focusses on the specific project processes
that are developed by the employer and evaluates it to comply with the NOSA regulations that are in line with
South African acts and regulations. This accreditation results in companies, sites or factories to be accredited
according to a set of regulations that are standardised by NOSA to ensure improved management procedures
(National Occupational Safety Association 2011).
It is recommended here that members of the project team accredit themselves as well as the project to such
an organisation. NOSA is only one of many organisations (another example is IRCA) that perform similar work.
The benefits of the accreditation translate to a safer, healthier and environment friendly project. It can also be a
requirement from the tendering documentation to enforce project accreditation to similar standards.
7.6 Manufacturers
It is regarded as vital for effective HCC application if manufacturers provide design assistance during the initial
stages of the design phase (Goodchild & Glass 2004). The assistance not only concerns the design procedures but
also the capabilities of the manufacturers. The manufactures’ capabilities are restricted by regulations, product
range, resource shortage (equipment) and supplier distribution as illustrated in Chapter 6.
When the product range of the South African manufacturers (Table 3.9) are compared to that of the
manufacturers in the United Kingdom (Table 5.1) it is evident that the South African manufacturers are not
capable of manufacturing a larger variety of elements at a sustainable bases and that the demand for additional
elements are not strong enough within the country.
Manufacturers admit that the cost involved to acquire additional resources are too risky due to the unreliable
market that cannot ensure the sustainable utilisation of precast products in future projects (September 2011).
Figure 7.3 illustrates the current situation in South Africa. If the design of a structure includes HCC, then
manufacturers are unable to supply non-standard elements. This results in either a redesign of the structure or
contractors decide to operate a private precast yard. Alternatively, if designers neglect to design for HCC systems,
manufacturers do not realise the demand for non-standard elements and traditional approaches of construction
continues. It is advised here that a feasibility study be undertaken to investigate the demand for non-standard
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elements within South Africa. Such a study will indicate the necessity of additional elements and provide security
to manufacturers to invest in additional resources and equipment.
Figure 7.3: Demand and resource requirement scenario for manufacturers in South Africa
Whether standard or non-standard products are manufactured, the quality of the elements should meet the
required specifications. Section 7.5 highlighted the necessity of standards to be applicable for precast construction
and production.
Goulding (2007) warns manufacturers that the perception is incorrect that an increase in quality of the products
will automatically increase the product’s utilisation. It remains important to create a high degree of accessibility
to these products. Manufactures are advised here to operate more smaller factories that are situated throughout
the country instead of fewer large factories. The practicality of this recommendation may not be feasible because
it will implicate additional financial costs to obtain the required resources for such satellite-factories.
Whether the United Kingdom is able to make use of "just-in-time" processes because of different manufacturing
processes or because their management style is different, the advantages cannot be overlooked. South African
manufacturers are encouraged here to investigate different manufacture and delivery systems to obtain similar
advantages.
7.7 Database and knowledge development
One reason why HCC remains under-utilised in South Africa is the lack of exposure to different elements and
projects as found in the questionnaire feedback (Section 3.8). By creating a database of HCC projects where
several precast elements are used in different circumstances, additional exposure of the techniques can be provided
to the industry. Such a database will reinforce the concept of peer training in a sense that the industry can relate
to such projects when HCC is considered for a project.
Companies within the construction industry are not operating within a vacuum, rather they are situated in a
number of inter-organisational networks. A database of projects can promote and facilitate the development and
exchange of knowledge and resources within such an inter-organisational network. It is especially meaningful to
companies without the required knowledge or skills to be able to exchange information with other companies in
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the network (Sexton et al. 2006).
Because of fragmentation within the industry, project teams are rarely able to learn from their current projects.
For this reason, Glass (2005) established that a knowledge database can be build if 3 conditions are followed:
1. Firstly, the database must be structured to reflect on the project from the views of the whole project team.
2. Post-project reviews, intra-nets and centers of excellence are identified as methods to capture information
required of the different projects for the database.
3. Lastly, clients are singled out to apply lessons learnt on future projects and to provide feedback in the database.
Goulding (2007) found that designers will break away from traditional approaches when three criteria are met. He
mentioned that the criteria will be obtainable within a database of knowledge. The criteria are to:
• have sufficient knowledge about the technology.
• be adequately persuaded of its merits.
• have these merits confirmed in practice.
Goulding (2007) found that the required database can be modelled into 3 closed groups or links (Figure 7.4). These
links are used to create a decision-making software tool. Although this model is used for software development,
the concept can be applicable as a database collection tool to transfer technology and innovation. The links are:
1. Knowledge creation
Designers must have sufficient knowledge of the technology they want to adopt. This knowledge can be
obtained from previous projects.
2. Knowledge application
Designers need to combine existing knowledge and the newly gathered knowledge in projects. Experimentation
with this concept must be concluded within the initial stages of the design to create deep understanding into
the characteristics and application capabilities of the technology.
3. Knowledge storage and retrieval
This provides the ability to store and learn from previous projects and to be able to access this information
for future projects. This link serves as a database of projects
Figure 7.4 illustrates the inter-connective relationship between these links. The project team gathers and equips
themselves with knowledge to construct a specific building and applies this knowledge to projects. Lessons from
projects are collected and stored within a database. When the knowledge base is increased, experience is constantly
gained. By creating a database of information regarding HCC projects, the designer can increase his knowledge
and use the reference projects for future developments (Goulding et al. 2007). This database can be similar to the
database in Chapter 4.
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7.8 Environment for innovation
Glass (2005) investigated the criteria to increase the utilisation of HCC or to adopt HCC in a country. She
established that HCC will be adopted more easily if the following information is available:
1. HCC specific guidance is required. This guidance must consist of a combination of:
• buildability and manufacturability aspects of precast elements,
• "lead-in" time issues with contracting procedures,
• appropriate pricing mechanisms,
• appropriate contract routes and
• practicalities such as tolerances for HCC.
2. Awareness must be created of HCC. Again, the awareness must concentrate on the criteria mentioned in
item 1.
3. Opinions and views from clients must be noted to ensure continuous improvement within the industry.
Figure 7.4: Knowledge cycles that need to be defined for the designer (adjusted from Goulding et al. 2007)
These items are discussed throughout this chapter. Guidance can be provided by providing design assistance, by
early involvement and through procurement procedures. Awareness and clients’ opinions can be captured within
a database. Although these criteria can be met, any innovation and specifically HCC’s success is based on the
environment in which it must be applied. Within an industry, the possible gains and losses of employing such
an innovation must be weighted against each other to evaluate the acceptability of the environment. These
weighting functions are unknown and will differ between countries. Nevertheless, if these weighting functions can
be identified, the environment will become a measuring tool of the acceptance of the innovation.
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Methods of establishing the most suitable or appropriate environment for HCC construction remains unclear, which
creates another risk for the applicant, whether it may be the client or contractor. If the appropriateness of the
environment is too weak, there will not be enough incentive for a company to innovate (Sexton & Barrett 2005).
The difficulty of measuring the advantages on cost and programme, shortage of understanding of the design,
technical and production issues, and poor familiarity with HCC increases the difficulty of establish an appropriate
environment for HCC innovation (Soetanto et al. 2007).
Table 7.1 is created with advantages and possible gains or implications of the application of HCC within the South
African construction industry. The advantages of application are obtained from the advantages of using HCC,
illustrated in Chapter 1 and Chapter 3. The implications of application are obtained from Chapter 3 and Chapter 6.
Table 7.1: Weighting the environment for innovation growth
For Against
Life-cycle cost Initial cost
Quality Against traditional procurement methods
Time Early involvement required
Value engineering "Greenness" accreditation
Health and Safety Requires more design effort
Cleaner site Less labour-intensive
Less waste New construction method
Skills development
Increases competitiveness
An organisation or company needs to evaluate the environment and establish whether the risk of applying HCC
within the company is worth taking. While many countries may benefit from applying HCC to their building
industry, South Africa’s barriers may weigh more than the advantages obtained from it, making HCC an unsuitable
construction method at this period of time.
Innovators that do insist on using innovative concepts are the drivers of the construction industry. These drivers
and methods of becoming a driver of change will be discussed from a client and company perspective in Chapter 8.
7.9 Conclusion
The objective of this chapter is to provide solutions to the barriers that are discussed in Chapter 6. Although
these solutions may in some cases be unrealistic for the current state of the industry, it is noteworthy for future
circumstances.
Table 7.2 is created with all the solutions that are provided throughout this chapter. The impact that these
solutions will have on the HCC utilisation as well as the construction industry are provided in the table. The
solutions are applicable to the whole project team except in cases where specific project team members are
stipulated.
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Ultimately, the willingness of the construction industry to change towards HCC techniques remain dependant on
the environment in which it needs to change. When the gains and losses of the innovation are compared with
relevant weighting functions, the appropriateness of the innovation within the environment becomes evident. The
value of the weighting functions needs to be evaluated to establish the acceptability of HCC within an environment
(South Africa).
The solutions provided in this chapter need to be implemented by "innovative champions". Although the influence
the client has on a project is frequently mentioned throughout this study, other drivers are required to increase
the implementation process of change within an industry. The next chapter discusses different drivers that can
enforce these solutions in the industry.
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Chapter 8
Drivers of the solutions towards industry
change
In the previous chapter, solutions are introduced to eliminate or minimise the effect of barriers of hybrid concrete
construction (HCC) on the construction industry. This chapter concentrates on the drivers that are required to
enforce the solutions in the industry. The objectives of this chapter are to:
1. Identify the required drivers which would enforce the solutions within the industry.
2. Validate these drivers that are identified.
3. Develop a change model for a company.
The information required for this chapter is obtained from literature reports, electronic correspondence and journal
articles. As mentioned in Chapter 7, institutions and organisations (similar to the The British Precast organisation
in the United Kingdom) are required to drive change by means of different regulations and initiatives. This chapter
will not view such organisations as drivers of the industry.
8.1 Innovation champions
In order to establish a new innovation in an industry, the industry must undergo a "mindset" change that
includes the utilisation of the new innovation. This does not signify that the previous methods are wrong, instead
it captures the ability of the industry to evolve and improve through a process of change. The changing of
"mindsets" is known to be a slow process because a behaviour change is required (Jennings 2006). The United
Kingdom established a "thinking off-site" mindset, and similarly the South African industry needs to alter their
mindset to incorporate precast concrete elements in their structures.
Although many solutions are provided to change the construction industry (Chapter 7), the need exists for a
driving agent to implement these solutions. Some recognise these driving forces as "innovation champions"
(drivers). These "innovation champions" are companies that realise the potential of a new technology or market,
adopts and commits to the technology on their projects. Furthermore, they generate support from others and
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advocate the technology using their projects as examples of innovation application (Shavinina 2003).
To obtain the true potential benefits of HCC, it is dependent on the transition smoothness of the "innovation
champion" and his efficacy regarding management of all project phases during the "transformation" process. The
"transformation" process relates to the process where the "champions" stray from traditional methods and move
forward with innovative methods. The ability to effectively communicate with other members often result in a
smoother transition process because all the involved members are informed of the champion’s (driver) intentions
(Soetanto et al. 2004b).
The ability to communicate with the rest of the project team members is the most important factor to overcome
innovation failure. Poor communication often results in poor relationships that consequently evolve in an innovation
failure. A combination of a shortage of resources to train the employees and the lack of sufficient leadership to
manage the transition from traditional to innovative methods is the other reason why innovation may fail (Zell
2001). It is therefore critical for the driver to provide leadership to make difficult decisions and to manage the teams.
As stated previously, it remains important when the utilisation of HCC is considered to decide on the structural
frame at an early stage of the project. It is therefore important for the driver to take part in the project
development from an early stage (Soetanto et al. 2004b).
For the purpose of this document, drivers are investigated that make sacrifices in order to change. Although these
"champions" remain bound by restrictions as mentioned in Chapter 6, such as procurement method or additional
training, their willingness to innovate drives them to investigate possibilities beyond these barriers.
8.2 Driver considerations
When drivers consider innovation within the HCC industry, it can either be triggered or hampered by 4 factors.
Figure 8.1 illustrates the factors that influence the drivers. The individual factors are factors inherent within
the characteristics of the individual decision maker and may for example be the attitude towards risk, age
or background. The project factors are project specific for example the procurement route, client or project
type. Organisational factors are more related to the organisation that is responsible for the project and their
receptiveness of the new technology. It may for example be the management’s attitude towards innovation, culture
or the organisational structure. Finally the industrial factors are the characteristics within the industry that create
a suitable environment for innovation such as the policies, codes of practice or competitiveness. If an opportunity
arises where all these factors are favourable for innovation, HCC will be a suitable construction method that enjoys
assistance from the whole project team and the industry (Soetanto et al. 2004b).
Some of the above mentioned factors are addressed in Chapter 7 while others are specific characteristics related
to the driver such as the individual and organisational factors. For this reason, the drivers are either required to be
able to influence the project specifications or alternatively the company are required to innovate in spite of these
factors with the support of the project team.
Literature frequently mentions the necessity of the client to be the HCC driver of innovation (Egan 2002, Bossink
R HANEKOM 109
Stellenbosch University  http://scholar.sun.ac.za
CHAPTER 8. DRIVERS OF THE SOLUTIONS TOWARDS INDUSTRY CHANGE
Figure 8.1: Factors that influence drivers of innovation when hybrid concrete construction is considered
2004, Glass 2005). The client has the ability to change procurement strategies, be involved from an early stage
of the project and influence the design specifications. It is therefore evident that the client is an obvious driver
of change. The clients mentioned within this section relate to the public clients. Because of the shortage of a
database of recurring private clients, they are neglected as a driver. This does not implicate that private clients
can not be drivers of change; instead it identifies the difficulty to train private clients especially non-recurring
clients to drive a project.
Alternatively, it is recommended here that innovative private consulting and construction companies become a
driver to change. Clients that do not have the required knowledge of different construction methods, can be
influenced by these "innovation champions" to select HCC as a construction method. Especially within a country
that may experience difficulty to equip clients with the required skills to guide a project team (Section 3.2 and
Section 7.4), the requirement for alternative driving forces are essential.
Public clients and companies as "innovation champions" are discussed in Section 8.3 and Section 8.4 respectively.
8.3 Clients as drivers
As mentioned before, the client’s involvement in the project team is crucial and the extent of the involvement
influences his capabilities as a driver. If the client has the ability to coordinate the project team throughout the
innovation process, it makes the client an important driver (Bossink 2004).
It was found that the ill-trained or shortage of knowledge of the client regarding building construction and
procurement makes it difficult for clients to lead the project (Section 7.4). If clients have the financial resources,
an alternative method of driving the industry is for the client to appoint an advisor. These advisors are not
part of the project team although they assist the client through procurement phases, management, design and
construction processes (Egan 2002).
Besides the many advantages that HCC provides to the client and the project team, it is crucial to identify criteria
R HANEKOM 110
Stellenbosch University  http://scholar.sun.ac.za
CHAPTER 8. DRIVERS OF THE SOLUTIONS TOWARDS INDUSTRY CHANGE
that will motivate public clients to invest and promote HCC.
8.3.1 Client’s motivation to drive
During the identification of barriers, different criteria are found to be beneficial to public clients especially on public
projects (Section 3.6). Because all the criteria are discussed in other sections, only a reference will be provided to
the relevant sections. The criteria are listed below:
1. Cost effective
When HCC is analysed holistically, the initial cost and especially the life-cycle cost of the project are more
economical compared to traditional construction methods. (Section 5.4).
2. Improved health and safety
Because of additional regulations that are applicable to manufacturers, the health and safety within factories
is better than on sites (Section 7.4).
3. Improved training
Training techniques within a factory remain more specific and professional than on sites (Section 7.4).
4. Labour-intensive construction
Some manufacturers are able to construct precast elements within the pre-fabricated factories according to
labour-intensive construction methods (Section 7.5).
5. Greener building method resulting in a more sustainable project
Although the green potential of HCC is not recognised in green rating procedures in South Africa, precast
construction is regarded as a greener construction method by countries that make frequent use of HCC
(Section 7.5).
HCC is promoted in the United Kingdom due to its cost effectiveness, greenness and improved health and safety
(Section 2.2). Improvements regarding the labour-intensive construction and training are discussed in Chapter 7.
In South Africa, additional research is required to investigate whether the criteria mentioned above is applicable for
the industry. A cost analysis or software package is required to investigate the initial and life-cycle cost comparison
between traditional methods and HCC. Although interviews have proved that HCC provides labour-intensive
construction in factories, healthier and safer working conditions and improved training, it remains subjective
opinions and must be analysed. The Green Building Council of South Africa are hesitant to promote precast
construction as a greener construction method although they believe that it can be justified with an actual project
or case study (Lewin 2011).
Although this criteria needs additional research, clients are encouraged to experiment with HCC to improve their
knowledge and drive the industry. Alternatively, private companies with more experience with the construction
industry are also prompted to drive the HCC industry.
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8.4 Company as driver
The companies that are reviewed as drivers, refers to all companies within the design team. It was illustrated
that South Africa tend to predominantly procure according to tendering procedures (Section 3.3), that requires
separate teams to design and construct the project. Therefore, while tender procurement methods are used,
companies that form part of the design team are able to influence the industry more easily. Typically the design
team consist of architects, quantity surveyors and engineers. The influence that the construction companies has
on the project is not neglected, although it remains difficult for these companies to influence the construction
method if they are not involved early except if a design-and-build or contract management procurement route is used.
The ability of companies to innovate is hampered by people related barriers. These barriers are either due to a lack
of will or the staff’s inability to manage new innovations. While "will" relates to the attraction of the proposition
or the fear of the unknown, "inability" refers to the inability or lack of creativity and knowledge (Shavinina 2003,
Ahuja & Lambert 2001). Therefore, if people within a company increase their competence to manage innovation
and their will to improve, this barrier is bridged. This makes it possible for the innovation to evolve and it increases
the possibility to change people’s "mindsets".
By implementing a "mindset" change within a company to be innovative and proactive with technology, such a
company can transform an industry. Besides being a catalyst for change within the industry, a "mindset" change
can result in these companies becoming innovation leaders and gain additional competitiveness against other
companies (Shavinina 2003).
Because companies are not used to change, a model is required to indicate the processes that a company must
undergo to bring forth change within itself and in the an industry. The model must incorporate change within the
company that transfers into the industry. For this reason, a model is proposed here and will now be discussed.
8.4.1 Developing a model
Different models were considered to illustrate proper change within a company that translates into industrial
change. The Kotter -model is a 8-step model to change within a company and is published in the book, "Leading
Change" in 1995 (Kotter 2011). The Construction Excellence-model for industry change is a 8-step model for
industry change that is known in New Zealand (Construction Excellence Ltd 2010). It is decided to propose
a new model because the Kotter -model is more focused on company development while the Construction
Excellence-model requires assistance from the government and legislation. Although it would be ideal to obtain
assistance from the government, the concept of the proposed model is to be applicable on companies within the
current state of the South African industry.
Kotter ’s model for company change is the most relevant for the proposed model and it has already been validated
in case studies (Kotter 2011). The Kotter -model is scrutinised and amended to be more applicable to industry
change. Additional influence from other models is used where it is appropriate.
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8.4.2 Industry change model
The proposed model is supposed to incorporate different change processes to finally achieve industrial change.
Figure 8.2 illustrates how the proposed model can be subdivided into 4 parts that have a ripple-effect on each
other. With enough leadership, personal change within a company will cause for a company to change. The
company will implement the "mindset" onto projects that will allow other companies to copy it, resulting in an
industry change (Construction Excellence Ltd 2010).
Figure 8.2: Proposed change model indicating the development from personal to industry change
Figure 8.3 illustrates the proposed 7-step industry change model that is based on Kotter ’s model (Kotter 2011),
although its progression is similar to that of the Construction Excellence-model (Construction Excellence Ltd 2010).
This change model is applicable to any industry that is implementing an innovative technique. For the purpose of
this document, HCC is the innovation. To clarify this model, the relevance of each step will now be discussed in
detail.
Figure 8.3: Proposed seven-step industry change model
1. Realisation
It is seldom that a whole company realises the potential (advantages) of an innovation at the same time. Usually,
one person within a company discovers the potential of an innovation. This point of discovery is often referred to
as the trigger event that sets change in motion. When a personal "mindset" change has developed, the willingness
to promote the innovation has already been developed. With enough leadership, the innovation can be promoted
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to the rest of the company (Kotter 2011). Change can not be obtained in a company through personal advances
and therefore additional assistance is required.
2. Involvement
Through continuous promotions and leadership, a personal realisation can influence a group within the company
to investigate the innovative methods. It must be remembered that innovation can be adopted within a company
through innovative strategies and a supporting environment (Sexton et al. 2006). Within companies that are
unwilling to change, the effort required to alter these resistances is worse than for innovative companies. The lack
of commitment and support from management will result in an environment that does not tolerate failure and
that cause additional pressure on the innovators in the company (Shavinina 2003).
The involvement process relies on getting the right group of people (respected leaders) within a company to drive
the innovation into the company. The group must be willing to gain experience and knowledge of the innovation to
reduce the risk of failure when the innovation is applied. The group must consist of both managers and innovation
drivers that work together as a team (Kotter 2011). As a group, a vision of the company must be created.
3. Vision
To create a vision is the most crucial part of the "company change" process. A vision illustrates the imaginary and
desirable future of the company while keeping the objectives as feasible as possible. Additionally, the vision must
remain easy to understand and easy to convey to the other members of the company (Kotter 2011, Construction
Excellence Ltd 2010).
When a vision is created for innovation application, it remains crucial not to compromise company believes. If the
beliefs are jeopardised, it will cause additional frustration and confusion during the execution process. A clear and
focussed vision must take into account the current realities of the company status, although it is advised to be
truly ambitious (Kotter 2011).
Finally, a clear, strong and credible strategy is required to execute the vision. The strategy is supposed to provide
guidance to the company. The strategy is not supposed to entail the desired goals of the company (Kotter 2011).
4. Establish goals
Goals must be established over a long and short period of time to finalise the "company change" process. Each of
these goals is essential for its own specific purpose.
Long term Long term goals provide a destination objective to a company strategy. It therefore goes hand-in-hand
with the vision of the company. Achieving these long term goals illustrates proper management and leadership within
the company. These long term goals do not simply happen and is a result of careful planning and commitment to
short term goals (Kotter 2011).
Short term When long term change is applicable within an industry, short term goals and successes are essential.
These goals provide guidance, ensuring that the company does not stray from the strategy of obtaining long
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term goals. Obtaining these short term goals increases morale and the motivation from within that encourages
additional willingness to improve (Construction Excellence Ltd 2010). Short term goals must be reasonable and
obtainable within the provided period of time without being too simple that can cause the goal to loose effect
(Kotter 2011). It is crucial to link the goals to the use of precast elements within projects to be able to measure
the progression towards a "thinking precast" mindset.
5. Project utilisation
The movement forward for HCC within South Africa can be measured by the utilisation of pre-fabricated elements
that are used, number of the different project types over a period of time and the success of the utilisation of
these elements. When the goals are related to the number of projects that are constructed with these elements,
the transformation becomes real (Goulding et al. 2007).
Projects allow for companies to experiment with different elements and construction methods that increase the
experience of the companies involved. When projects utilise pre-fabricated elements, all the companies involved are
exposed to the elements that increase the knowledge database that is required for training and ultimately industry
change (Goulding et al. 2007). To orchestrate project utilisation, support from the project team is essential.
6. Project team support
When companies of the project team are exposed to pre-fabricated elements and they become intrigued and
willing to promote the use of the elements, support is obtained. Support from other companies is reliant on
communication between companies regarding project specifications, technical and practical issues. To obtain
support from other companies in the project team, they must be convinced of the innovation’s advantages as
well as the implication thereof. Through successful communication, the whole project team can realise possible
risks and these risks can be solved before it results in issues (Construction Excellence Ltd 2010). Throughout the
process, different companies are involved that assist in the "industry change" process.
When project teams are supportive of an innovation, they will utilise it on their future projects resulting in a growth
of the innovation within the industry.
7. Commitment
The commitment phase is a compilation of 4 separate processes. These processes rely on companies to constantly
work on the innovation and establish techniques of improving it to develop quicker industrial change.
Firstly it is dependant on innovative companies to constantly work and improve the implementation of the
innovation. Even when projects are successful at early stages, a relaxed culture can cause for resistance to emerge
later in a project that results in additional problems. If the momentum of working hard is lost, regression can
easily follow. Furthermore, if projects are unsuccessful, it results in disbelieve in the innovation (Kotter 2011).
Secondly, partnerships must be created with other innovative companies in the project team. These companies will
be more willing to make use of innovative methods on projects because of the experience and history of previous
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projects. Constant leadership is required to ensure that the transformation process does not stop within a project
team, but expands to the rest of the industry (Kotter 2011).
Thirdly it relies on the post-evaluations of projects. Project teams are required to analyse projects that make
use of innovation to identify risks and additional advantages (Glass 2005). These can be implemented within the
company’s vision or goals (steps 3 and 4).
Finally it remains essential to illustrate the successes and advantages of an innovation to the company and other
members of the project team to obtain constant positivity and high morals. Management that are aware of
successes will be more supportive and will promote the utilisation of the innovation within the company (Kotter
2011). Eventually, if the success of an innovation is constantly acknowledged, project teams will experience a
cultural change and obtain an "innovation thinking" (HCC) mindset that results in an industrial change.
8.4.3 Model example and validation
To provide an application of the model, a simplistic pseudo example is presented: An engineering design company
that is known to be an innovation driver strives to provide their clients with better quality products and requires
a method to implement a quality culture in the industry. The following steps illustrate how the proposed change
model can be used to improve the utilisation of HCC on projects:
1. Realisation
An employee realise that HCC has the potential to improve the quality and finishes of different structural
elements.
2. Involvement
A group consisting of 2 employees and 2 managers is established within the company to investigate different
elements and finishes that can be obtained with pre-fabricated concrete in South Africa.
3. Vision
A vision is created to be the engineering company known to have innovative strategies to obtain superior
finishes and structurally sound elements. The strategy is to achieve this recognition by proposing the method
of HCC to the design team during the project development phase on all new projects where HCC can be
utilised.
4. Goals
Short term goals are the successful application of hollow-core slabs and precast façades in 40% of the
projects that are procured within the next 6 months. Long term goals are to use precast elements in 80% of
all industrial buildings in 5 years.
5. Project utilisation
It is decided to implement hollow-core slabs on industrial buildings that do not require additional ceilings and
in parking garages that require no concrete finishes.
6. Project team support
Construction teams are assisted to improve the installation process. The improvement of the concrete finish
on the buildings is identified and pre-fabrication is promoted throughout the construction industry.
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7. Commitment
Projects are analysed that were delayed due to façade or slab installation problems. Contractors are
influenced to change their "mindsets" regarding the installation and construction processes because of
shorter construction times and less scaffold usage. The advantages of HCC is advocated to the whole
project team. The company’s short term goals to make use of HCC is altered to only 30% of projects in 6
months.
Although this is only a simplistic example that concentrates on one aspect of HCC development, each step of the
model can extensively be formulated to suit the "innovative company’s" requirements.
The model is largely dependant on two existing models - the Kotter -model and the Construction Excellence-model.
While the proposed model does make frequent reference to these models, it also includes information that are
obtained thoughout this thesis. The proposed model has not been implemented on a case study to investigate
its validity. It is therefore suggested that this model be investigated in research projects in collaboration with an
industrial partner to investigate the practicality and to validate the model in the South African environment. If
required, it can be modified to suit the specific requirements.
With the solutions provided in Chapter 7, both public clients and companies can implement these solutions in the
construction industry to ensure that a HCC "mindset" is developed.
8.5 Summary
This chapter provides drivers ("innovation champions") to promote and improve the utilisation of HCC in the
South African construction industry. Two main drivers of change are identified i.e public clients and private
companies.
It is identified that both drivers are influenced by 4 main factors namely individual, project, industrial and
organisational factors. When these factors are in favour of HCC development, it will be advocated throughout the
industry.
Because clients have the most influence on the project team, they are an obvious driver of change. For this specific
purpose, private clients are not included because of the lack of knowledge of these clients in South Africa. The
shortage of knowledge makes it difficult to provide these clients with the required skills and training to manage the
project team. Five incentives are identified for clients to utilise HCC. It is observed that these incentives are not
quantified or proven in South Africa, but it is acknowledged in other countries. The incentives are as follow:
• Cost effective construction
• Labour-intensive construction
• Greener building method, more sustainable
• Improved health and safety
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• Improved training
Companies that assist during the design phase (architects or engineers) are identified to have a mayor influence
on the design in the South African construction industry because of current traditional procurement methods that
do not allow early involvement. For this reason, contractors and suppliers are not included in this group although
the effect that these team members have on a project is not neglected.
A model is proposed to assist companies to develop change within the construction industry. The model cause
for change to take place in 4 areas namely personal change, company change, project change and industrial
change. The proposed model is an alteration of two existing models namely the Kotter -model and the Construction






6. Project team support
7. Commitment
Table 8.1 illustrates how the different steps of the model assist the different parts that are required to create
industry change. The main functions of each step are provided in the table. The proposed model is not tested on
a case study and its validity needs to be investigated in future research.
This chapter provides drivers that can implement the solutions in the industry to establish a HCC "mindset". The
next chapter provides a summary of the conclusions and final recommendations from this study.
Table 8.1: Summary of the main functions of the requirements of each step
Part Steps Main functions
1. Personal change Realisation Become willing and enthusiastic
2. Company change Involvement Encourage company team,
management involvement
Vision Clear vision with specific strategy
Establish goals Establish long and short term goals
that are ambitious but not absurd
3. Project change Project utilisation Utilise the innovation as often as possible in projects
4. Industry change Project team support Increase project team involvement
Commitment Learn from projects, create supportive
attitudes from within the company
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Conclusions and recommendations
The chapter provides the conclusions and recommendations that can be taken from this document.
Problem statement and objectives
Hybrid concrete construction (HCC) is a construction technique that makes use of both precast and in-situ
concrete products in the same project. This is performed to utilise the advantages of all these products
simultaneously. Although the advantages of HCC is well known, it remains under-utilised in South Africa.
The ultimate objective would be to initiate an industry "mindset" change towards HCC techniques to provide best
value to every project. It is therefore critical to understand why HCC is not used more often in South Africa and to
investigate what can be performed to improve its utilisation. For these reasons, the main objectives of this study
are to:
• Investigate the current state of the South African construction industry by investigating the factors that
influence the utilisation of HCC and inspect the current use of HCC in the country (elements, projects etc.).
• Identify the different measures that other countries have enforced to improve their HCC utilisation while
concentrating on the United Kingdom.
• Identify the barriers that result in the under-utilisation of HCC in South Africa and provide suitable solutions
to these barriers.
• Identify drivers that can implement these solutions in the industry.
• Develop a model that can be used by companies that can ultimately lead to an industry "mindset" change
towards precast construction.
The study illustrates that the utilisation of HCC is directly connected to different project parameters. To improve
the utilisation of HCC in South Africa, the following 6 parameters need to be addressed:
1. Procurement 2. Design assistance
3. Manufacturers 4. Training
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5. Regulations 6. Drivers of the solutions
A summary of the conclusions and recommendations regarding these parameters is provided below.
Procurement
Because the procurement method in South Africa is structured around tendering processes and the project is
designed by the employer (or employer’s agents) the procurement is regarded as traditional. The current practice
in the building industry is to make use of the Joint Building Contracts Committee (JBCC) contract document.
Clients are advised here to make use of the New Engineering Contract (NEC) because of its flexibility although it
is recognised that the well known JBCC can be amended to be equally flexible.
It is recognised that the best procedure of improving the utilisation of HCC in South Africa is to make use of
design-and-build, contract management or public-private-partnerships procurement procedures. Although these
procedures are not frequently used in South Africa, it is found to allow for early involvement by the whole project
team and results in the best value for the client.
Tendering strategies result in lowest cost projects instead of the best value. Certain regulations in South Africa
cause for the utilisation of tendering processes to allow for a fair project adjudication. Although it is advised not
to make use of tendering processes, a proposed model is developed here (see Section 8.4) that allow for tendering
processes and improves the utilisation of HCC by private companies.
Design assistance
When HCC projects are designed, especially the connections, designers are required to design according to first
principals. Furthermore, there does not exist software packages or tools to verify or provide assistance to these
designs. Software tools that assist with the decision making process are in use in other countries, although tools
that assist with the design of HCC structures are not developed. Tools that can assist with the decision making
process and design must be developed according to the South African conditions.
It is advised to assist designers (design guidance and software tools) especially during the early stages of the design.
This can be accomplished by ensuring that procurement methods are used that encourages early involvement by
the construction teams or suppliers such as these mentioned in the previous section. Additionally, software tools
that can verify the final design are essential to reduce the risk of the "unknown" design. More training programmes
and courses can assist designers to develop confidence to design for HCC structures and must be encouraged by
the Construction Industry Development Board (CIDB), South African Institute of Civil Engineering (SAICE) and
the Engineering Council of South Africa (ECSA).
Manufacturers
Some manufacturers are accredited according to national or international quality standards (SABS or ISO).
Because the accreditation of elements are not currently compulsory and that the financial cost for this accreditation
process is high, many suppliers are not troubled with the process. Manufacturers in South Africa are constructing
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limited variety of element types. Furthermore, suppliers are hesitant to improve their resources because of
insufficient knowledge of the precast demand of future projects.
It is recommended here that manufacturers be forced by the Cement Manufacturers Association (CMA) and through
construction regulations to accredit their products to ensure that safe and quality products are used in the industry.
Furthermore, clients and the client’s agents must ensure that only accredited products are used for construction
as a method of overcoming additional quality risks. Manufacturers are advised to develop construction partners
and industry relationships to improve their knowledge of the future demand and thus improve their resources to
manufacture additional "special" elements.
Training
The training that is provided does not stimulate the utilisation of HCC within South Africa. It is therefore
recommended here that SAICE and the Cement and Concrete Institute (C&CI) must develop and encourage
cognitive training courses that are directed towards the whole project team to ensure overall "HCC thinking".
Additionally, ECSA must be responsible for ensuring that tertiary institutions implement courses to ensure that
students are familiar with HCC concepts when they enter the industry.
Regulations
Regulations in South Africa that affect the utilisation of HCC are labour-intensive construction methods, green
building techniques and health and safety regulations. Although HCC is known to require less labour on site, it is
established that labourers within factories are provided with improved health and safety conditions and training
provisions. Suppliers are encouraged to ensure that factories allow for labour-intensive construction methods and
allowance should be made within the regulations to accommodate less labour on site and provide improved health
and safety conditions in factories.
The Green Building Council of South Africa (GBCSA) is established in 2007 and makes use of 2 toolkits to
accredit office and retail buildings. The GBCSA are encouraged to ensure that the toolkits that are used in South
Africa are not bias and that it accommodates precast construction methods. It is recommended here to revise the
toolkits that are in use and an industrial toolkit needs to be developed. Furthermore, as a method of improving the
accreditation process, the star accreditation are advised here to be revised every 5 years to ensure that "green"
practice continues within the company.
The health and safety of the South African construction industry is of special concern because when it is compared
to other countries (areas), it has the second highest accident and fatality rate. As a method of improving the
health and safety on sites, HCC is recommended because of less wet-works, less scaffolding use and safer working
conditions. The Department of Labour needs to understand the health concerns of labour-intensive construction
on labourers in the building industry and investigate precast manufacturing in healthier and safer factories as a
method of maintaining labour-intensive construction even though less labour are employed.
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Drivers of change
While it is mentioned that clients are the drivers of change within the construction industry, it is advised to provide
these clients with additional training courses to improve their knowledge and managerial skills. It is recommended
that public clients are suitable drivers, because sufficient knowledge is available of these clients and therefore the
provision of training would be easy. Public clients are advised to drive change towards HCC in South Africa due to
5 incentives:
1. Cost effectiveness
2. Labour-intensive construction within the factories
3. Greener building method resulting in a more sustainable project (if the GBCSA accredits the green effects of
precast construction)
4. Improved health and safety conditions
5. Improved training for factory labourers
Furthermore, it is recommended here that companies should be the drivers of change because of their insight in the
construction industry. Companies that are involved with the design process of a project are targeted to encourage
earlier change towards HCC because of the traditional "employer design" procurement method that is currently
used in South Africa. Innovative companies are provided a proposed change model to encourage and assist with
the transformation process. Additionally, companies can drive a movement towards HCC even though tendering
adjudication processes are used in South Africa.
Proposed change model
The change model that is proposed here allows companies to accommodate change towards HCC development
although the circumstances are not ideal for HCC (for example procurement methods, regulations etc). The
proposed model takes into account that designers can influence the design towards HCC while encouraging best
practice and best value for the project.
The model consist of 7-steps that results in 4 different "change processes". Firstly, a process of personal change
will encourage company change if it is driven with sufficient leadership. With adequate support from the company,
the changing of the construction method will be reflected in projects that can ultimately lead to industrial change.
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6. Project team support
7. Commitment
Although this model is a combination of different change concepts and change models, it has not been validated in
the industry with a case study. It is recommended that companies that are enthusiastic to change their construction
methods and provide best value to projects, adopt the model and drive the industry to improve the utilisation of
HCC and develop an industry "mindset" change.
Suggestions for future research
The following suggestions are made as a result of this investigation to improve the knowledge of HCC and the
construction industry of South Africa.
1. Standard elements (Section 5.3)
During the investigation, suppliers argued that standard beam or column elements do not exist and therefore
it cannot be made in a similar manner as slabs. A study is required to investigate the possibility of designing
standard beam or column elements (similar to lintels) that can be made in factories and altered slightly on
site. These elements can be designed and prescribed according to loading capabilities, similar to precast
slabs. If these elements can be constructed, standard elements can be mass produced and provided to sites.
2. Training programmes (Section 7.4)
During this investigation, it was found that the training provided to the industry is not sufficient to improve
the utilisation of HCC. Research is required in close collaboration with the CMA and SAICE to investigate
the type and content of training programmes that are required to educate the construction industry with
regards to HCC.
3. Software packages and tools (Section 7.4)
Software packages and tools that can assist with the decision making process such as HyCon or
IMMPREST-LA needs to be developed. Furthermore, tools such as Prokon that are able to assist with
technical aspects of the design such as the connections need to be developed according to the South African
standards. The C&CI can develop these tools because of their involvement in the construction industry.
4. HCC database (Section 7.7)
The database that is created in Chapter 4 needs to be elaborated and extended with more South African
HCC projects and presented by the C&CI to the construction industry to increase the exposure of precast
construction.
5. Weighting function values (Section 7.8)
An investigation needs to analyse the different advantages and barriers of HCC and establish the weighting
functions of each item. These weighting functions can then be used to establish the country’s acceptability
(that can be translated to the project’s acceptability) of HCC.
6. Proposed model validation (Section 8.4)
The proposed change model for companies needs to be validated with a case study. The validation will
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confirm whether the proposed model is a suitable change model within the construction industry.
From this study, the solutions to the barriers can ultimately improve the utilisation of HCC and the construction
industry as a whole in South Africa.
R HANEKOM 124
Stellenbosch University  http://scholar.sun.ac.za
Chapter 10
References
Ahuja, G. & Lambert, M. (2001), ‘Entrepreneurship in the large corporation: A longitudinal study of how established
firms create breakthrough inventions’, Strategic Management Journal 22, 521–543.
Angelucci, A. (2011). Personal interview. 5 April at Cobute concrete building technology, Killarney.
Bailey, S. (2011). Personal interview. 16 March at Andrews Associates Consulting, Croydon.
Barrett, P. (2002), ‘Hybrid concrete - Improved processes and performance’, Structures and Buildings 156.
Beer, D. (2010), ‘Precast concrete noise barriers make sound sense for Gautrain’, Civil Engineering 18(8), 71–73.
Bennett, M. (2010). Personal interview. 22 October at Sutherland Consulting, Cape Town.
Bennington, C. (2010), ‘GCC 2010?’, The Civil Engineering Contractor 44(11), 52–53.
Bensalem, K. (2011). Personal interview. 23 March at Bison Manufacturers, Swadlincote.
Bergmann, T. (2010). Personal interview. 25 April at HHO Africa Consulting, Cape Town.
Bikitsha, L. (2010), Master’s thesis. The impact of pre-fabrication and pre-assembly on construction health and
safety in South Africa for Cape Peninsula University of Technology. Unpublished master dissertation.
Bossink, B. (2004), ‘Managing drivers of innovation in construction networks’, Journal of Construction Engineering
and Management 130(3), 337–345.
Bouwer, H. (2010). Personal interview. 22 October at Department of Public Works, Cape Town.
Bowen, P., Cattel, K., Hall, K., Edwards, P. & Pearl, R. (2002), ‘Perception of time, cost and quality management
on building projects’, The Australian Journal of Construction Economics and Building 2(2), 48–56.
British Precast Concrete Federation (2008), ‘The little green book of concrete - sustainable construction with
precast concrete’.
URL: www.britishprecast.org
Building with the best of both worlds (2004), Concrete Quaterly - The Concrete Society pp. 12–14.
Campbell, J. (2011). Personal interview. 18 March at ACT-UK Simulation Centre, Coventry.
125
Stellenbosch University  http://scholar.sun.ac.za
CHAPTER 10. REFERENCES
Canadian Precast/Prestressed Concrete Institute (2007), ‘Total precast concrete structures - technical brochure’.
URL: www.cpci.ca
Cement and Concrete Institute (2011), ‘Courses [online]’.
URL: Available: www.cnci.org.za/EN/Content.aspx/Pages/Education-and-Training/Courses [2011, June 18]
Chambers, S. (2010). Personal interview. 25 April at NMC Construction, Milnerton.
Chen, Y., Okudun, G. & Riley, D. (2009), ‘Sustainable performance criteria for construction method selection in
concrete buildings’, Automation in Construction 19, 235–244.
Cherrett, T., Wills, G., Price, J., Maynard, S. & Dror, I. (2009), ‘Making training more cognitively effective:
Making videos interactive’, British Journal of Educational Technology 40(6), 1124–1134.
Civil Engineering (2007), ‘Tilt-up beams for new Orlando Stadium’, Civil Engineering 15(7), 23.
Civil Engineering (2008a), ‘Largest precast retaining wall element to date in South Arica - for The Houghton’, Civil
Engineering 16, 56–57.
Civil Engineering (2008b), ‘Reservoir built with hollow-core precast concrete slabs, a South African first’, Civil
Engineering 16, 44–45.
Civil Engineering (2009), ‘Precast hollow-core technology speeds up shopping centre construction’, Civil Engineering
17(11), 78–79.
Civil Engineering (2010), ‘Elematic slabs the right choice for Orlando Station upgrade’, Civil Engineering
18(5), 62–63.
Concrete Industry Development Board (2009), ‘Construction health and safety in South Africa - status and
recommendations’.
URL: www.cidb.org.za/documents/kc/cidb_publications/ ind_reps_other/ ind_reps_construction_h_s_
in_sa_status_recommendations.pdf
Concrete Manufacturers Association (2008), ‘Hollow-core slabs slab systems: Information manual - first edition
2008’. Concrete Manufacturers Association hollow-core loading manual.
URL: www.cma.org.za/Publications.asp?PubID=5
Concrete Manufacturers Association (2011), ‘Concrete Manufacturers Association membership directory [online]’.
URL: Available: http://www.cma.org.za/MembersDirectory.asp?CatID=5 [2011, November 19]
Concrete Trends (2009a), ‘Innovation and expertise lift precasting to new heights’, Concrete Trends 12(3), 30–31.
Concrete Trends (2009b), ‘Prestressed slabs for security walls in Port Elizabeth’, Concrete Trends 12(3), 34.
Concrete Trends (2010a), ‘Concrete panels score at Soccer City’, Concrete Trends 13(2), 22.
Concrete Trends (2010b), ‘ESA lands at King Shaka International Airport’, Concrete Trends 13(3), 32.
Concrete Trends (2010c), ‘Huge threat posed by side-stepping standards’, Concrete Trends 13(2), 18.
Concrete Trends (2010d), ‘Impressive construction speed’, Concrete Trends 13(3), 36.
R HANEKOM 126
Stellenbosch University  http://scholar.sun.ac.za
CHAPTER 10. REFERENCES
Concrete Trends (2010e), ‘Precast concrete meets Polokwane reservoir challenge’, Concrete Trends 13(4), 36–37.
Concrete Trends (2010f), ‘Prestressed slabs speed Cosmo City venture’, Concrete Trends 13(4), 44.
Concrete Trends (2011), ‘Structural precast gets Honda Showroom up in record time’, Concrete Trends
14(2), 22–23.
Construction Excellence Ltd (2010), ‘International building and construction industry productivity reform
programme [online]’.
URL: Available: http://www.constructingexcellencenz.co.nz/ index.php?option=com_content&task=
section&id=8&Itemid=68 [2011, August 29]
Construction Industry Development Board (2007), ‘Skills for infrastructure delivery in South Africa’.
URL: www.cidb.org.za/ industry/state_industry/skillsinfrastructuredelivery/default.aspx
Construction Industry Development Broad (2011), ‘Registered constractors [online]’.
URL: Available: http:// registers.cidb.org.za/ reports/contractorlisting.asp [2011, June 20]
Construction World (2010), ‘Resuscitating a mega project’, Construction World pp. 36–38.
Department of Public Works (2004), ‘Guidelines for the implementation of labour-intensive infrastructure projects
under the Expanded Public Works Programme (EPWP)’.
URL: www.info.gov.za/view/DownloadFileAction? id=59500
Egan, J. (1998), Rethinking construction - The report of the construction task force, Technical report, London.
Department of Trade and Industry.
Egan, J. (2002), Accelerating change, Technical report, London. Department of Trade and Industry.
Elhag, H., Fudge, J. & Nessfield, C. (2011). Personal interview. 21 March at British Precast Federation, Leicester.
Elliott, K. & Hasan, S. (2011). Personal interview. 22 March at University of Nottingham, Nottingham.
Fédération Internation du Béton (2003), Seismic design of precast concrete structures, Technical report.
International Federation of Structural Concrete, State-of-art report - bulletin 27.
Fédération Internation du Béton (2004). Suitability of precast construction, Planning and design handbook on
precast building structures 2nd edition. Gütersloh: BFT Betonwerk and Fertigteil-Technik. 7-11.
Forgues, D. & Koskela, L. (2008), ‘Can procurement affect design performance?’, Journal of Construction
Procurement 14(2), 130–141.
Fouche, C. (2008), ‘Contractor management’, Civil Engineering 16(7), 37.
Froud, J. (2003), ‘The Private Finance Initiative: risk, uncertainty and the state’, Accounting, Organizations and
Society 28, 567–589.
Fullalove, S. (2009), ‘Full NEC3 suite delivering London 2012’, Civil Engineering 17(1), 23.
Gann, D., Wang, Y. & Hawkins, R. (1998), ‘Do regulations encourage innovation? the case of energy efficiency
in housing’, Building Research and Information 26(4), 280–296.
R HANEKOM 127
Stellenbosch University  http://scholar.sun.ac.za
CHAPTER 10. REFERENCES
Gibb, A. (2011). Civil engineering lecturer at Loughborough University, e-mail correspondence on 8 July, Available
e-mail: A.G.Gibb@lboro.ac.uk.
Gibb, A. & Goodier, C. (2011). Personal interview. 24 March at Loughborough University, Loughborough.
Glass, J. (2000), ‘The future for precast concrete in low-rise housing’.
URL: www.britishprecast.org/publications
Glass, J. (2005), ‘A best practice process model for hybrid concrete construction’, Construction Management and
Economics 23(2), 169–184.
Glass, J. & Baiche, B. (2001), ‘Perceptions of hybrid concrete construction in the UK construction industry’,
Engineering, Construction and Architectural Management 8(1), 67–77.
Goodchild, C. (1995), Hybrid Concrete Construction. Reinforced Concrete Council and British Cement Association.
1-42.
Goodchild, C. (2011). Personal interview. 17 March at The Concrete Centre, Camberley.
Goodchild, C. & Glass, J. (2004), Best practice guidance for Hybrid Concrete Construction, The Concrete Centre.
Goulding, J., Sexton, M., Zhang, Z., Kagioglou, M., Aouad, G. & Barrett, P. (2007), ‘Technology adoption:
Breaking down barriers using a virtual reality design support tool for hybrid concrete’, Construction Management
and Economics 25(12), 1239–1250.
Government of South Africa (1993), ‘Occupational Health and Safety Act 85 of 1993’.
Government of South Africa (2003), ‘Construction Regulations of 2003’.
Government of South Africa - Constitutional Law (1996), ‘Constitution of the Republic of South Africa no 108 of
1996’. Issue 37, Section 217.
Green Building Council of South Africa (2011), ‘Green Building Council of South Africa homepage [online]’.
URL: Available: www.gbcsa.org.za [2011, June 29]
Gustaferro, A. (2010), ‘Fire-resistant concrete - ingredients and product design will determine how well concrete
stands up to intense heat [online]’.
URL: Available: www.precast.org/publications/mc/TechArticles/02_Spring_FireResistance.htm [2010,
March 24]
Harinarain, N., Othman, A. & Pearl, R. (2008), Investigating the contractor’s risk sources associated with
the principal building agreement in South Africa, Construction Industry Development Board, pp. 146–157.
Conference: 5th Post Graduate Conference of Construction Industry development.
Hawkswell, J. & Kilvington, D. (2008), ‘Construction bulleting: Design and build - A review of some of the
principles’.
URL: www.thkp.co.uk
Henderson, N. (2006), ‘Impala 20 opts for precast’, Concrete Trends 9(1), 8–9.
R HANEKOM 128
Stellenbosch University  http://scholar.sun.ac.za
CHAPTER 10. REFERENCES
Jaillon, L. & Poon, C. (2009), ‘The evolution of pre-fabrication residential building systems in Hong Kong: a review
of the public and the private sector’, Automation in Construction 18(3), 239–248.
Jennings, O. (2006), Putting your company under a microscope: effective training - changing mind sets and
overcoming resistance to change. A continuing series of management insight from The Jennings Group.
Jurgens, C. (2008), Master’s thesis. An investigation on the feasibility of hybrid concrete construction in South
Africa for the University of Stellenbosch. Unpublished master dissertation.
Kotter, J. (2011), ‘The 8-step process for Leading Change [online]’.
URL: Available: www.kotterinternational.com/kotterprinciples/changesteps [2010, September 10]
Lange, A. D. (2011), ‘SAHF conference tour showcases concrete in housing’, Concrete Trends 14(1), 12–13.
Latham, M. (1994), Constructing the team - Final report, Technical report. HSMO.
Lawless, A. (2007), Numbers and needs in Local Government. Williams, T.(ed.). Halfway House: South African
Institution of Civil Engineering. 51-185.
Lewin, J. (2011). Junior Technical Coordinator at The Green Building Council of South Africa, e-mail
correspondence on 11 August, Available e-mail: jarrod.lewin@gbcsa.org.za.
Martin, P. (2009), The recession and migration: Alternative scenarios.
URL: http://www.imi.ox.ac.uk/pdfs/wp13-martin-fr-page
Marx, H. (2009), ‘Results of the 2008 survey of the CIDB construction industry indicators and comparison with
the 2005 and 2007 survey results’.
URL: www.cidb.org.za/knowledge/publications/ industry_reports/cidb_cii/default.aspx
Marx, H. (2011), ‘Results of the 2010 survey of the CIDB construction industry indicators’.
URL: www.cidb.org.za/knowledge/publications/ industry_reports/cidb_cii/default.aspx
Mattheis, J. (2009), ‘Gautrain Southern viaduct section: general introduction’, Civil Engineering 17(06), 8–9.
McCutcheon, R. (1995), ‘Employment creation in Public Works’, Habitat International 19(3), 331–355.
Meng, X. (2010), ‘Assessment framework for construction supply chain relationships: Development and evaluation’,
International Journal of Project Management 28(7), 695 – 707.
Nair, R. (2004), ‘Progressive collapse basics’, Modern Steel Construction 44(3), 37–42.
National Occupational Safety Association (2011), ‘NOSA comprehensive company profile’.
URL: www.nosa.co.za/nosa-corporate-profile-2011
Niel Muller Construction (2011), ‘NMC business school - course offerings [online]’.
URL: Available: www.nmcbusinessschool.co.za/courses.php [2011, June 29]




Stellenbosch University  http://scholar.sun.ac.za
CHAPTER 10. REFERENCES
Parkikesit, D. (2000), Mainstreaming labour-based programming in Indonesia. Regional Seminar for Labour-based
Practitioners: The New Millennium: Challenges for Labour Intensive Investments.
Perrine, R. (2007), ‘Project management quick reference [online]’.
URL: Available: http://www.robertperrine.biz/Perrine2004/Perrine_PM_Notes.html [2011, July 20]
Pheng, L. & Chuan, C. (2001), ‘Just-in-time management in precast concrete construction: a survey of the
readiness of main contractors in Singapore’, Integrated Manufacturing Systems 12(6), 416–429.
Phoya, S. & Haupt, T. (2008), ‘Poverty alleviation of labour based infrastructure delivery: The case of Dar Es
Salaam’, Journal for Physical and Development Science 15(1), 72–90.
Ramsey, V. (2009). The construction contract, Ramsey, V. and Minogue, R. and O’Reilly, M. and Baster, J.
(eds.). Construction law handbook. Thomas Telford. 175-197.
Richardson, J. (1973). Design and manufacture of moulds for precast concrete, Precast concrete production.
Cement and Concrete Association. 77-166.
Rooyen, P. V. (2011). Structural engineer at Nms Specialised Precast Elements cc, e-mail correspondence on 16
March, Available e-mail: iti07724@mweb.co.za.
Rowlinson, S. & McDermott, P. (1999), Procurement Systems: A Guide to Best Practice in Construction.
Rowlinson, S. and McDermott, P. (eds.). Taylor and Francis. 1-20.
September, M. (2011). Personal interview. 2 February at Topfloor, Bellville.
Sexton, M., Aouad, G. & Barrett, P. (2006), ‘Motivating small construction companies to adopt new technology’,
Building Research and Information 34(1), 11–22.
Sexton, M. & Barrett, P. (2003), ‘Appropriate innovation in small construction firms’, Construction Management
and Economics 21(6), 623–633.
Sexton, M. & Barrett, P. (2005), ‘Performance-based building and innovation: balancing client and industry needs’,
Building Research and Information 33(2), 142–148.
Shavinina, L. (2003). The barriers approach to innovation, Shavinina, L.V.(ed.). The International Handbook on
Innovation. Pergamon. 559-573.
Soetanto, R., Dainty, A., Glass, J. & Price, A. (2004a), ‘Criteria for assessing the potential performance of hybrid
concrete structural systems’, Engineering, Construction and Architectural Management 11(6), 414–425.
Soetanto, R., Dainty, A., Glass, J. & Price, A. (2004b), Structural frame selection processes: Case studies of
hybrid concrete construction projects. COBRA 2004 - the international construction research conference of the
Royal Institution of Chartered Surveyors.
Soetanto, R., Dainty, A., Glass, J. & Price, A. (2007), ‘Structural frame selection: Case studies of hybrid concrete
frames’, Building Research and Information 35(2), 206–219.
The Concrete Centre (2005), Concrete structures 05, The Concrete Centre.
R HANEKOM 130
Stellenbosch University  http://scholar.sun.ac.za
CHAPTER 10. REFERENCES
The World Bank (2011), ‘Data and statistics [online]’.
URL: Available: http://data.worldbank.org/ [2011, June 27]
Thumbiran, I. (2011). Programme manager at the Construction Industry Development Broad, e-mail
correspondence on 12 June, Available e-mail: Inba.Thumbiran@cidb.org.za.
Trent Concrete Limited (2001), ‘Hybrid concrete construction in action at new Toyota HQ’.
URL: www.trentconcrete.co.uk
Villiers, J. D. (2010). Personal interview. 22 October at Aurecon Consulting, Milnerton.
Watermeyer, R. (2009), ‘Getting to grips with the NEC3 ECC target with activity schedule’, Civil Engineering
17(1), 26–33.
Watermeyer, R. (2010), ‘NEC3 briefing note - managing project risks through the NEC3 Engineering and
Construction Contract’, Civil Engineering 18(1), 31–32.
World Green Building Council (2011), ‘World Green Building Council [online]’.
URL: Available: http://www.worldgbc.org/site2/ [2011, September 10]
Yescombe, E. (2007), Public-private partnerships: Principles of policy and finance. Yescombe, E.R.(ed.). Oxford:
Butterworth-Heinemann.
Zell, D. (2001), ‘Overcoming barriers to work innovations: Lessons learned at Hewlett-Packard’, Organizational
Dynamics 30(1), 77–86.
R HANEKOM 131
Stellenbosch University  http://scholar.sun.ac.za
Appendix A
Interviews and correspondence with
project team members - South Africa
132
Stellenbosch University  http://scholar.sun.ac.za
APPENDIX A. INTERVIEWS AND CORRESPONDENCE WITH PROJECT TEAM MEMBERS - SOUTH
AFRICA
Interviews
The following persons were interviewed (only interviews and e-mail correspondence are displayed in this Appendix):
Andriano Angelucci Cobute concrete building technology
Herkie Bouwer Department of Public Works - Western Cape
Jarrod Lewin Green Building Council of South Africa
Mervin September Topfloor
Michael Bennett Sutherland Consulting
Nico Geldenhuys Bobcrete
Paul van Rooyen NMS Specialised Precast Elements cc
Steven Chambers NMC Construction
Terence Bergmann HHO Africa
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Terence Bergmann








1. Why do you think is there such a shortage in the utilisation of pre-fabrication in South Africa?
In South Africa it is not seen as an economical building method. There are limited suppliers that manufacture
pre-fabricated elements.
2. Are you currently involved in any projects
We are currently involved with the construction of the Koeberg Interchange. It is the intersection between
the N1 and the M5 in Cape Town. HHO Africa is the engineering consultants on this project and Power
Construction and Group 5 have formed a joint venture as the main contractors. New off- and on-ramps are
built between the N1 and the M5. This includes new bridges and extensions of existing structures.
3. Can you be more descriptive regarding cost, time and size of this project?
The Koeberg Interchange is subdivided into different phases. The first phase (R800 million) will be
constructed from June 2008 to June 2010 to ensure limited discomfort during the 2010 World Cup. The
structure itself consist of 150 pre-stressed U-beams (35 m long) and 150 pre-stressed T-beams. The
construction of the U-beams amount to 10% of the total cost. The project is a Western Cape Provincial
Government project.
4. Describe the tender procedure - what method was used to procure this project?
Before the tender procedure started, contractors with a grading of 8 or higher were invited to attend a
briefing. During the briefing, the contractors’ opinions were asked regarding buildability, crane capabilities,
precast design and construction sequence. This was required to ensure that the project was not impossible
to build and to see the willingness of contractors to construct to the innovative building technique. After this
process, final designs were completed and a normal open-tender procedure was used to procure the project.
5. Would you recommend this method to obtain information for other projects?
Yes and no. By inviting the contractors, we were able to understand their capabilities. This ensured that
we designed elements according to their recommendations. By involving the contractors at an early stage
helped them to understand the project and it helped us with more practical matters. It must be said that it
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was time consuming, but it is advised for projects of this magnitude.
On the other hand, I do not believe that it is feasible to undergo this kind of investigation with smaller
projects. With smaller projects, the designer is usually aware of contractor’s capabilities and do not need to
investigate it. If the project is more complicated or new technology is recommended, such a procurement
strategy is advised.
6. Why did you choose using pre-stressed precast elements?
The main reason was to save time. While preparations were taking place on site, the elements were
constructed on a separate precast yard close to the site. Both processes occurred at the same time without
any loss in time. By making use of the precast elements, the site remains cleaner and there is no need for
additional shuttering during installation.
7. Did you experience any difficulties with the fabrication of the elements or with the structural systems?
All the issues were due to the abnormal spans and size of the elements. We fabricated the elements on our
precast yard. No South African company was able to pre-stress the beams for us. We contracted a company
from England to pre-stress the elements.
Another issue was the transportation of the elements. A special carriage was constructed by the contractors
to transport these elements from the yard to the site.
Cranes were required to lift the elements to their specific position. Tandem lifts were not covered by the
assurance should these elements be lifted. With the Gautrain project attracting significant attention, most
cranes of the required size were used on that project. From what we were aware of only 2 cranes in South
Africa were capable of lifting these proposed large elements alone. It became quite a logistic issue to ensure
1 of the 2 cranes to be used at our project.
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Steven Chambers
Company: Niel Muller Construction
Profile: Project director and manager






1. Give a brief overview of NMC?
We are the biggest private construction company, although we are mainly based in the Western Cape. We
are currently expanding to the Eastern Cape and Kwazulu-Natal. We are a construction company, but we
strive to work on design-and-build as well as turnkey projects. Currently, 40% of our work is design-and-build,
with Granbuild being our biggest competitors on this front.
2. In what type of projects do you make frequent use of precast elements?
It is mainly used in office blocks, parking blocks and fireproof walling.
3. If possible, supply me with details of such projects? (contract period, contract amount, percentage
of total concrete used were precast)
Typical the projects are 6–12 months contracts. The contract amounts differ greatly so I will not be able to
supply you with that information. The percentage are unknown, but we try using precast slabs and precast
beams on as many projects as possible.
4. How do you find working with precast elements?
It is a much faster and neater building method that produces less waste on site.
5. Are there any elements you do not want to work with anymore?
We used precast columns on one project. The detailing of the connections to the base was unclear and
it resulted in additional and unnecessary expenses. I would not build with precast columns except if the
detailing of the connections are clarified and simplified.
6. How did working with precast elements benefit the construction phase (positive or negative)?
Positive - speed, quality control improve, costs, house keeping, scaffolding, waste. Negative - flexibility is
less than for in-situ, cannot change designs, detailing of columns.
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7. Do you make use of a specific precast suppliers or do you make your own elements?
We usually make use of a local supplier in Cape Town. They are also able to manufacture non-standard
elements. We fabricate beams on site if required in the design.
8. Do you think there is a shortage of knowledge or expertise concerning the use of precast elements in
the construction industry and how can that be changed?
No, it is a better product for the client; skills are in place to build with it. In fact, less skill is required to
build with these elements because the suppliers install the elements.
9. Why does NMC use precast concrete? Is it enforced by the client or is it your own initiative?
No, NMC use precast because it is a better product for the client. It is easier to work with and it proved to
deliver a good end product. It is a cost effective building method.
10. What caused NMC to embrace the use of precast elements (the change in mindset)?
NMC has done several studies on different precast construction methods and products (such as tilt-up) and
will be able to deliver such products to innovative clients.
11. What is NMC’s involvement in improving the precast construction industry?
We are involved with several concepts to improve structural systems. One such a system is to improve
the utilisation of tilt-up panels within the Western Cape. We have financed many programmes to increase
the image of tilt-up in the Western Cape and we even casted several wall sections as demos for clients.
Unfortunately, to date it is not being used by clients.
We invested in a mobile-staircase machine that can be delivered to a site to manufacture precast staircases
according to the project specifications.
12. How has the procurement method affected the utilisation of precast elements in projects?
Contractors are generally not included during the design phase. When construction starts, the contractor
may find that utilising precast elements might be beneficial for them. Unfortunately, if the contractor
decides on using precast elements, the consultant must redesign the structure to incorporate this change
- this usually takes additional time resulting in the contractor to ignore the use of precast elements (for
longer contract periods, the new design may not influence the total progress). Being involved from the start
of a project allows us to provide input in the design and alter the design towards precast concrete construction.
13. What influence does the government or labour-intensive construction have on the use of precast
elements?
It does not really have an influence on the construction method. The frame does not amount to the biggest
part of the project. Usually it is just the outer frame that is pre-fabricated and the internal work can still be
labour-intensive to comply with the regulations.
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14. What can be done (from the start of a project - design phase) to encourage the use of precast
elements in such a way that it will benefit the whole project team?
The only way it will be improved is to ensure that the whole project team is aware of the advantages
of precast construction and contractors must experiment with different elements to ensure that they are
capable of utilising it.
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Andriano Angelucci
Company: Cobute Concrete Building Technology
Profile: Partner/Owner






1. Describe your precast systems?
We fabricate a type of rib-and-block system that is imported from Italy. The ribs can span up to 8 m,
without any problems. Slightly different to normal rib-and-block system, we make use of foamalite as a void
filler and by varying reinforcement heights we can create slabs of different thicknesses. This floor system is
generally used within South Africa up to the 3rd floor.
We are able to manufacture staircases and foundation products that are constructed in a similar manner.
2. Who designs and installs your products?
Usually the client or architect request our designs. We have an out-of-house consultant that designs the
systems for us. We are either contracted to install the elements ourselves or to supply the systems. When it
is required to install the elements ourselves, we sub-contract it to a contractor that is trained to install the
system correctly.
Contractors that install the system themselves are supported by our team for a couple of hours until we are
sure that they will be able to install it correctly. During the past 3 months, almost 90% of our products
were installed by our sub-contractor.
3. Are your products SABS/SANS or ISO accredited?
We design and manufacture the products according to these standards, but we are not accredited by these
standards. The cost involved to be accredited is not worth it because it is not a requirement in South Africa.
4. How are the products made - is it with labour-intensive methods or machinised methods?
We have labourers inside the factory that are responsible for bending and welding of the steel to the
appropriate shapes and sizes for the ribs. We used to employ 28 factory labourers, but due to the low season
we are down to 6 workers. Factory workers have a overhead crane to transport the reinforcement or other
heavy materials throughout the factory. The concrete is not made on site.
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5. Is there any training provided to the labourers?
We make use of in-house training programmes. The labourers are trained in a 7 months. The training
includes the reading of drawings, process understanding, manufacturing processes and installation processes.
No out-of-house training is provided to the labourers and therefore no certificate of compliance can be
awarded to them for their training. Training is an ongoing process and we spend numerous hours training
these labourers to ensure they understand their duties. The labourers find it encouraging to gain experience
of the process and elements.
6. What health and safety precautions are in place to protect the workers within the factory?
Signs and posters are visible throughout the factory to constantly remind the labourers of their
personal-protective-equipment (PPE). All the machines that are used are imported from Italy and are
equipped with emergency "STOP" and protective covers over the moving parts.
Our company has been in operation since 1993. To this day, we did not have any critical injuries or fatalities.
7. Are your accredited at any environmental organisation such as Green Building Council?
No, we are not registered at any of these organisations. Again, the financial cost involved with the
accreditation process does not make it feasible.
8. Do you believe you have "green" products?
Our systems work on the basis of using less concrete. Compared to normal in-situ construction, we use 50%
less concrete. We require no shuttering on site, only propping resulting in less timber to be used. Inside our
factory, we make use of steel shutters that can be used for several years without replacement. Due to the
foamalite void filler, our systems require less concrete and thus less transportation is necessary.
9. Do you have any limitations regarding delivery distances?
No, we deliver our products to any destination. The distance that must be traveled will be allowed for within
the price per unit when we provide a quote for our systems.
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Paul van Rooyen
Company: NMS Specialised Precast Elements cc
Profile: Professional engineer and owner
E-mail: precastpro@mweb.co.za
Tel: +27 12 333 3788
1. You are manufacturing different elements than the traditional panels or slabs. Can you elaborate on
the elements that you are able to construct?
SPE (NMS Specialised Precast Elements cc) is not a very big company, but we do have two factories. The
one manufacture and install the façade panels for high rise buildings while the other factory manufacture
and install other structural elements. We also manufacture more traditional elements such as channels,
cappings, window-sills etcetera.
2. Is there a market in South Africa for different elements such as façades, beams or columns?
The market for façade panels have decreased over the years due to alternative façade materials that became
quite popular for architects. The construction market for new buildings has decreased over the years. I
believe that the future of pre-fabricated elements lies in the design, manufacture and installation of structural
elements.
Unfortunately a lack of skilled artisans to produce in-situ elements within the required tolerances are
becoming a major issue when pre-fabrication of concrete elements are considered. Elements such as
staircases are known as typical traditional elements and can easily be manufactured in a factory, although
additional effort is required to manufacture it on-site.
3. Many contractors would rather manufacture the special elements themselves. One reason may be
because contractors believe that manufacturers do not have the resources to manufacture such
elements. What inspired SPE to invest in the required resources (machinery or carpenters)to be able
to manufacture such a wide range of elements? Is SPE subsidised by a construction company or the
government?
SPE is renowned for making special elements that are not easily obtained. We mainly work with the larger
construction companies that approach us with queries about strange precast concrete elements. We design
and manufacture the moulds internally. We are an independent company and no shares belong to external
institutions.
4. Is SPE a design-and-install company or can engineers supply you with the drawings to manufacture
the elements while the contractors install the elements?
We do our own designs, but we do manufacture elements from provided designs and specifications. We
install the elements if it is required, but we prefer it if the elements are installed by a different contractors.
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South Africa has a problem with traditional methods where the professional team of architect and
engineers design buildings and then it is constructed by a contractor. At that time, it is usually
to late to consider precast alternatives. The only method to change this process is to develop a
design-manufacture-install-manage-project for structural buildings. The process is similar to a contract
management projects where a consortium manage the whole project. This does amount to high capital
investment to obtain the right professional team to operate the business or consortium until it is
self-sustainable. The large investment may be the reason why it is not used in South Africa.
5. Elements such as lintels are sold in bulk from the shelf. Will SPE manufacture standard structural
elements such as beams or columns for contractors to purchase? If so/not, for what reason?
My experience has shown that there is not something such as a standard beam or column. The cost of the
moulds on these elements is not that expensive and can easily be adjusted without additional costs. For
this reason it is easy to manufacture the elements for the specific purpose and thus additional storage or
marketing is not required.
6. A benefit of precast concrete is that it requires less labour on site. Unfortunately in South Africa,
labour-intensive projects are promoted. What is your opinion on the process of promoting precast
concrete and minimising labour on a project?
This is an extremely sensitive issue in South Africa. Many local authorities has given orders not to use
precast concrete because it is not labour-intensive. Nothing can be as wrong. Pre-fabricated concrete
requires just as many if not more labour within the factories. These labourers need to be trained to obtain
higher skills levels than on sites.
7. What type of training is provided to the labourers at SPE?
We employ the following labourforce that are trained both internally and externally:
(a) Mouldmakers - they must be able to read drawings and be able to manufacture moulds with timber,
steel, gypsum, concrete, fiberglass or silicone.
(b) Operators for tower cranes, mobile cranes, gantry cranes and crane trucks as well as the banksmen that
accompany the operators during construction.
(c) Steel fixers
(d) Concrete mixing, casting and finishing labourers
(e) Dispatch clerks
(f) Truck drivers
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8. Is SPE accredited according to ISO or SABS standards?
No, throughout the 30 years that I have been in the pre-fabrication industry, not one project pre-requested
these standards. This accreditation may become more important in the future.
9. Due to patent rights, manufacturers cannot produce similar elements as their rival companies. This
cause for slower movement towards a transformed construction industry. What is SPE’s opinion on
patent rights (if applicable)?
I was involved with the development of a patent for a window- and doorframe. If I am required to undergo the
same process, I would not go through the effort and costs to patent a product in this industry. The solution
would be to manufacture a more effective and cost efficient product to obtain the competitive advantage in
the market.
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Date: 11 May 2011 @ 19:00
Inba Thumbiran
Company: Construction Industry Development Board
Profile: Programme manager: Procurement and delivery management
E-mail: Inba.Thumbiran@cidb.org.za
Sent E-mail: 11 May 2011
Good afternoon Dr Marx and Ms Thumbiran
I have recently read the "CIDB construction industry indicators" for 2010 and the "CIDB Procurement and
Delivery Mandate" as part of my thesis research. What I found while reading many of these CIDB surveys was
many instances where training was promoted (for both contractors and private and public clients). I realise that
Sirs Latham and Egan promote it as well especially for the clients.
What I would like to know is: Do you know of any research/surveys/reports that illustrate the amount of recurring
clients in the private sector?
I thought that you might be of assistance due to your involvement in these and similar surveys.
The concept that I would try and portray is a method to improve or train public sector recurring clients in terms
of procurement or construction as a whole rather than to invest in the private sector that is constantly changing.
For my thesis, I am focussing on increasing the use of hybrid concrete construction in South African - one barrier
is the lack of training of the clients and the project team.
I would really appreciate some feedback or references from you.





Department of Civil Engineering
Tel: +27 21 808 4076 Cell: +27 82 472 3020
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Received E-mail: 15 May 2011
Hello Mr Hanekom
Although the CIDB Act extends to the private sector, we have not focused on this sector, only because of the
magnitude of the problem we face in the public sector. You will find that our regulations and "Standard for
Uniformity" are geared to public sector reform.
We have commenced with an arduous campaign to get client compliance on track (see attached gazette notice).
This is a huge task, and an expensive one too! The campaign will initially focus on public sector and then begin a
focus on the private sector. However, there is much work to be done with private sector stakeholders before we
commence that phase.
A short answer to your question below is "No". We do not as yet have list of private sector clients.
I would be appreciated it if you kept in contact with my office, should you have any information to share in this regard.
Kind regards
Ms Inba Thumbiran
Programme Manager: Procurement & Delivery Management
Construction Industry Development Board (cidb), South Africa
+ 27 12 482 7247 (Direct)
+ 27 12 482 7200 (Reception)
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Jarrod Lewin
Company: Green Building Council of South Africa
Profile: Junior technical coordinator
E-mail: jarrod.lewin@gbcsa.org.za
Tel: +27 21 659 5990
1. What is the benefit of being accredited according to the star rating?
There are numerous benefits that arise from both building (and retro-fitting) a "green" building and achieving
a Green Star South African certification. Please see below for some of the benefits Green Star SA certified
projects have the potential to enjoy:
• Lower energy consumption
• Reduced water consumption
• Lower operating costs
• Vastly improved indoor environmental quality - which has been intrinsically linked to long-term
productivity, increases and staff retention, as well as general increases in wellbeing.
• Improved building management structures
• Industry leaders are acknowledging that "non-green" buildings will suffer from a loss of a competitive
advantage in coming months and years. This will transpire through to both directly and non-directly
held assets.
• Marketability - Marketing leverage has been a highly acclaimed benefit for Green Star South African
certified buildings.
2. To date, no regulations enforce a builder owner to be accredited according to your accreditation, is
that maybe something that will be enforced in coming years? If accreditation is enforced, I would
think that the project team and builder owner will investigate and implement more "greener" building
methods
Green Building Council of South Africa (GBCSA) is a completely voluntary system and will continue as such
into the foreseeable future. The GBCSA prefers to influence the market by illustrating the virtues of "best
practice" rather than making GBCSA a mandatory certification process. Should sectors of the market decide
to make GBCSA certification mandatory within their own spheres however; the GBCSA will wholly support
them.
3. Are there any developments for an "operation-toolkit" for industrial factories?
GBCSA is a base-building tool (for now, interior and performance tools will follow in time) and as such is not
equipped to certify or assess processes or operations. The GBCSA isn’t equipped to deal with this matter,
even though we agree with the sentiment that the South African market will benefit from such a service.
4. For clarification, the accreditation is never audited by means of reports, except for the mandatory
annual report that must be provided at the end of the first year of operation?
Any awarded GBCSA certification is not audited. The GBCSA trusts that project teams will continue with
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the sustainable interventions they have initiated and continue to reap the benefits therefrom. With all the
benefits that are had from retaining efficient designs and operation, why would a project team choose to
discontinue this?
That said, the GBCSA is contemplating reviewing how certifications are managed going into the future.
5. Can you be awarded points for activities that occur off-site that will be transported and used on the
project? An example would be of precast construction that does not make use of timber shuttering.
If a precast supplier can manufacture slabs without timber and deliver the products to site, you can
be accredited according to MAT-10
For MAT-10, and dependant on the resource in question - projects either to need to establish a reference
case (to illustrate a reduction in resource usage) or convey a dual use. The circumstance you point out would
not adequately meet the credit criteria for MAT-10.
6. Can you achieve double points where some of benefits overlap different rating criteria?
GBCSA takes this into careful consideration and as such, no, projects are not eligible to be awarded more than
once for one initiative. Do take note of the fact that various Green Star credits are intrinsically linked and
a certain amount of inter-relatedness do exist. This relationship can bring about both positive and negative
point feedbacks. The occurrence of this however, is largely project dependant.
7. Points are awarded for contractors being ISO 14001 accredited (MAN-6) - does this include
sub-contractors or suppliers as well or only the main contractor?
ISO 14001 accreditation is prescribed for the Main Contractor only, but it is expected that sub-contractors
adhere to the principles set up therein. Again one would question why they would not? GBCSA Technical
Manuals do set up the ability for projects to make use of ISO 14001 alternatives, where appropriate.
8. What is the GBCSA’s opinion on items that do affect the "greenness" of a project that are not
accounted for within the toolkits? Items such as emissions of material delivery and transportation or
less waste generation during construction are not accounted for within the toolkit.
As mentioned before, GBCSA is a base-building tool in its current form and does not provide a "silver bullet"
solution to all sustainable or building concerns. The GBCSA acknowledges, that there are indeed factors that
need addressing, but these currently fall outside of the scope of GBCSA rating tools and need to be dealt
with by future endeavours and/or through other channels in the property or construction sector.
9. Can you think of any other items that precast construction can be awarded points for?
Project teams need to consult the GBCSA rating tools and technical manuals for guidance and assistance in
where and how their desired design initiatives may be rewarded. The GBCSA is careful to not endorse nor
promote the use of any particular product or service, instead we allow project teams to design and construct
at their own will and GBCSA will reward them where they have met (or exceeded) the benchmarks prescribed
by the tools.
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Interviews
The following persons were interviewed (only interviews and e-mail correspondence are displayed in this Appendix):
Prof. Alistair Gibb and Chris Goodier Loughborough University
Charles Goodchild The Concrete Centre
Colin Nessfield, Dr Hafiz Elhag British Precast Organisation
and James Fudge
Dr Jacqui Glass Loughborough University
Janet Campbell ACT UK Simulation Centre
Dr Kamel Bensalem Bison Manufacturers
Dr Kim Elliott and Sarakot A. Hasan University of Nottingham
Dr Simon Bailey Andrews Associates
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1. What precast systems are you using?
We make use of floor systems. There are no standard sizes for beams, therefore it is not being used. We do
make use of rib-and-block (beam-and-block) on ground levels because of the suspended floor principal that
is required in United Kingdom. Reinforced slabs and hollow-core slabs are frequently used with steel frame
buildings.
2. What type of projects are you focussed on?
The company is mostly involved with small jobs that consists of school extensions, residential buildings
etcetera.
3. Do you make use of design-and-build?
No
4. Do you have any governmental projects?
All the projects are for private clients. We do not have any governmental projects.
5. Who is responsible for installing the pre-fabricated elements on site?
The supplier installs the elements and it is priced for the supply and installation as well. The panels are from
Ireland but they do have mobile installation teams that assist during installations.
6. How does the consultant ensure that minimal changes occur within the project?
The projects that are applicable for the company is not really undergoing many changes. The extensions are
mainly for private schools. Because we build small buildings, the changes are minimal.
7. Do you make use of public-private-partnership?
In the United Kingdom, it is called a "private-finance-initiatives" (PFI). It is being used, but we are not too
familiar with it. We do make use of "cost plus" contracts where a performance specification is provided to
the client. The contractor has to provide the client with an initial price. When items are used that are not
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covered in the bill, the contractor needs to provide competitive pricing on the items (at least 3 competitive
prices) for the client to approve.
8. What contract document do you use?
We make use of the NEC document. It is chosen by the quantity surveyor.
9. Do consultants design for in-situ or pre-fabricated systems?
It is preferred to design for precast instead of in-situ. The consultant designs for precast based on the loading
tables. The final design is still done by the precast manufacturer. It is always cheaper with precast, then
rib-and-block (1st floor) and only then in-situ.
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Charles Goodchild










1. What is the history of HCC in the United Kingdom?
HCC was used for a very long time especially for the construction of housing projects after the World Wars.
Unfortunately it was used without the right security and with "cowboy" building methods. In 1968, the
multi-storey "Ronan Point" building collapsed. This caused for an intense investigation in the building codes
and pre-fabricated construction. Ever since the "Latham" report, it was used again, but with much better
regulations and precautionary measures.
2. Why is the use of HCC so limited for instance with façades?
Architects use different building materials such as glass for façades.
3. What is your opinion regarding the Latham and Egan reports and the implementation thereof?
Latham made very realistic conclusions while Egan wrote his report from a client’s perspective, making it
very unrealistic. It did provide for less antagonism - in the past, clients were pressured for money due to
variation orders, but it has been limited now.
4. What contract procurement strategies are used throughout the United Kingdom?
The tendering process is slow and is only used on 1/3 of all works. Most projects are done by a construction
management team. Clients consult a construction management group or consortium that consist of
specialist companies. The client is provided a fixed price before the contract for all the work. The main
contractor must ensure that the project is constructed within the given tender value. An issue is raised
though - during a project (around 30 years) the client does not have to attend to any maintenance work.
After the contract, the client needs to set actions in place to continue the maintenance of the project. The
government prefers this method of contracts in the United Kingdom.
5. What are the main adjudication criteria used during the project procurement process?
Private clients just look at cost and time, while public clients can pay for sustainability as well. The project
must be politically correct as well (in line with governmental targets - green projects). Eventually projects
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are procured according to cost and time while sustainability has become more prominent.
6. Why are you so pro-design-and-build?
The prelim design is 90% complete before it goes to tender. For this reason, late changes are minimal.
Design-and-build allows for early involvement from the whole project team, allowing contractors to assist
with the design process.
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Janet Campbell
Company: ACT-UK Simulation Centre
Profile: Training Instructor
E-mail: imagine@act-uk.co.uk







It is a training institute that forms part of Coventry University, but it’s operation is completely on its own.
The training centre was constructed with financial assistance from both private and public resources and
amounted to £8.7 million. ACT-UK Simulation Centre is the United Kingdom’s first virtual reality training
facility for the construction industry - and only the second of its kind in the world. Engineers and builders
are now making use of the training centre to improve their leadership skills. The institute is supported by
the United Kingdom’s construction industry.
The facility includes an enhanced form of simulation training method that makes use of highly-skilled actors
and a virtual reality auditorium comprising of a 12-meter panoramic screen and realistic site conditions.
A 4-D simulation projection on the screen enables trainees to navigate through every aspect of a building
project recorded from real projects.
2. Please explain the training process?
The trainees go through 3 processes. 1st - The briefing where the trainees are briefed of their assignments,
2nd - they are place in a simulation location with a 4-D modeling system, 3rd - post simulation feedback is
provided to assist the trainees with improved methods of working.
3. Is the centre a successful training institute?
The companies that provided funding to construct the facility make extensive use of the centre, but because
it is quite an expensive method of training, it is unsuitable for all companies. Companies that do make use
of it provides very positive feedback.
4. Who makes use of the facility?
Universities - Birmingham, Coventry, UWE (Bristol); Contractors - more for site manager level of training.
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Dr Hafiz Elhag, James Fudge, Colin Nessfield
Company: The British Precast organisation
Profile: Research Institute





1. What are the types of systems you find in the UK?
We are frequently making use of steel and precast systems. Designers are very well educated in this regard.
The steel industry has developed sufficient training tools to improve the use of steel construction.
2. Are design-and-build frequently used?
It is mostly used for housing projects and other mass production projects. Construction management are
used for more complicated projects.
3. Do you have any involvement with the training in the construction industry?
A precast design course is set up and will hopefully be implemented at universities consisting of 12 classes.
The Construction Plant Competence Scheme (CPCS) provides for skills development in line with the
ISO 9000 series. The Construction Design and Management 2007(CDM) regulations provide for a code
of practice for the installation of precast elements, crane operation etcetera. We have established the
Construction Targets 2015 originally launched in 2001 to support the government led Revitalising Health
and Safety initiative.
4. What is your involvement with the health and safety of the construction industry?
RIDDOR is a health and safety scheme. It is implemented by means of monthly meetings with all registered
companies (registered with The British Precast organisation). The meetings are arranged for the sharing
of information with representatives of the government and The British Precast organisation. Companies
provide health and safety statistics for a construction database. In the process of sharing, the company is
rewarded by means of a rating system if it is aligned with the RIDDOR targets. Companies are required
to confirm their obedience to the health and safety standards that are applicable to all construction companies.
We have found through these meetings that during the recession periods people try harder to perform and
become a hazard on site due to faster and longer working hours. With the economy improving, new workers
are employed and the untrained labour cause more accidents. Figure B.1 is a typical curve that illustrates
this behaviour.
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Figure B.1: The occurrence of accidents during recession periods
CHARGE is another initiative across all industries that aims for industry improvement through peer meetings.
5. How did you initiate these initiatives?
It was important to get the health and safety representatives of companies involved in these meetings. It
was difficult for the industry representatives to discuss their health and safety problems with The British
Precast organisation. At first it was very competitive that resulted in the representatives to be hesitant to
provide feedback of their experiences. Later, the health and safety statistics of the companies improved and
the benefits of the sharing of knowledge was realised. Minutes of all the situations and examples mentioned
in the meetings are distributed to all of the registered companies. Some sensitive cases remained anonymous
even on the minutes. The sharing of information has proven to improve the health and safety on sites and it
ensures that the industry does not work in isolation.
6. We were told that precast construction was always cheaper than other construction methods. How
is that possible? When the cost of precast is evaluated, it must be a holistic analysis to other construction
materials and methods. Usually, the industry only compares element cost which is incorrect. Several items
such as a reduction of waste, rejection of material or installation processes must also be analysed to ensure
a holistic comparison.
7. What are some of the selling points for the government?
Local material and labour is used for the manufacturing of the precast elements. Through the use of
pre-fabricated elements, less waste is generated.
8. Very positive statistics were provided regarding your construction industry, does the Olympic Games
2012 influence your statistics?
No, all the infrastructure is already in place in the country resulting in limited large construction projects to
be built.
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9. What has the United Kingdom done to ensure greener construction projects?
The Green Guide forms part of LEED but it is focused on construction products.
10. What is the government’s involvement with The British Precast organisation?
The government set targets and The British Precast organisation ensures that these targets are achieved.
This is obtained through different schemes, regulations or research. Some of the methods are the Modern
Methods of Construction programme or thermal protection and sound insulation regulations. The British
Precast organisation is the conduit between the government and the industry.
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Dr Kim Elliott and Sarakot A. Hasan
Company: University of Nottingham
Profile: Ex-lecturer and researcher at the university
Address:




1. Do you provide any courses that improve pre-fabrication and what are the expected outcome of these
courses?
The current courses to the industry are more focussed on hybrid structures. The courses consist of steel
frames with concrete claddings and floors because of the huge market for steel structures in the United
Kingdom. Training courses are provided for the graduate students on precast design and construction. The
industry does not provide the means to provide training to the established markets.
One course that is presented by Kim Elliott comprises of design, manufacturing and construction, stability,
connections, progressive collapse as well as a practical design exercise. The course is for young engineers
that start their careers or are in their mid 20’s.
2. What are the concerning issues regarding the design of precast construction?
The main aspects to take into account are the structural stability, connections and sequence of construction.
For precast construction there is no standard connections. The shortage of standard designs make precast
design similar to that of steel connection design. For steel connection design, software packages are available
to assist during the designs. For the precast design, such software packages do not exist. Tekla is planning
on making 6 general connections for precast systems and will hopefully be able to implement the design into
a software package.
3. Is there a market for the hybrid concrete construction regardless of these design difficulties?
There is a market for hollow-core slabs on steel structures or rib-and-block systems with brickwork. A
market is available for the projects that require architectural features.
4. What are the technical aspects that need to be thought of during designs?
The main aspects are:
• Rather use long spans precast floor panels spanning onto shorter spanning beams.
• Precast will give a smaller carbon footprint and is especially useful with tall buildings.
• With column to column design, make the connection halfway between the two floors where the
column’s moment is zero.
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5. Why does the industry need to know how to design for precast if a supplier is responsible for the final
design before it is presented to the contractor?
Designers usually design to establish the size of the elements that need to be used. This is necessary to
predict the loads on other structural members.
6. Who is responsible for the installation of the pre-fabricated elements?
In Italy they make use of buy-and-install and buy-to-install methods. The supplier can be responsible for the
elements as well as the installation or only for the supply of the elements if the contractor installs the elements.
7. You have written a book on precast design, can you elaborate?
The book is called "Precast Concrete Structures" by Kim S.Elliott. It is published by "Butterworth
Heineman".
8. Any other useful information?




Although the results were not scientific, it showed that two trend lines exist in the world. The more expensive
labour is on sites, the more precast is used in the industry.
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Dr Kamel Bensalem
Company: Bison Manufacturers








1. What is your turnover time - from receiving a project to installation of the elements?
During low seasons we are able to install within 3 weeks, while in the high season we usually complete the
work within 8 weeks. The times include the approval of drawings, manufacturing and installation of elements.
2. Bison makes use of several connections between elements. Are these connections patented to Bison
or is it a general connection?
The connections and interlocking mechanisms are all standard and specified by the designer.
3. As a leader in the pre-fabrication industry, do you have any competition in the country?
The four major pre-fabrication companies in the United Kingdom are Bison, Hanson, Tarmac and Milbank.
4. What is Bison’s history?
Bison use to have 4 factories. During the recession 2 factories closed down and a construction company
called Laing o’Rourke bought the company. Laing o’Rourke has a vision to implement precast concrete in
as many of their projects as possible.
5. What is your responsibility towards insurances of your products?
It is stated in contracts that Bison is only responsible for their products and not the connections or the
installation thereof - if the contractor prefers to install it themselves.
6. Does Bison make elements in advance for possible incoming projects?
No, Bison works with the just-in-time (JIT) principals and therefore does not manufacture any elements to
be stored on site.
7. What do you do to ensure effective production or delivery?
The elements are loaded onto the loading crate that is placed directly on the delivery truck. This cause
for less time wastage to stack the elements one by one onto the truck. This does result in the truck to be
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loaded with the additional loading.
8. What are the other services provided by Bison?
All holes, service ducts or openings are cut and installed into the elements by the supplier.
9. What does Bison do to ensure that they remain a green manufacturer?
Waste material are crushed and reused as aggregate or road building material. Water is recycled causing for
a company that is 100% recycling on all waste.
10. Explain the manufacturing process (labour, hours etcetera)?
The whole factory is mechanised and is fully automated. The labour in the factory work 24 hours per day in
3 shifts. The labour is responsible to ensure the machines are working and to custom moulds.
11. What elements are you able to supply?
We make anything from specialised products (curved shapes), pre-stressed beams and slabs, normal
reinforced elements, staircases or landings.
12. For Bison to have the resources that it has today there must have been some stage where they
decided to invest in additional equipment. How did you make that large financial decision to invest
in additional resources regardless of the changing market?
It is al about the building of relationships with the project teams. By having a good relationship,
understanding and trust in the designers, contractors and clients, the risk is minimised because of their
continuous support.
13. Are there any regulations that do not allow for precast use within the United Kingdom?
The regulation regarding sound insulation cause for rib-and-block systems only to be used for ground floors
except if additional insulation is installed. Precast hollow-core slabs provide more sound insulation due to the
hollow cores and can be used without additional insulation.
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Prof. Alistair Gibb and Chris Goodier
Company: Loughborough University
Profile: Lecturer and researcher at university
E-mail: A.G.Gibb@lboro.ac.uk
Tel: +44 (0) 1509 223 097
Address:




1. How do you see the precast construction industry?
It was destroyed throughout Europe during the 1970’s. During the recession, clients started to revert
to the concept of the cheapest option. Time became an applicable consideration but only if it is
applicable to the specific project. In the United Kingdom, the weather is more variable than in South
Africa, for that reason precast is used more frequently. The Netherlands make even more use of precast
for similar reasons. In the United Kingdom, they promote precast due to the sustainability benefits it provides.
2. Are there any issues regarding precast when it is prescribed?
Quantity surveyors hide the cost aspect of pre-fabrication. On paper, it looks to be more expensive than
in-situ, but the comparison is false. Items such as rework, electricity on site, labour on site etcetera are
never quantified. Most contractors do not know the real cost of the elements (including all the other
quantifications as well), instead they only know the price of the elements.
3. How do you combat late changes to a design which influences the flexibility of the precast elements?
Precast needs to be decided on in advance. With in-situ, the variations are applied at a late stage and
provide for additional costs for the client. With partnering (design-and-build or private-finance-initiatives)
you can save on rework because the price that are provided to the client will be the final price, causing
hesitance to apply variations. Due to a lazy attitude, design issues are dealt with on site and not in the
office. The concept of a given deadline for information is important to control last-minute changes. In the
past, projects were tendered for zero profit, because the contractor expected an income from variation orders.
4. Do you have a decision-making model for in-situ and precast construction?
Immprest LA (http://imprest.lboro.ac.uk) is an Excel based program that a project team can use. This is a
decision support tool. Based on the advantages and disadvantages of building methods, the program asks a
range of questions. A final printout is provided that advises the user on the most appropriate construction
method.
5. What is your concept on the health and safety between sites and factories?
R HANEKOM 163
Stellenbosch University  http://scholar.sun.ac.za
APPENDIX B. INTERVIEWS AND CORRESPONDENCE WITH PROJECT TEAM MEMBERS - UNITED
KINGDOM
The sites are 5 – 6x more dangerous than the factories. By taking the bulk of labour off-the site and into a
controlled environment will be a safe way to move forward. By making the factories labour-intensive in South
Africa, they must be trained according to standards they must uphold.
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Dr Jacqueline Glass
Company: Loughborough University
Profile: Lecturer and Researcher at University
E-mail: J.Glass@lboro.ac.uk
1. What infrastructure must be in place for hybrid concrete construction to be successful in a country?
You certainly need a level of knowledge of hybrid concrete construciton (HCC) in structural engineers and
construction companies. Here in the United Kingdom, there were a few leaders from these two groups who
really championed the use of shall we say the more complex forms of HCC. They used HCC to overcome
particular project challenges such as time or access constraints, by developing clever design solutions to
make the frame construction possible. Apart from knowledge, you need precast manufacturers who are
prepared to make time to understand the engineering drawings and "panelise" bespoke solutions to achieve
an economic solution. Understandably, precasters need repetition to get the value out of mould materials
and setting up time and costs, so there can be a challenge in getting a precaster to give a competitive
quote for a HCC project if they do not understand how to re-design the concrete interfaces, joints,
panels etcetera to make commercial sense. So, I think the infrastructure you need is knowledge, early
involvement and willingness to re-design. Notwithstanding all that, architects also need to be involved -
they can help champion HCC to the client by reinforcing the benefits it brings from an aesthetic point of view.
2. Besides the Latham report (1994), how did the United Kingdom’s clients, engineers and contractors
get to be so interested and involved in using precast elements - In South Africa it is mainly used
for slabs, beams and stairs. What made the United Kingdom’s project teams stray from the normal
in-situ designs and construction?
In-situ is still used, but it centred in London and the South East, where the majority of the in-situ contractors
are based. Precasters tend to be based in the Midlands and North, so they can have a better command of
the market. That said, there has been a big push to get wet trades off-site as they are seen as old-fashioned
and dangerous. If you look up the term Modern Methods of Construction you will see significant use of
that term because the Government was pushing all forms of pre-fabrication in the late 1990’s to try and get
the construction industry a bit more up to date - search for the Barker Report, written by Kate Barker of
HM-Treasury. Clearly the popularity of precast rose at that time. However, in comparison to other European
countries the United Kingdom has a very low rate use of precast. The Scandinavian countries and Italy are
the highest per capita consumers of precast. It is also important to note that the steel industry made it
easy for people to use precast floors with steel frames, and since steel has a massive majority of the frame
market in the United Kingdom, this also helped the precast sector.
3. How must the contract procurement within the industry change to accommodate the use of HCC?
The Best practice guidance for HCC is only applicable to countries that are currently enthusiastic
about HCC, making it slightly irrelavant for a country such as South Africa.
This is a critical point. In the Best practice guidance for HCC we talk about this on many occasions because
it seems that some conditions of contract are prohibitive to HCC (and innovation generally). We found that
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design-and-build contracts were preferable, and importantly you need early involvement from the contractors
and precasters to make the most of a HCC solution. You also need open book accounting to ensure that the
client, project manager and quantity surveyor fully see the value that HCC brings - but the open book needs
to account for time as well as cost. The most commonly cited benefit of HCC is time benefits, such as the
ability to reduce the construction programme and sadly all too often clients are not made aware of the true
impact of construction decisions on programme.
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KINGDOM
Date: 8 July 2011 @ 12:36
Prof. Alistair Gibb
Company: Loughborough University
Profile: Lecturer and researcher at university
E-mail: A.G.Gibb@lboro.ac.uk
1. How did the United Kingdom’s construction industry change towards "thinking precast"? In the
beginning there must have been scepticism towards precast construction. How was it overcome?
I think for the United Kingdom we need to be careful about the term precast - we tend to use OFF-SITE as
a more generic term - I am not sure that the United Kingdom does ’think precast’, but some sectors and
some decision makers are now moving towards more "thinking off-site".
We can trace a recent history back over the last few years in terms of our own involvement that resulted in
the industry to overcome. It is probably fair to say that, parallel to our work and initiatives, there were some
other initiatives - we wouldn’t claim that we created or caused these other efforts, but I would argue that
we influenced them.
2. What measures were set in place before precast really took off in the United Kingdom to ensure
good acceptance of the "new construction method" - whether procurement methods, manufacturers,
regulations etcetera?
I am not aware of any particular PRIOR measures. Much of our legislation and codes have responded to
issues (e.g. Ronan Point led to the laws to prevent progressive collapse).
3. What are the ongoing processes that ensure an interest in precast?
There have been various attempts by people such as Buildoffsite to provide better warranties for off-site
products (for example the Buildoffsite Lloyds warranty scheme). Encouragement to use off-site is often
included in documents from governments - although the current coalition Government is less likely to be as
proactive, not because they do not believe that off-site is a good idea but rather that the conservatives tend
to let the market decide.
4. You mentioned that the contractor is the greatest roll player towards the use of precast in projects.
What if the project’s procurement is not according to design-and-build, private-finance-initiative or
other partnering methods (thus traditional tendering methods)? How can the contractor influence
the design?
Contractors can not influence the design unless they are invited and even then, some are not particularly
good at it anyway.
5. The client’s role in the design is inevitable - how did the United Kingdom train the clients to ensure
more frequent use of precast in construction?
R HANEKOM 168
Stellenbosch University  http://scholar.sun.ac.za
APPENDIX B. INTERVIEWS AND CORRESPONDENCE WITH PROJECT TEAM MEMBERS - UNITED
KINGDOM
We did some extensive research. Egan was also aiming at clients. The CIRIA toolkits explicitly aims at clients.
6. Would you say that the United Kingdom’s construction industry has undergone an "industry change"?
Who forced or drived such a change?
I am somewhat sceptical of claiming a step change. Off-site is still a relatively small part of the overall
sector - influencers are covered in question 1.
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OVERVIEW:
1.  PERSONAL INFORMATION:
1.1 Company name:
1.3 Contact person:
1.4 Contact phone no:
1.5 Company physical address:
2.  PROJECT AND HCC INFORMATION
Research questionnaire on Hybrid Concrete Construction in South 
Africa - Clients
Hybrid concrete construction (HCC) is a technique that makes use of a combination of in-situ concrete and 
pre-fabricated concrete elements, to achieve the superior quality, flexibility and workability of each product 
in one project.  
In order to create an accurate database of hybrid concrete construction projects in the industry, details of 
the company are important.
(Governmental organization must please state their specific institution and/or department)?
2.1
100%Office blocks Total
Please allocate a percentage value for the client's project portfolio
Civil works (roads) High quality finish buildings (hotels, spa's etc)
Bridge Civil projects (no finishes) (dams, quay,etc )
Industrial building Other (specify)
Client's project portfolio:
Certain divisions of civil engineering appear to make more frequent use of pre-fabricated concrete elements 
than other divisions.  One reason is due to certain standardized elements that are made by specialist 
suppliers on a large scale.  The building industry in South Africa is starting to use more pre-fabricated 
concrete elements than in the past, but it is not comparable to the quantities used in other countries.







2.3 Does the client have representatives besides the project team to 
overlook the project? 
Does the client have sufficient knowledge of engineering to 
evaluate and query the structural designs and construction method 
presented by the project design team?  




* Two stage tendering is the process by which a contractor is contracted for a broad spectrum design purposes.  
After completion of the design, the project is on tender for construction purposes
It has been found in the UK that a specific contracting method (design and construct) is the best method to accommodate 
HCC.  By using the design and construct concept, the contractor has sole responsibility on the design and construction of the 
project, which eliminates any confusion of risk responsibilities.  These questions are based on the method of tender which the 
client is most accustomed to and comfortable with.
Which contracting/tendering method has the client used for HCC project? (Please allocate a 
percentage value for the specific tender method)
2.5
2.6
2.7 What information needs to be known to the client before attempting a design and construct project – 
please list the required information?
Is the client obliged by regulations to follow a traditional tendering 
method and what are these obligations?
Will the client attempt the process of design and construct if this 
method is better understood and seen in more projects?  
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If the client do insist on using pre-fabricated elements, does the 
project team object to use these elements
Did the architect and/or engineer propose different possibilities of 
construction to the client 
Were the advantages and disadvantages about the proposed 
project concept by the architect and/or structural/civil engineer 
discussed with the client?  
Is the client aware of HCC and the advantages it brings to a project?  
If a HCC method is introduced by the design team: a) will the client 
support in this method? 
b) Will the client request a traditional in-situ approach?
These questions focus specifically on the use of HCC technology and the information that was discussed 
during tender procedures.  In other countries, pre-fabricated elements are used for columns, floors, beams, 
staircases etc. 
4.1
Fax: 021 808 4947  (attention: Rojean Hanekom S216)
E-mail:  
Thank you very much for your time and co-operation.
Rojean Hanekom
cell: 082 472 3020
rhanekom@sun.ac.za (please remember to attach the questionnaire)
What can the construction industry do to promote the use of HCC or increase the use of different pre-
fabricated elements (eg columns)?
After completion of this questionnaire, please send it via:
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OVERVIEW:
1.  PERSONAL INFORMATION:
1.1 Company name:
1.2 Company registration no:
1.3 Contact person:
1.4 Contact phone no:
1.5 Company physical address:
2.  PROJECT INFORMATION
Research questionnaire on Hybrid Concrete Construction in South 
Africa - Consultants
Hybrid concrete construction (HCC) is a technique that makes use of a combination of in-situ concrete and 
pre-fabricated concrete elements, to achieve the superior quality, flexibility and workability of each product 
in one project.  
In order to create an accurate database of hybrid concrete construction projects in the industry, details of 
the company are important.
2.1
100%
2.2 HCC project portfolio:
Certain divisions of civil engineering appear to make more frequent use of pre-fabricated concrete elements 
than other divisions.  One reason is due to certain standardized elements that are made by specialist 
suppliers on a large scale.  The building industry in South Africa is starting to use more pre-fabricated 
concrete elements than in the past, but it is not comparable to the quantities used in other countries.
Consultant's project portfolio:
Please allocate a percentage value for the consultant's project portfolio
Civil works (roads) High quality finish buildings (hotels, spa's etc)
Bridge Civil projects (no finishes) (dams, quay,etc )
Industrial building Other (specify)
Office blocks Total
In which project type does the consultant have the most experience with HCC?  (Please allocate a 
percentage value for the contractors HCC project portfolio)
Civil works (roads) High quality finish buildings (hotels, spa's etc)
Bridge Civil projects (no finishes) (dams, quay,etc )
Industrial building Other (specify)
Office blocks





2.5 Tendering Documentation Preference:
Why is the above mentioned tendering conditions of contract preferred?
Which contracting/tendering method has the contractor used for HCC project? (Please allocate a 
percentage value for the specific tender method)




Which conditions of contract was used for the HCC projects? (Please allocate a percentage value for 






* Two stage tendering is the process by which a contractor is contracted for a broad spectrum design purposes.  




Late delivery of products by suppliers 
Claims and disputes 
Health and safety related issues
Late submission of information/drawings to the contractor
Project specification change by client
Variation orders
Weather ralated issues
Please indicated the main causes of contracts not being completed within the specified required time:
Other (specify)
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3.  PRE-FABRICATED ELEMENTS
3.1
Regularly Sometimes Never
3.2 Please indicate by ticking where the statements below apply most, in your opinion:
Always Often Rarely Never
a)
These questions focus specifically on the use of HCC technology and the information that was discussed 
during tender procedures.  In other countries, pre-fabricated elements are used for columns, floors, beams, 
staircases etc. 









Culverts (incl. bases, spills etc)
Specialist elements (kiosks, toilets, shelters etc)
Other (specify):
Does the consultant meet with the project team 
(contractors, suppliers, QS, architect and clients) before 
a project to discuss different construction methods and 
elements to be used?
b)





Will the consultant insist on using pre-fabricated 
elements if it is not prescribed by architect or client?
Does the consultant encounter elements that suppliers 
or contractor do not want to supply?  (if applicable, list 




Are there elements that the consultants prefer not to use during construction?  For what reason does 
the consultant prefer not to use these elements? (eg not to use precast staircases in projects)
Does the consultant send their designers on training courses to 
increase the design skill with pre-fabricated elements?




Fax: 021 808 4947  (attention: Rojean Hanekom S216)
E-mail:  
Thank you very much for your time and co-operation.
Rojean Hanekom
cell: 082 472 3020
After completion of this questionnaire, please send it via:
rhanekom@sun.ac.za (please remember to attach the questionnaire)
What can the construction industry do to promote the use of HCC or increase the use of different pre-
fabricated elements (eg columns)?
(Consultants that do not make use of pre-fabricated elements) Why does the consultant not make use 
of pre-fabricated products?
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OVERVIEW:
1.  PERSONAL INFORMATION:
1.1 Company name:
1.2 Company registration no:
1.3 Contact person:
1.4 Contact phone no:
1.5 Company physical address:
Research questionnaire on Hybrid Concrete Construction in South 
Africa - Contractors
Hybrid concrete construction (HCC) is a technique that makes use of a combination of in-situ concrete and 
pre-fabricated concrete elements, to achieve the superior quality, flexibility and workability of each product 
in one project.  
In order to create an accurate database of hybrid concrete construction projects in the industry, details of 
the company are important.
2.  PROJECT INFORMATION
2.1
100%
2.2 HCC project portfolio:
Office blocks
In which project type does the contractor have the most experience with HCC?  (Please allocate a 
percentage value for the contractors HCC project portfolio)
Civil works (roads) High quality finish buildings (hotels, spa's etc)
Bridge Civil projects (no finishes) (dams, quay,etc )
Industrial building Other (specify)
Bridge Civil projects (no finishes) (dams, quay,etc )
Industrial building Other (specify)
Office blocks Total
Certain divisions of civil engineering appear to make more frequent use of pre-fabricated concrete elements 
than other divisions.  One reason is due to certain standardized elements that are made by specialist 
suppliers on a large scale.  The building industry in South Africa is starting to use more pre-fabricated 
concrete elements than in the past, but it is not comparable to the quantities used in other countries.
Contractor's project portfolio:
Please allocate a percentage value for the contractor's project portfolio
Civil works (roads) High quality finish buildings (hotels, spa's etc)





2.5 Design and build:
2.5.1
Always Often Rarely Never
* Two stage tendering is the process by which a contractor is contracted for a broad spectrum design purposes.  After 
completion of the design, the project is on tender for construction purposes
Other (specify)
If the contractor was involved with design and build or turnkey project  (Please indicate by ticking 
where the statements below apply most, in your opinion)
Other (specify)
Which conditions of contract was used for the HCC projects? (Please allocate a percentage value for 





Which contracting/tendering method has the contractor used for HCC project? (Please allocate a 
percentage value for the specific tender method)






2.5.3 If the contractor has not been involved with design and build project, why does the contractor prefer 
not to ingage in such projects?
Did the contractor find the conditions of contract 
adequate for the design and build project?
If question 2.5.1 is applicable - list some of the inadequacies that the contractor found with standard 
conditions of contract that was used?
Were there any amendments to the standard conditions 
of contract?
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3.  PRE-FABRICATED INFORMATION
3.1
Regularly Sometimes Never
3.2 Please indicate by ticking where the statements below apply most, in your opinion:
Always Often Rarely Never
a)
Other (specify):
Does the contractor meet with the design team before a 
project to discuss different construction methods for 





Culverts (incl. bases, spills etc)
Specialist elements (kiosks, toilets, shelters etc)
These questions focus specifically on the use of HCC technology and the information that was discussed 
during tender procedures.  South Africa is using floor panels and in some cases, beams.  In other countries, 
pre-fabricated elements are used for columns, floors, beams, staircases etc.  












Does the contractor make use of specialist suppliers to 
supply pre-fabricated elements?
Does the contractor provide training programs to increase the skills 
of labourers regarding the use of pre-fabricated elements
Does the contractor install the pre-fabricated elements?
Does the contractor find the installation of pre-
fabricated elements dangerous?
Will the contractor insist on using pre-fabricated 
elements if it is not prescribed?
Does the contractor encounter some elements that 
suppliers do not want to supply?  (if applicable, list 











What can the construction industry do to promote the use of HCC or increase the use of different pre-
fabricated elements (eg columns)?
Can you please provide details of projects that the contractor was part of that made use of HCC? 
(Project name, location, pre-fabricated elements used, structure cost, % pre-fabricated elements used 
in structure etc)
(Contractors that do not make use of pre-fabricated elements) Why does the contractor not make use 
of pre-fabricated products? (eg not to use precast staircases in projects)
If contractors do not make use of suppliers to supply the pre-fabricated elements, does the contractor 
experience any difficuties fabricating and installing the elements?  List the difficulties the contractor 
experienced.
Are there elements that the contractor prefer not to use during construction?  For what reason does 
the contractor prefer not to use these elements?
4.3
Fax: 021 808 4947  (attention: Rojean Hanekom S216)
E-mail:  
Thank you very much for your time and co-operation.
Rojean Hanekom
cell: 082 472 3020
rhanekom@sun.ac.za (please remember to attach the questionnaire)
After completion of this questionnaire, please send it via:
Can you please provide details of projects that the contractor was allowed to make use of design and 
build tendering methods? (Project name, location, pre-fabricated elements used, structure cost, % pre-
fabricated elements used in structure etc)
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APPENDIX D. QUESTIONNAIRE
Questionnaire response information
Figure D.1 illustrates that a total of 22 questionnaires were returned. Of the 22, 3 were unusable because they
were either partially completed or received from a project team member that does not work with structural precast
elements. From the remaining questionnaires, 10 were from contractors, 7 were from consultants and 2 were from
clients.
When the project teams’ portfolios were analysed, it was found that 29% were involved with building construction.
A total of 31% were from the transportation industry and 20% were working on major infrastructure projects that
refer to dam walls or similar structures. The remaining 4% worked on building structures where pre-fabricated
construction was not applicable such as bridge designs (not applicable to this study).
Figure D.1: Questionnaire distribution: left - Display of the distribution between project team members, right - the specific
project portfolio of the participants
Procurement documentation
Figure D.2 illustrates the distribution of contract documentation in projects. The International Federation of
Consulting Engineers (FIDIC) contract was most dominant with 38% utilisation and the General Conditions of
Contract 2004 (GCC) was used on 22% of projects. The Joint Building Contracts Committee (JBCC) was
used on 21% of projects and the New Engineering Contract 3 (NEC) was only utilised on 16% of projects.
The remaining 3% were other contracts that included the Committee of Land Transport Officials (COLTO)
specifications that are normally used in combination with the GCC on transportation projects.
Figure D.3 shows the utilisation of each contract document according to the different criteria of the respondents’
projects. Of these figures, the structural figure is most appropriate for this document. In structural projects, the
FIDIC and GCC dominated the distribution with 48% and 27% of projects respectively. The high GCC distribution
can be falsely interpreted because it can be due to transportation projects where precast culverts are used and not
building projects. The JBCC were expected to be dominant, although only 14% were used while the NEC was used
on only 11% of projects.
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Figure D.2: The distribution of the respondents different contract documentation
Figure D.3: The distribution of the contract documents within the respondent’s specific discipline
Procurement methods
Figure D.4 shows the procurement strategies that were used on the respondents’ projects. As expected,
single-stage tendering was used on 70% of projects and design-and-build was used on 17% of the projects.
Unexpectedly, two-stage tendering equated to 9% of projects while other procurement methods (such as
public-private-partnerships, contract management etc.) were used on the remaining 4% of the projects.
Figure D.5 illustrates the distribution of the different procurement strategies and the percentage that these
strategy were used within their company. For single-stage procurement methods, a total of 75–100% of the
company’s projects were procured according to this strategy by 78% of the respondents. Similarly, 50–75% of
the company’s projects were procured according to single-stage methods by 11% of the respondents. When
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Figure D.4: The distribution of the respondents with the different contract procurement strategies
the design-and-build figure is analysed, 60% of companies procure according to this method on 0–25% of
their projects. When it is taken into account that only 17% of all projects were procured according to the
design-and-build method (Table D.4), it is evident that the exposure and experience with this strategy is limited.
Figure D.5: The percentage that each procurement strategy is utilised within a company
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